

Notification of Demonstration for Extension of Closure Timeframe for Completion of Fly Ash Pond Closure Activities in accordance with 40 CFR 257.102(f)(2)(i) Extensions of closure timeframes for conducting the closure of CCR units

This document has been prepared in accordance with 40 CFR 257.102(f)(1) as demonstration that it was not feasible to complete closure of the CCR unit (Fly Ash Pond) within the required timeframe due to factors beyond the facility's control.

The Fly Ash Pond (FAP) Closure was substantially completed in December 2025. However, significant and ongoing precipitation in early 2026 prevented final seeding efforts on a small portion of the project that doesn't affect the environmental integrity of the closure. The Sikeston Power Station (SPS), located at 1551 West Wakefield Avenue in Sikeston, Missouri 63801, owned and operated by the Sikeston Board of Municipal Utilities (SBMU), is therefore demonstrating the need for an extension until December 2026 to complete the FAP Closure as allowed by 40 CFR 257.102(f)(2)(i).

Within 30 days of completion of the remaining closure construction activities, a certification prepared by a qualified professional engineer in accordance with 40 CFR 257.102(h) will verify that closure of the Fly Ash Pond has been completed. The closure certification will be placed in the facility's operating record by December 31, 2026.

In accordance with 40 CFR 257.102(f)(2)(iii):

I certify under penalty of law that I have personally examined and am familiar with the information submitted in this demonstration and all attached documents, and that, based on my inquiry of those individuals immediately responsible for obtaining the information, I believe that the submitted information is true, accurate, and complete. I am aware that there are significant penalties for submitting false information, including the possibility of fine and imprisonment.

Signed by: Sikeston Board of Municipal Utilities – Sikeston Power Station



Luke St. Mary Title: Results Engineer/Plant Chemist

On May 05, 2026