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1.0 EXECUTIVE SUMMARY 

The Sikeston Board of Municipal Utilities (SBMU) was created in 1931 and is charged with the 

development, purchase, production of and distribution of utility services to approximately 16,318 citizens 

(about 8,700 commercial, residential, or industrial accounts) of the City of Sikeston in southeast Missouri. 

SBMU fulfills this mission with respect to electricity by producing power at the Sikeston facility. The 

facility sells the excess power to other nearby communities in southeast Missouri, including Columbia 

(120,000-150,000 people), Carthage (15,000-20,000 people), Fulton (13,000 people), and West Plains 

(10,000 people).  This document serves as SBMU’s Demonstration for a Site-Specific Alternate to 

Initiation of Closure Deadline for the CCR surface impoundment known as the Scrubber Sludge/Bottom 

Ash Pond (Bottom Ash Pond) at the Sikeston Power Station (Sikeston) under the Coal Combustion 

Residual (CCR) Rule, 40 CFR Part 257, Subpart D. Under this request, the impoundment would continue 

to receive CCR and non-CCR wastestreams until conversion to a “dry” bottom ash handling system and 

redirection of other low volume wastestreams are complete. Specifically, to continue operation of 

Sikeston, SBMU must be allowed additional time to complete the following activities in order to cease 

routing flow to the Bottom Ash Pond: 

• Cease sluicing of bottom ash, economizer, and pyrites to the Bottom Ash Pond by installing a 

compact submerged conveyor, storage bunker, and ancillary equipment by May 1, 2023. 

• Reroute non-CCR wastestreams, boiler blowdown and oil water separator effluent to the existing 

Process Water Pond by April 29, 2022. 

• Reroute non-CCR wastestream, cooling tower blowdown, effluent to a new Low Volume Waste 

Pond (LVWW) or the existing Process Water Pond by October 15, 2023. 

As certified herein, the Bottom Ash Pond is in compliance with all the requirements of the CCR Rule and 

will remain in compliance until closure of the Surface Impoundment is completed.  Regular compliance 

activities, including required groundwater monitoring and reporting, are continuing, and all required 

documents have been placed into the facility’s Operating Record and posted on the publicly available 

website.  The Bottom Ash Pond is currently in detection monitoring.   

Consequently, because of the demonstrated lack of available alternate disposal capacity before April 11, 

2021, as well as the compliance status of the Bottom Ash Pond and SBMU’s diligent and good faith 

efforts, SBMU respectfully requests a site-specific alternate deadline of May 1, 2023 if the project scope 

does not require construction of a Low Volume Wastewater (LVWW) Treatment Pond, with an alternate 

deadline of October 13, 2023, should the scope include the LVWW Pond.  
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2.0 INTRODUCTION 

On April 17, 2015, the Environmental Protection Agency (EPA) issued the federal Coal Combustion 

Residuals (CCR) Rule, 40 CFR Part 257, Subpart D, to regulate the disposal of CCR materials generated 

at coal-fired electric generating units. The rule is being administered under Subtitle D of the Resource 

Conservation and Recovery Act (RCRA, 42 U.S.C. §6901 et seq.). 

On August 28, 2020, the EPA Administrator issued revisions to the CCR Rule that require all unlined 

surface impoundments to cease receipt of CCR and non-CCR waste and initiate closure by April 11, 

2021, unless the source requests an alternative deadline and EPA approves a new deadline. 40 C.F.R. § 

257.101(a)(1) (85 Fed. Reg. 53,516, 53,561 (Aug. 28, 2020)).  Specifically, owners and operators of a 

CCR surface impoundment may seek and obtain an alternative closure deadline by demonstrating that 

there is currently no alternate capacity available on or off-site and that it is not technically feasible to 

complete the development of alternative capacity prior to April 11, 2021.  40 C.F.R. § 257.103(f)(1).  To 

make this demonstration, the facility is required to provide detailed information regarding the process the 

facility is undertaking to develop the alternative capacity.  40 C.F.R. § 257.103(f)(1). Any extensions 

granted cannot extend past October 15, 2023, except an extension can be granted until October 15, 2024, 

if the impoundment qualifies as an “eligible unlined CCR surface impoundment” as defined by the rule. 

40 C.F.R. § 257.103(f)(1)(vi). Regardless of the maximum time allowed under the rule, EPA explains in 

the preamble to the Part A rule that each impoundment “must still cease receipt of waste as soon as 

feasible, and may only have the amount of time [the owner/operator] can demonstrate is genuinely 

necessary.” 85 Fed. Reg. at 53,546. 

This document serves as SBMU’s Demonstration for a Site-Specific Alternate to Initiation of Closure 

Deadline pursuant to 40 C.F.R. § 257.103(f)(1) for the Bottom Ash Pond at the Sikeston Power Plant 

(Sikeston), located near Sikeston, Missouri. The Bottom Ash Pond qualifies as an “eligible unlined CCR 

surface impoundment” as defined under 40 C.F.R. § 257.53.  

To obtain an alternative closure deadline under 40 C.F.R. § 257.103(f)(1), a facility must meet the 

following three criteria: 

1. § 257.103(f)(1)(i) - There is no alternative disposal capacity available on-site or off-site. An 

increase in costs or the inconvenience of existing capacity is not sufficient to support 

qualification;  

2. § 257.103(f)(1)(ii) - Each CCR and/or non-CCR wastestream must continue to be managed in 

that CCR surface impoundment because it was technical infeasible to complete the measures 
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necessary to obtain alternative disposal capacity either on or off-site of the facility by April 11, 

2021; and 

3. § 257.103(f)(1)(iii) - The facility is in compliance with all the requirements of the CCR rule.  

To demonstrate that the first two criteria above have been met, 40 C.F.R. § 257.103(f)(1)(iv)(A) requires 

the owner or operator to submit a work plan that contains the following elements:  

• A written narrative discussing the options considered both on and off-site to obtain alternative 

capacity for each CCR and/or non-CCR wastestreams, the technical infeasibility of obtaining 

alternative capacity prior to April 11, 2021, and the option selected and justification for the 

alternative capacity selected. The narrative must also include all of the following: 

o An in-depth analysis of the site and any site-specific conditions that led to the decision to 

select the alternative capacity being developed; 

o An analysis of the adverse impact to plant operations if the CCR surface impoundment in 

question is no longer available for use; and 

o A detailed explanation and justification for the amount of time being requested and how it is 

the fastest technically feasible time to complete the development of the alternative capacity. 

• A detailed schedule of the fastest technically feasible time to complete the measures necessary for 

alternate capacity to be available including a visual timeline representation. The visual timeline 

must clearly show all of the following: 

o How each phase and the steps within that phase interact with or are dependent on each other 

and the other phases; 

o All of the steps and phases that can be completed concurrently; 

o The total time needed to obtain the alternative capacity and how long each phase and step 

within each phase will take; and 

o At a minimum, the following phases: engineering and design, contractor selection, equipment 

fabrication and delivery, construction, and start up and implementation. 

• A narrative discussion of the schedule and visual timeline representation, which must discuss the 

following: 

o Why the length of time for each phase and step is needed and a discussion of the tasks that 

occur during the specific step; 

o Why each phase and step shown on the chart must happen in the order it is occurring; 

o The tasks that occur during each of the steps within the phase; and 

o Anticipated worker schedules. 
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• A narrative discussion of the progress the owner or operator has made to obtain alternative 

capacity for the CCR and/or non-CCR wastestreams. The narrative must discuss all the steps 

taken, starting from when the owner or operator initiated the design phase up to the steps 

occurring when the demonstration is being compiled. It must discuss where the facility currently 

is on the timeline and the efforts that are currently being undertaken to develop alternative 

capacity.  

To demonstrate that the third criterion above has been met, 40 C.F.R. § 257.103(f)(1)(iv)(B) requires the 

owner or operator to submit the following information: 

• A certification signed by the owner or operator that the facility is in compliance with all of the 

requirements of 40 C.F.R. Part 257, Subpart D; 

• Visual representation of hydrogeologic information at and around the CCR unit(s) that supports 

the design, construction, and installation of the groundwater monitoring system. This includes all 

of the following: 

o Map(s) of groundwater monitoring well locations in relation to the CCR unit(s); 

o Well construction diagrams and drilling logs for all groundwater monitoring wells; and  

o Maps that characterize the direction of groundwater flow accounting for seasonal variations. 

• Constituent concentrations, summarized in table form, at each groundwater monitoring well 

monitored during each sampling event; 

• A description of site hydrogeology including stratigraphic cross-sections; 

• Any corrective measures assessment conducted as required at § 257.96; 

• Any progress reports on corrective action remedy selection and design and the report of final 

remedy selection required at § 257.97(a); 

• The most recent structural stability assessment required at § 257.73(d); and 

• The most recent safety factor assessment required at § 257.73(e). 
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3.0 WORKPLAN 

To demonstrate that the criteria in 40 C.F.R. § 257.103(f)(1)(i) and (ii) have been met, the following is a 

workplan consisting of the elements required by § 257.103(f)(1)(iv)(A).  Specifically, this workplan 

documents that there is no alternative capacity available on or off-site for each of the CCR and/or non-CCR 

wastestreams that SBMU plans to continue to manage in the Bottom Ash Pond and discusses the options 

considered for obtaining alternative disposal capacity. As discussed in more detail below, SBMU has 

elected to convert to dry ash handling at Sikeston.  The workplan provides a detailed schedule for the 

conversion project, including a narrative description of the schedule and an update on the progress already 

made toward obtaining the alternative capacity. In addition, the narrative includes an analysis of the site-

specific conditions that led to the decision to convert to dry handling and an analysis of the adverse impact 

to plant operations if Sikeston were no longer able to use the Bottom Ash Pond. 

3.1 No Alternative Disposal Capacity and Approach to Obtain Alternative 
Capacity - § 257.103(f)(1)(iv)(A)(1)  

SBMU owns and operates Sikeston, a single-unit (the Unit), 235-megawatt coal‐fired facility located in 

Sikeston, Missouri. Sikeston has two active CCR surface impoundments: the Fly Ash Pond and the 

Bottom Ash Pond. SBMU converted to a dry fly ash handling system as part of a fuel conversion in 1998. 

At the initial issuance of the CCR Rule, the Fly Ash Pond was considered an inactive impoundment; 

however, when the inactive impoundment provisions were vacated in 2016, SBMU decided to continue to 

utilize the Fly Ash Pond for disposal of the dry fly ash generated onsite that could not be hauled offsite 

for beneficial use. SBMU will cease utilizing the Fly Ash Pond by April 11, 2021 and thereafter dispose 

of any excess dry fly ash offsite.  By ceasing use of the Fly Ash Pond and commencing closure efforts 

within the time required by the CCR Rule, SBMU will be minimizing its CCR storage footprint at the 

plant.  Therefore, this extension request pertains exclusively to the Bottom Ash Pond.   

The Bottom Ash Pond receives both CCR and non-CCR wastestreams. The pond was constructed 

between 1978 and 1979 during the initial development of the power plant and put into operation in 1981. 

It is approximately 61 acres in size with a storage volume of 333 acre-feet. While the impoundment is 

considered unlined per the requirements of the CCR Rule, it meets all location restriction requirements 

and the required safety factors. The pond is deemed to be a significant hazard facility. A groundwater 

monitoring system was developed for the Bottom Ash Pond in 2016-2017, and the CCR Unit remains in 

detection monitoring. A site plan can be found in Appendix A, and the impoundments are also shown on 

the site water balance diagram in Appendix B.  
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3.1.1 CCR Wastestreams 

SBMU evaluated each CCR wastestream placed in the Bottom Ash Pond at Sikeston.  For the reasons 

discussed below in Table 3-1, the following CCR wastestreams must continue to be placed in the Bottom 

Ash Pond due to lack of alternative capacity both on and off-site.  

Table 3-1: Sikeston CCR Wastestreams 

CCR 
Wastestream 

Flow (MGD) Description SBMU Notes 

Fly Ash 
N/A (Dry 
Handled) 

Pneumatically conveyed and 
collected dry and disposed offsite or 

for beneficial use, if marketable 

For normal operation fly ash will 
continue to be handled dry using the 
current system.  

Bottom Ash  1.39 

Bottom ash is currently sluiced to 
the Bottom Ash Pond (via a purge 
from the circulating water system 
that is equivalent to cooling tower 

blowdown), where it is either 
removed for beneficial use or 

remains for disposal. The sluice 
water is drained from the Bottom 
Ash Pond to the Process Waste 

Pond and is discharged via Outfall 
003. 

This wastestream will be eliminated 
prior to May 1, 2023. A new dry 
bottom ash system (CSC) will be 
installed. The dry ash from the CSC 
system will be collected and sent 
offsite for beneficial use or transported 
to a nearby landfill. SBMU is currently 
evaluating an option for when bottom 
ash cannot go to beneficial use.  

Economizer 
Ash 

Included in 
bottom ash 

flow 

Sluiced to the Bottom Ash Pond 
with bottom ash 

 

This wastestream will be eliminated 
prior to May 1, 2023. A new dry 
economizer ash system will be 
installed, and the material will either 
be conveyed to the bottom ash system 
or the fly ash system. Dry ash will be 
collected and sent offsite to be used 
for beneficial use or transported to an 
offsite landfill. SBMU is currently 
evaluating an option for when bottom 
ash cannot go to beneficial use.   

Mill Rejects 
also known as  

Pyrites 
(non-CCR but 
handled with 

CCR 
wastestreams) 

 

Included in 
bottom ash 

flow 

Commingled with bottom ash and 
sluiced via pipe to the Bottom Ash 

Pond  

This wastestream will be eliminated 
prior to May 1, 2023.  A new mill 
rejects handling system will be 
installed. The material will be sluiced 
to the existing bottom ash hopper and 
commingled with bottom ash before 
being dewatered and handled dry for 
beneficial use or transported to landfill. 
SBMU is currently evaluating an 
option for when bottom ash cannot go 
to beneficial use.  
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3.1.2 Non-CCR Wastestreams 

SBMU evaluated each non-CCR wastestream placed in the Bottom Ash Pond at Sikeston. For the reasons 

discussed below in Table 3-2, each of the following non-CCR wastestreams must continue to be placed in 

the Bottom Ash Pond due to lack of alternative capacity both on and off-site. 

Table 3-2: Sikeston Non-CCR Wastestreams 

Non-CCR 

Wastestream 
Flow (MGD) Description SBMU Notes 

Boiler 
Blowdown 

Tank 

0.05 
 

Collects flow from multiple 
sources, boiler blowdown is 

pumped to the Bottom Ash Pond.  

This wastestream will be rerouted to 
the Process Waste prior to April 29, 

2022.  

Oil Water 
Separator  

0.06 
(Intermittent) 

Collects flow from multiple 
sources, the Oil Water Separator is 
pumped to the Bottom Ash Pond. 

This wastestream will be rerouted to 
the Process Waste Pond prior to April 

29, 2022. 

Cooling 
Tower 

Blowdown 

1.39 
(Intermittent) 

Collects from the cooling tower and 
is pumped partially through the 

Boiler blowdown but also used as 
the main bottom ash system water 

source.  

This flow cannot be rerouted until 
bottom ash sluicing operations have 

ceased. This wastestream is the 
primary contributor of iron in the 
Plant’s discharge stream and the 

driver in the potential need for a new 
pond.  This wastestream will be 

rerouted by May 1, 2023 if a new 
LVWW pond is not required will be 

rerouted prior to the requested 
October 13, 2023 site specific 

deadline to initiate closure. 

 

The existing site water balance is included in Appendix B of this Demonstration.  

3.1.3 Site-Specific Conditions Supporting Alternative Capacity Approach - § 

257.103(f)(1)(iv)(A)(1)(i)  

The plant has adequate space available for the installation of a compact submerged conveyor system and 

has selected this solution as the preferred alternative for compliance with the ELG and CCR rules. As 

shown on the site plan in Appendix A, areas of the site not occupied with critical infrastructure are limited 

in footprint. The remaining impoundments onsite (the Fly Ash Pond and Process Waste Pond) are not or 

will not be authorized to receive CCR sluice flows. Consequently, in order to continue to operate and 

generate electricity, Sikeston must continue to use the Bottom Ash Pond for treatment of both CCR and 
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non-CCR wastestreams until the plant can be retrofitted with a dry bottom ash handling system and 

modifications can be made to support handling non-CCR process flows. Non-CCR process flows, 

specifically cooling tower blowdown, may require the addition of a new LVWW pond.  Preliminary 

sampling has indicated the cooling tower blowdown is a significant contributor of iron to the Plant’s 

NPDES outfall and currently requires chemical feed to precipitate out the iron in the bottom ash pond. 

Additional sampling and chemical feed analysis is required and currently on-going to determine if a new 

LVWW pond is required to facilitate the iron removal to maintain compliance with the NPDES permit 

after the bottom ash pond is removed from the process or if NPDES permit limits can be managed in the 

Plant’s existing Process Water Pond. As EPA acknowledged in the preamble of the 2015 rule, it is not 

possible for sites that sluice CCR material to an impoundment to eliminate the impoundment and dispose 

of the material offsite. See 80 Fed. Reg. 21,301, 21,423 (Apr. 17, 2015) (“[W]hile it is possible to 

transport dry ash off-site to [an] alternate disposal facility that is simply not feasible for wet-generated 

CCR. Nor can facilities immediately convert to dry handling systems.”). The conditions at Sikeston 

satisfy the demonstration requirement in § 257.103(f)(1)(i)(A) because there is no alternate capacity on-

site or off-site for the storage of wet CCR.  

3.1.4 Impact to Plant Operations if Alternative Capacity Not Obtained – 

§ 257.103(f)(1)(iv)(A)(1)(ii) 

As described in Sections 3.1.1, 3.1.2, and 3.1.3 of this demonstration, in order to continue to operate, 

generate electricity, and comply with both the CCR Rule and the discharge permit conditions, Sikeston 

must continue to use the Bottom Ash Pond for treatment of both CCR and non-CCR wastestreams until 

alternate disposal capacity can be developed.  If the Bottom Ash Pond were removed from service on 

April 11, 2021, Sikeston would be required to cease operation during the conversion of the units because 

it would otherwise not be in compliance with EPA regulations administered under RCRA and the Clean 

Water Act.  

If SBMU were to discontinue unit operation from April 2021 until completion of the conversion project, 

there would be substantial repercussions.  Presently, the SBMU Unit provides electricity to the City of 

Sikeston and the neighboring municipalities of Columbia, Carthage, Fulton, and West Plains under a 

power purchase contract. The SBMU Unit also provides electricity via contract to a joint municipal pool 

of cities.1  These cities were not offered contract extensions by Associated Electric, Inc. (AECI), and they 

chose to form an independent power pool as their best option to supply power to their 

 
1 The cities in the pool include the predominantly rural communities of Monett, Mount Vernon, Seymour, 
Mansfield, Richland, St. Robert, Cabool, Houston, Willow Springs, Newburg, Mountain View, Salem, Cuba, 
Sullivan, and Steelville. 
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cities.  The SBMU Unit is their primary electricity source with other provider contracts used to 

supplement the SBMU resource. SBMU uses the income collected from the sale of power generated by 

the Unit and the end use customers in the City to make its continuing bond payments for the Unit, to 

purchase power for the City when the Unit is in outage, and to partially or wholly finance large Facility 

projects, such as this CCR project.   

Due to the current arrangements in place, the following injurious and substantial consequences would 

occur if SBMU does not receive an extension: 

• SBMU’s capability to provide electricity to the City would be significantly harmed.  When the 

Unit is not operating, it is not able to provide power to the City, nor can it generate income to 

allow the City to purchase power from other providers.  The City has limited emergency funds.  

These reserves cannot cover the purchase of power on a long-term basis without income from the 

Unit.  It is significant that SBMU only owns one unit as an asset, which limits its ability to have 

collateral for loans and bonds.  Further, SBMU is hampered with only one unit because it cannot 

simply turn to other units to generate electricity when the Unit is offline, unlike multiple unit 

generating systems. In summary, if Unit were on furlough for several years, SBMU would not be 

able to provide power from the Unit to the City due to the loss of generation.  SBMU would lose 

purchase power sales because its long-term contracts with other municipalities would be voided 

due to lack of performance.  SBMU projects that it would not be able to gather enough revenue to 

purchase power for the City and make its bond payments.  In addition, SMBU would not have the 

revenue to pursue this retrofit project, as discussed in more detail infra without continued Unit 

operation.  The overall financial impacts to SBMU and its communities would be substantial.2 

The income stream from the Unit is essential so that SBMU can pursue the environmental 

projects required for the ELG and CCR Rules and close the impoundments.  Without it, power 

supply to the City would be jeopardized, and SBMU would likely default on its bond payments.  

• The Carthage, Missouri area would suffer hardship due to transmission system constraints.  The 

SBMU Unit serves the rural town of Carthage in the southwestern portion of the state. SBMU is 

under a long-term contract with Carthage to provide the town with power from the Unit.  There 

are transmission system constraints in that area of the grid due to the flow design and/or capacity 

of the circuits.  We understand that the constraints limit Carthage’s options for power 

purchases.  If SBMU were not able to provide power to Carthage for a long period of time in the 

 
2 SBMU recognizes that the CCR rule does not allow EPA to consider costs when evaluating the best option for 
alternative capacity.  However, these overall financial impacts of Unit furlough can be considered because they are 
separate from the alternative capacity decision-making process. 
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future, the options of the town to obtain power would be limited. Its emergency peaking 

generation resources would fall short of customer demand because this generation was not 

intended as supply for more than several days. Carthage would be placed in an elevated state of 

operating that would require special actions to ensure coverage of the City load, including more 

regular use of emergency generation and/or special purchases, if either were available. SBMU’s 

Unit is an essential local power generation resource to enable this portion of the state to meet its 

power demands without undue hardship. 

  
SMBU asks EPA to consider the dramatic impacts SBMU would face if the extension is not granted.  To 

continue operation of Sikeston, SBMU must be allowed additional time to complete the following 

activities to cease routing flow to the Bottom Ash Pond: 

• Cease sluicing of bottom ash, economizer, and pyrites to the Bottom Ash Pond by installing a 

compact submerged conveyor, storage bunker, and ancillary equipment. 

• Reroute all remaining non-CCR wastestreams to a new LVWW Pond or the existing Process 

Water Pond. 

3.1.5 Options Considered Both On and Off-Site to Obtain Alternative Capacity  

The options considered for alternative disposal capacity of the wastestreams currently routed to the 

Bottom Ash Pond are summarized in Table 3-3. For additional details on the CCR and non-CCR 

wastestreams, please refer to Table 3-1 and Table 3-3, respectively.  

Table 3-3: Alternatives for Disposal Capacity 

Alternative 
Capacity 

Technology 

Average 
Time 

(Months)3 

Feasible 
at 

Sikeston? 

 

Selected? SBMU Notes 

Conversion to 
dry handling 

33.8 Yes Yes 

SBMU approved a dry bottom ash conversion in July 
2020. The CSC system is currently under design. 
SBMU expects to complete this project in a total of 31 
months. SBMU’s time estimate, discussed in detail in 

Table 3-5, is marginally shorter than average.   

 
3 From Table 3, See 85 Fed. Reg. at 53,534 
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Alternative 
Capacity 

Technology 

Average 
Time 

(Months)3 

Feasible 
at 

Sikeston? 

 

Selected? SBMU Notes 

Non-CCR 
wastewater 

basin 
23.5 Yes Yes 

SBMU is currently completing a water sampling effort 
to determine constituent levels in the non-CCR 
wastestreams.  Completion of the sampling effort and 
preliminary engineering will determine if a new LVWW 
pond is required for the cooling tower blowdown or if 
all of the non-CCR wastestreams can be managed in 
the existing Process Water Pond.  Reroute of the 
non-CCR wastestreams to the existing Process Water 
Pond, excluding cooling tower blowdown, can be 
completed within 17 months.  Since the cooling tower 
blowdown is the primary contributor to the ash sluice 
water, this reroute cannot be performed until bottom 
ash sluicing is ceased and will require 29-35 months 
to complete due to that schedule.  

Wastewater 
Treatment 

Facility 
22.3 N/A N/A 

Wastestreams may be able to be managed by the 
existing Process Water Pond, so that a new 
wastewater treatment facility would not be needed.  If 
wastestreams cannot be managed in this way, the 
Wastewater Treatment Facility would require similar 
duration as a new LVWW pond because SBMU’s 
external financing  would delay equipment purchase 
for this option; therefore, if needed, a new LVWW 
pond is the preferred solution. 

New CCR 
surface 

impoundment 
31 No No 

A new CCR impoundment alone would not achieve 
compliance with the ELG rules, and SBMU believes 
this solution would take longer to permit and construct 
than the requested duration for the dry ash handling 
conversion. 

Retrofit of a 
CCR surface 
impoundment 

29.8 Yes No 

Dry ash handling systems and retrofit of a CCR 
surface impoundment have a similar compliance 
timeline.  However, the clear benefit to selecting a dry 
ash handling system for this site is compliance with 
both CCR and ELG.  A retrofit does not allow for 
compliance with ELG without additional recycle 
equipment, which would extend the overall 
compliance duration required for SBMU.  

Multiple 
technology 

system  
39.1 Yes Yes 

Non-CCR wastestreams (following redirection of the 
wastestreams) will be managed in new or existing 
basins. Dry handling of the ash streams will address 
the necessary compliance needs on the fastest 
feasible schedule for the site. 
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Alternative 
Capacity 

Technology 

Average 
Time 

(Months)3 

Feasible 
at 

Sikeston? 

 

Selected? SBMU Notes 

Temporary 
treatment 
system 

Variable; 
Not 

defined as 
applied to 
this site 

No No 

This approach is not preferred because it is 
temporary and cannot realistically provide the 
required non-CCR wastewater storage capacity to 
replace the residence time and treatment capacity 
required of the the Bottom Ash Pond.4  It also will not 
achieve compliance with both the CCR and ELG 
rules5. Rerouting flow to a temporary treatment 
system would require similar modifications to those 
required to reroute to the existing Process Water 
Pond or new LVWW pond, and SBMU has chosen to 
devote resources to completion of the selected 
project scope rather than a temporary solution.  
Further, these systems are not proven for CCR 
management in the industry.  

3.1.6 Approach to Obtain Alternative Capacity  

SBMU plans to convert to dry handling of CCR at Sikeston. In February 2020, SBMU hired Burns & 

McDonnell (BMcD) to evaluate potential options for compliance with the Effluent Limitations Guidelines 

and Standards for the Steam Electric Power Generating Point Source Category (ELG Rule).  

Table 3-4: Dry Handling Alternatives Considered for CCR waste streams 

System Technology 
Practicability or Feasibility for 

Sikeston 

Bottom Ash Under boiler Drag Chain Conveyor System 
or CSC System  

Feasible 

Bottom Ash Remote Drag Chain Conveyor System  Feasible. Challenging to add remote 
pumps and power supply for 

recirculation not required with other 
options. 

Bottom Ash Dry Belt/Tray Conveying System  Feasible 

 
4 If Sikeston were to consider alternative temporary solutions to allow for the primary ash pond to be removed from 
service, such a measure would require the use of approximately 132 frac tanks to provide storage capacity for the 
daily bottom ash sluicing flow (1.39 million gallons). These tanks would require significant site development for 
containment measures and significant interconnecting piping which would propose an unacceptable amount of 
potential for leaks. Furthermore, assuming a solids content of 1% in the comingled wastestreams, approximately 2 of 
these frac tanks would need to be removed and replaced each day. 
5 Storing flows in temporary tanks for offsite disposal is not feasible at SBMU. The majority of the non-CCR 
wastestreams are comprised of the cooling tower blowdown flow, which is the primary contributor to the bottom ash 
sluice flow. The ELG rules (at 40 C.F.R. § 423.16(g)(1)) will soon forbid the discharge of bottom ash transport 
water to publicly owned treatment works (including the waters comingled with the bottom ash transport water). 
Consequently, there are no feasible offsite-disposal options for the wet-generated wastestreams at SBMU. 
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System Technology 
Practicability or Feasibility for 

Sikeston 

Bottom Ash Pneumatic Conveying System Feasible 

Bottom Ash Vibratory Conveying System  Not Practicable; highly intensive labor 
efforts required and no longer industry 

standard practice for bottom ash. 

Bottom Ash Remote Settling Basins  Not Practicable; highly intensive labor 
efforts required  

and both water balance and safety 
concerns. Challenging to add remote 

pumps and power supply for 
recirculation not required with other 

options. 

Bottom Ash Remote Dewatering Bins Not Practicable; highly intensive labor 
and efforts required and no longer 

industry standard practice for bottom 
ash (replaced by remote conveyors) 

 

In May 2020, BMcD completed an initial review of scope, indicative cost estimates, and preliminary 

implementation schedule for the site modifications required to install the CSC technology for bottom ash 

handling to comply to the CCR Rule and the ELG Rule. Of the feasible under boiler options presented in 

Table 3-4, CSC technology is expected to have the shortest plant outage requirement because it will not 

require removal and replacement of the current bottom ash hoppers.  The CSC system will likely have a 

shorter equipment lead time and require a shorter outage time than other dry alternatives. For this and the 

factors summarized in Table 3-3, SBMU has selected this technology for implementation at Sikeston for 

compliance with the pending ELG rule requirements to eliminate discharge of ash transport water. During 

the installation of the CSC system, the Bottom Ash Pond will need to receive CCR and/or non-CCR 

wastestreams similar to the existing configuration; however, once all waste streams have been eliminated 

or rerouted, the Bottom Ash Pond can be removed from service and closed. 

As part of the review, BMcD received potential equipment layouts and budgetary quotes from both 

Babcock & Wilcox (B&W) for the Submerged Grind Conveyor (SGC) system and United Conveyor 

Corporation (UCC) for the Mechanical Ash Extractor - Low Profile (MAX-LP) system. The new CSC 

system would replace the boiler hopper ash sluicing system. During operation, bottom ash falls from the 

boiler into the hopper and is routed through the crusher. The crushed ash is removed by the conveyor, 

which consists of a chain with metal flight bars that drags ash along the bottom of the conveyor to the 

inclined “dewatering” section. The dewatering section contains a chain conveyor that pulls bottom ash up 
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an inclined ramp while water gravity drains back into the CSC. The inclined ramp drops dewatered ash 

into a three-walled bottom ash bunker. Typically, ash collects in the bunker and is loaded into haul trucks 

with a front-end loader. Alternatively, the bunker can be configured so that haul trucks can back into the 

bunker and accept ash directly. 

Economizer ash and pyrites typically require a separate system. Economizer ash will likely be 

pneumatically conveyed using the existing fly ash vacuum system to route the ash from the existing 

economizer hoppers to the fly ash silos in a dry condition, thus eliminating the use of ash transport water. 

The economizer ash could potentially be handled by a series of dry flight conveyors that route the ash 

from the existing economizer hoppers to the CSC in a dry condition, but additional testing is under 

development to confirm the marketability of the ash when mixed with bottom ash or fly ash. Existing 

pyrites piping will be rerouted from the pyrites holding tank to the bottom ash hopper and comingled with 

the bottom ash. The sluice water for pyrites is not considered ash transport water and are considered pre-

combustion waste (i.e. not CCR). 

Seal trough and hopper makeup to the existing boiler will be maintained using the existing service water 

connections. Discharge from these systems, and overflow from the pyrites sluice cycles, continue to be 

removed by the existing bottom ash hopper overflow via the pyrites holding/overflow tank and 

underground gravity drain to the Coal/Limestone Run-Off Pond. This non-CCR overflow is classified as 

quench water rather than transport water and may also be conveyed to a process pond. 

Per the BMcD review, conversion to a dry bottom ash handling system such as the CSC at Sikeston 

would include the following general scope: 

• Install one submerged conveyor and two new clinker grinders directly beneath the boiler hoppers 

to capture, dewater, and convey bottom ash to a nearby bunker for the unit. 

• Install a new concrete bunker equipped with drainage trenches to route any contact stormwater or 

excess quench water to a new sump which will be pumped back to the overflow tank. 

• Sluice pyrites to the existing under-boiler hoppers and then transfer to the bunker (within the 

CSC) along with the bottom ash.  

• Discharge overflow water from the bottom ash hopper through the existing overflow to the 

existing pyrites holding/overflow tank and then reuse for normal hopper operation, slope flushing, 

and pyrites sluicing through the existing ash hopper service pumps. 

• Excess quench water from the overflow tank will go out the existing tank overflow to the Process 

Waste Pond or be rerouted to the boiler building drain system. 
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• Economizer ash will be handled dry with the existing fly ash system. 

• Ash from the bottom ash bunker will be transported offsite by truck for beneficial use or disposal, 

similar to current operations for fly ash.  

SBMU plans to move forward with installation of the B&W SGC or UCC MAX-LP system, depending 

on the results of a competitive bid event.  

BMcD noted in their review that SBMU is implementing a sampling program to identify treatment 

requirements for the remaining LVWW streams to determine a path forward for redirecting non-CCR 

wastestreams away from the Bottom Ash Pond to support pond closure. If no additional treatment is 

required for these streams, they could be rerouted and discharged through the Process Waste Pond. If 

additional treatment (chemical feed and additional residence time) is required, SBMU will need to 

construct a new LVWW pond (or potentially repurpose part of the existing Bottom Ash Pond as a 

LVWW pond) to handle and treat cooling tower blowdown to meet the NPDES permit limits, particularly 

iron, prior to discharge via the Process Waste Pond. 

3.1.7 Technical Infeasibility of Obtaining Alternative Capacity prior to April 11, 
2021  

Based on the foregoing facts, SBMU cannot cease all CCR and non-CCR wastestreams and initiate 

closure of the Bottom Ash Pond until the wet-to-dry ash handling conversion is complete and non-CCR 

wastestreams are rerouted. The Bottom Ash Pond is an eligible surface impoundment not previously 

subject to closure. Prior to issuance of the Final ELG Rule and Final CCR closure remand revisions, 

SBMU commissioned a study to place itself in a position to recommend an alternative to the SBMU 

Board. As described in detail in Section 2.1.6, SBMU will pursue a bottom ash conversion, as a result of 

this study. SBMU is developing specifications to procure the necessary long-lead equipment items early 

in 2021. This work is in progress but has not yet completed. The conversion is forecasted to be completed 

in the late Spring of 2023 as part of that year’s scheduled outage.  Non-CCR wastestream reroutes are 

forecasted to be completed in April 2022 and October 2023, if a LVWW pond is necessary.  

Consequently, it is not possible to implement the measures discussed above by April 11, 2021. 

The conditions at Sikeston demonstrate that no alternative disposal capacity is available on-site or off-

site, satisfying the requirement of 40 CFR § 257.103(f)(1)(i), and SBMU respectfully requests a site-

specific extension of the deadline to initiate closure of the Bottom Ash Pond until the date on which those 

actions are expected to be completed. 
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3.1.8 Justification for Time Needed to Complete Development of Alternative 
Capacity Approach – § 257.103(f)(1)(iv)(A)(1)(iii) 

SBMU is requesting an alternative site-specific deadline of October 13, 2023 to cease receipt of CCR 

wastestreams in the primary ash pond and initiate closure of that CCR Unit. The schedule for developing 

alternative disposal capacity is described in more detail in Section 3.3. The milestones for progress are 

summarized in Table 3-5, below. SBMU believes this represents the fastest technically feasible timeframe 

for compliance at Sikeston. Moreover, the project duration of approximately 31 months from the current 

stage of scope development (including laser scanning and development of technical specifications for the 

procurement of the major equipment) until startup of the dry ash handling system is comparable to the 

average dry ash conversion timeline identified by EPA in the final Part A rule. See Table 3, 85 Fed. Reg. 

at 53,534.  Based on the schedule, SBMU targets installation of the dry bottom ash handling system in the 

Unit outage planned in the Spring of 2023.  With a one unit system, SBMU must take outages when demand 

is not at its peak during the shoulder months.  As explained infra, SBMU schedules its annual outages in 

the spring due to maintenance schedules and lower customer demand.   

Table 3-5: Compliance Project Progress Milestones 

Year or 
Progress 
Reporting 

Period 

Status Milestone Description SBMU Notes 

2020 
On 

Schedule 

Detection Monitoring 
Program and review of 

alternatives. 

The bottom ash, economizer, fly ash, and pyrites 
wastestreams will be eliminated in the scheduled 

major outage in Spring of 2023. 

2020 
On 

Schedule 

Front End Engineering 
Design (FEED) study and 

detailed scope development 
and specifications for dry 
bottom ash equipment. 

Sampling program initiated to 
determine if LVWW pond is 

needed 

January-
March 
2021 

On 
Schedule 

Complete Sampling Program 
to determine if LVWW pond 
is necessary; Begin work on 

MDNR/USACE permits if 
LVWW pond is required 

 

April 30, 
2021 

On 
Schedule 

Award LNTP for dry bottom 
ash equipment.  

Detailed design for conveyors and BOP systems, 
fabrication release, and initiation of permitting 

activities 
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Year or 
Progress 
Reporting 

Period 

Status Milestone Description SBMU Notes 

October 
31, 2021 

On 
Schedule 

Awarded FNTP for dry 
bottom ash equipment; start 
fabrication of dry bottom ash 

equipment. 

April 30, 
2022 

On 
Schedule 

Prepare detailed design to 
construct LVWW pond, if 

necessary; MDNR/USACE 
permits for LVWW pond 

complete; Continue 
fabrication of dry bottom ash 

equipment. 

 

June- 
October 

2022 

On 
Schedule 

Issue bids for LVWW Pond 
construction contracts, obtain 

pricing, review bids, and 
prepare notice of award 

After June 2022, SBMU will be able to pursue a 
private loan with financial institutions to cover the 

remainder of the project.  SBMU will work on 
financing concurrently with these tasks. 

October 
31, 2022 

On 
Schedule 

Award construction 
contracts, perform site 
preparation activities 
(including necessary 

underground relocation), and 
initiate bunker construction. 
Site Prep and LVWW Pond 
construction commences. 

Allows contractors to procure necessary 
commodities to support pre-outage construction 

before the Spring 2023 major outage.  At this 
juncture, SBMU anticipates receiving the bulk of 

financing to enable it to have the funds in place to 
award the contract. 

April 30, 
2023 

On 
Schedule 

Completion of dry bottom 
ash conversion and re-route 
of non-CCR wastestreams. 
Removal of CCR material 
from existing CCR pond, if 

required.6  

Normal flows of CCR wastewater to the Bottom Ash 
Pond will cease by this date because the Unit will 

be in outage. Punchlist items will be underway. The 
new dry ash handling system will be installed 

therefore SBMU will no longer need CCR disposal 
capacity upon completion of the dry conversion.  

October 
31, 2023 

On 
Schedule 

Completion of the new 
LVWW pond, if required. 

If required, non-CCR wastestreams will be routed to 
new LVWW Pond assuming the Process Water 
Pond cannot serve this function, as described in 

Table 3-2. SMBU will no longer routing 
wastestreams to the Bottom Ash Pond. 

3.2 Detailed Schedule to Obtain Alternative Disposal Capacity - 
§ 257.103(f)(1)(iv)(A)(2)  

The required visual timeline representation of the schedule is included in Appendix C of this demonstration 

and described further in Section 3.3, below.  
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3.3 Narrative of Schedule and Visual Timeline - § 257.103(f)(1)(iv)(A)(3)  

The third section for the workplan is a “detailed narrative of the schedule and the timeline discussing all 

the necessary phases and steps in the workplan, in addition to the overall timeframe that will be required to 

obtain capacity and cease receipt of waste.”  85 Fed. Reg. at 53,544.  As EPA explained in the preamble to 

the Part A rule, this section of the workplan must discuss “why the length of time for each phase and step 

is needed, including a discussion of the tasks that occur during the specific stage of obtaining alternative 

capacity. It must also discuss the tasks that occur during each of the steps within the phase.”  85 Fed. Reg. 

at 53,544.   In addition, the schedule should “explain why each phase and step shown on the chart must 

happen in the order it is occurring and include a justification for the overall length of the phase” and  the 

“anticipated worker schedule.”  85 Fed. Reg. at 53,544.  EPA notes the overall “discussion of the schedule 

assists EPA in understanding why the time requested is accurate.”  85 Fed. Reg. at 53,544 

Outage: The primary activity impacting the project schedule is the outage time required for installation of 

the dry bottom ash handling system. There is a significant amount of work that is scheduled to take place 

during the unit outage, including removing the existing ash sluicing equipment, installing the new ash and 

pyrites handling equipment, completing piping ties, completing electrical ties, and performing startup of 

the new equipment and tuning of the ash and pyrites handling systems. SBMU has an outage scheduled 

for the spring of each year. It is not feasible to procure the necessary equipment to meet the spring or a 

fall 2022 outage7 based on the steps required for internal project approvals/funding, financing, the 

permitting efforts required for the project, or the lead time required for the equipment (which has not yet 

been bid but typically takes 9-12 months at a minimum). The current schedule in Appendix C is focused 

on completion of the design, delivery of the equipment, and completion of pre-outage construction in 

advance of the Spring 2023 outage.  

Financing:  As a municipality, SBMU faces unique financial constraints.  SBMU’s only asset to leverage 

for loans and bonds is the Unit at the Facility.  The Unit is already encumbered under a current bond 

instrument that will not expire until June 1, 2022.  SBMU has no other assets to use as collateral for 

additional financing until after that date.  Without another option, SBMU must self-finance the initial 

portion of the project until existing bond payments are complete.  SBMU is bound by its annual budgets.  

These budgets are based on the monies flowing in from customer rate payers and sales of electricity to 

other municipalities.  From past experience, SBMU projects that it can self-finance up to $2,000,000 per 

year from its operating budget for this project.  Once the existing bond payments are complete on June 1, 

 
7  Even if the equipment became available in Fall 2022, SBMU’s outages are scheduled in the spring due to ongoing 
maintenance schedules for the Unit, such as the boiler chem clean.  With only a single unit, adding or skipping 
outages presents challenges for the SBMU because it has no ability to shift generation to another unit. 
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2022, SBMU can use the unencumbered assets as collateral for a bank loan to complete the project. It is 

estimated that the external financing will require 90-120 days and must be complete prior to entering into 

contracts to complete the constructions. For purposes of the timeline, SBMU assumes 90 days for 

financing; however, SBMU may be required to seek additional time if required by a financial institution. 

SBMU’s financing constraints will cause the project work to be conducted in increments, beginning with 

engineering and equipment procurement, to position SBMU to expeditiously complete the project from 

June 2022-October 2023.  The bulk of expenses must occur no earlier than the second half of 2022.   

SBMU has extensively studied its financial portfolio to identify other project financing alternatives, as 

SBMU is aware that EPA has challenged utilities to pursue financing and approvals as expeditiously as 

possible.  EPA stated in the preamble to the Final Rule that the goal “is to identify capacity that can be 

obtained in the shortest feasible time” and pushed utilities to pursue faster financing options that are 

available and within the facility’s control.  85 Fed. Reg. at 53529.  However, SBMU was not able to 

identify another option given its limited asset portfolio.  In fact, the dedicated annual resources identified 

in this Request pushes the municipality to its limits.  In short, other faster financing options do not exist 

for the Facility.  SBMU notes that these financial constraints have not impacted the selection of the 

preferred alternative identified in Sections 3.1.5 and 3.1.6, as required by the Rule in Section 

257.103(f)(1)(i).  The only impact is on the front-end timing of the Project.  

Design, Procurement, and Permitting Activities: SBMU has hired BMcD to prepare an Association for 

Advancement of Cost Engineering (AACE) Class 3 Budgetary and FEED Study to develop preliminary 

engineering, a Level 2 schedule, and budgetary cost data to support owner review of the proposed dry 

bottom ash conversion project. This effort typically requires three months to get firm quotes from 

equipment suppliers and budgetary quotes from local subcontractors and will include laser scanning to 

identify interferences and firm up project scope. Following budget review and Financial Year (FY) 2021 

budget approval for the project based on the FEED Study budget, SBMU will award the contract for the 

bottom ash equipment engineering.  

The balance of plant (BOP) design will continue following issue of the bottom ash equipment bid 

package and will include procuring site survey and pilot trenching services to support detailed 

engineering while the equipment vendor prepares the initial submittals for their scope of supply. Once 

these submittals are approved, the vendor may start with fabrication, and the engineer may complete the 

detailed design effort based on this information. SBMU and BMcD have estimated this fabrication time at 

about 9 months after budget approval and approval of vendor submittals, but that will depend on the 

status of the shop space available with the suppliers due to market demand at the time of award.  
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The BOP engineer will prepare bid documents for site preparation and below-grade construction, above-

grade mechanical/structural construction, and above-grade electrical construction. These contracts will be 

prepared following award of the CSC package since procurement of the CSC equipment will have the 

longest lead time and the design for these construction packages will hinge on the submittals received 

from the CSC vendor. The current schedule includes a total of six months for this design based on BMcD 

experience with similar projects, including overlapping activities of three months for civil and 

underground design, three months for structural design of the bunkers and mechanical design (including 

pipe routing and development of specifications for contractor-supplied materials), and three months for 

electrical design, including cable tray and conduit routing, lighting plans, grounding plans, etc. SBMU 

has included two weeks to review, address comments, and issue each contract, and this overlaps as the 

last three weeks of the total 6-month duration shown for engineering.  The construction packages can be 

issued and awarded concurrently as allowed by the design process and will include a six-week bid period 

and eight-week selection period. This includes time to review bids, short-list the bidders, interview the 

short-listed firms, identify the preferred contractor, and negotiate the terms and conditions for the work. 

The award of these contracts will be awarded as required to meet pre-outage construction schedule 

requirements. The bid and award of the construction contracts will be performed concurrently with 

acquiring the necessary permits for this project and must be completed as necessary to support the pre-

outage construction. These construction contracts will purchase balance of plant items and commodities 

such as structural steel, piping, valves, raceway, cable, and other commodities as necessary to support the 

construction, and these pre-planning and mobilization activities are included in advance of the pre-outage 

construction period. 

Construction Activities: The durations shown on the project are estimates by BMcD.  They are based on 

an average work schedule of five days per week with 10 work hours per day, subject to delays in 

procuring and delivering new equipment and construction labor.  BMcD notes the final time durations in 

this estimate consider acceleration of construction during limited periods. However long-term overtime 

and weekend work has been counterproductive on other projects of similar scope, leading to worker 

fatigue, safety concerns, and unacceptable results.  The anticipated scope of work is listed below: 

• Consultant/surveyor(s) shall perform and transmit data from site survey (six weeks) and pilot 

trenching scope (six weeks). 

• Contractors shall mobilize to the site as required per the schedule. 

• Site Prep and Below Ground Construction Contractor shall complete site preparation and below-

grade construction (e.g. utility reroutes, laydown, and parking areas as well as any road 

improvements required). This activity is expected to take one and a half months. 
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• Above Ground Mechanical/Structural Contractor shall perform structural excavation, bunker 

construction, and conveyor support foundations. This must be completed before mechanical 

erection can begin. This activity is expected to take two months. 

• Above Ground Mechanical/Structural Contractor shall install CSC system (estimated at four 

months of pre-outage work, followed by one month of work during the available outage duration) 

to include: 

o Receipt of equipment from equipment vendor 

o Installation of support steel and platforms to provide access for the new conveyors. 

o Installation of new submerged conveyors and clinker grinders. Portions outside the unit can 

be installed before the outage, but the grinders and the conveyors under the hopper will be 

required to be installed during the major outage. 

o New dry flight conveyors to capture economizer ash and route it to the new CSC system. 

o New bunker sump pumps and piping to route any contact stormwater or excess quench water 

to the boiler sump. 

o An overflow tank and pumps to allow for the pyrites to be sluiced into the boiler hopper and 

commingled with the bottom ash. 

• The Electrical Contractor will install new electrical equipment (if new motor control centers are 

required), cable tray, conduit, and cable in accessible areas prior to the outage, as well as install 

new lighting at the bunker area. During the outage, the Electrical Contractor will terminate the 

power feeds and finish routing to new equipment following behind the Mechanical Contractor. 

The current schedule shows two months of pre-outage electrical work and the electrical 

contractor should finish prior to the end of the unit outage. 

Sikeston is currently pursuing a sampling program to determine whether the plant can discharge into the 

Process Waste Pond.  This program entails review of chemical constituents and specifically whether iron 

effluent requirements can be met.  Sikeston will complete three (3) rounds of sampling and analysis to 

make a final determination, which is anticipated in the first quarter of 2021. If a LVWW pond is 

necessary, the LVWW pond engineering contract will be prepared in spring 2021. The design basis will 

be established during a 3-month preliminary design period to inform the same budget approval process 

outlined for the conveyor system. Following this preliminary design effort, the geotechnical investigation 

required to inform the berm design and stability analysis for the new pond will be performed and dam 

permit drawings as well as NPDES permit modification documents will be prepared to assist in obtaining 

approval from the Missouri Department of Natural Resources and the United States Army Corps of 

Engineers. This process is estimated to take 6 months to perform the geotechnical investigation and 
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prepare the permit drawings, followed by 6 months to acquire the necessary permits. The detailed design 

of the new impoundment will not finalize until the permits are received, and this will be followed by a 

six-week bid period and six-week selection period for the pond construction contract.  Following the 

selection period, a LNTP will be issued to the contractor for pre-planning, procurement, and mobilization.  

Following securement of external financing, a FNTP will be issued to the contractor to allow construction 

to begin. The pond construction contractor would have the following general scope (with details to be 

confirmed during the design phase): 

• Contractor will install temporary pond divider structure within the Bottom Ash Pond to isolate the 

new LVWW pond development area (three to four months). 

• Contractor will remove CCR material and any impacted underlying soils from the LVWW pond 

footprint and consolidate this material in the active Bottom Ash Pond area (two to three months). 

• Contractor will construct a permanent pond divider berm (two to three months).  

• Contractor will proceed with construction of the LVWW pond, including installing a composite 

liner system (eight weeks), protective cover (six weeks), and riprap on side slopes (four weeks).  

• Contractor will extend existing sluice piping (which Sikeston will continue to use for non-CCR 

wastestreams such as cooling tower blowdown) to discharge to the new LVWW pond (three 

weeks). 

• Startup and commissioning of new LVWW pond (three weeks). 

Once construction of the new LVWW pond and bottom ash handling system are complete, SBMU can 

begin closing the Bottom Ash Pond. Throughout construction, SBMU will provide ongoing schedule 

updates in the required semi-annual progress reports as required by the CCR Rule. 

 

3.4 Progress Towards Obtaining Alternative Capacity - § 257.103(f)(1)(iv)(A)(4)  

In the preamble to the final Part A rule, EPA explains that this “section [of the workplan] must discuss all 

of the steps taken, starting from when the owner or operator initiated the design phase all the way up to the 

current steps occurring while the workplan is being drafted.”  85 Fed. Reg. at 53,544.  The discussion also 

“must indicate where the facility currently is on the timeline and the processes that are currently being 

undertaken at the facility to develop alternative capacity.”  85 Fed. Reg. at 53,545.  The Revised Rule 

requires a narrative description “of the progress the owner or operator has made to obtain alternative 

capacity for the CCR and/or non-CCR wastestreams.”  40 CFR § 257.103(f)(1)(iv)(A)(4).   
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Prior to the 2018 USWAG decision, SBMU had no indication that the CCR Units, including the Bottom 

Ash Pond at Sikeston, would be forced to close because the Units had been in detection monitoring.  The 

USWAG court vacated 40 CFR § 257.101, which allows unlined impoundments to remain open until proven 

to impact groundwater and remanded that provision back to EPA.  The Court provided little instruction to 

EPA on remand, leaving sources with considerable regulatory uncertainty.  In November 2019, EPA 

proposed changes to the closure provisions of CCR rule and published those potential changes in the Federal 

Register in December 2019. 

It is important to acknowledge that until EPA’s promulgation of final closure rules, utilities such as 

SBMU, experienced regulatory uncertainty. In addition to CCR Rule uncertainty, SBMU was also 

waiting to proceed on a bottom ash conversion until the ELG rules for bottom ash transport water were 

finalized.  As a small municipal entity, SBMU cannot initiate large or complex compliance projects based 

on proposed regulations or court cases with unclear impacts to the facility. 

Prior to August 2020, SBMU closely followed CCR and ELG judicial and regulatory developments.  

Regardless of the regulatory uncertainty from August 2018 to August 2020, SBMU took the following 

steps to position itself to be ready to recommend an alternative to the SBMU Board: 

• SBMU performed internal analyses of regulatory options by completion of a remaining useful life 

evaluation and revising its Integrated Resources Plan, which are critical to any comprehensive, 

meaningful evaluation of future sustainability;  

• SBMU investigated options for compliance strategies for ELG and CCR.  SBMU conducted 

visits to several sites to review and evaluate three potential dry ash handling technologies by 

examining the technical feasibility, operational hurdles, and operational “lessons learned” at those 

facilities; 

• SBMU investigated potential alternative capacity options for wet CCR already stored at the site, 

including options to use or sell the ash for beneficial reuse;  

  
In 2020, SBMU commissioned BMcD to perform an analysis of CCR compliance options for the facility. 

Based on the proposed rule changes SBMU has evaluated alternatives and selected a preferred bottom ash 

conversion scenario as described herein.  SBMU is in the process of procuring design services to support 

project development, procurement of the new conveyor system, and detailed design of the ash handling 

and pond modification projects.  
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In summary, SBMU has made considerable progress toward creating alternative disposal capacity for the 

CCR and non-CCR waste streams at Sikeston. The conceptual design has been evaluated and the 

technical solution for compliance has been identified. As part of this process the equipment suppliers 

provided budgetary quotes and activities to identify potential interferences. BMcD reviewed the 

information received from the vendors to complete the preliminary design and develop the overall project 

scope and AACE Class 4 estimate. The remaining activities are provided in Appendix B and summarized 

in Table 3-5.  

 



•

•

Mark E. McGill

Plant Manager

11/13/2020
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• Maps that characterize the direction of groundwater flow accounting for seasonal variations 

(Attachment D3) 

4.3 Groundwater Monitoring Results - § 257.103(f)(1)(iv)(B)(3) 

The two (2) CCR surface impoundments at the Sikeston Power Station are monitored by independent 

groundwater monitoring systems installed in accordance with § 257.91. Each groundwater monitoring 

system remains in detection monitoring. In 2020, Sikeston performed successful alternate source 

demonstrations to account for statistically significant increases (SSI) of certain Appendix III 

constituents.  The SSIs were attributed to alternate sources. A table summarizing constituent 

concentrations at each groundwater monitoring well from May 18, 2017 to July 21, 2020 is included as 

Attachment D4. Attachment D4 also includes the most recent alternate source demonstration (dated 

August 2020) for the Bottom Ash Pond and the Fly Ash Pond (dated September 2020). The most recent 

annual groundwater monitoring annual reports for the bottom ash pond and the fly ash pond can be found 

on Sikeston’s public website at http://www.sikestonpower.com/bottom-ash-pond.php and 

http://www.sikestonpower.com/fly-ash-pond.php, respectively. 

4.4 Description of Site Hydrogeology - § 257.103(f)(1)(iv)(B)(4) 

A stratigraphic cross-section of the site is included as Attachment D5. 

4.5 Groundwater Program Requirements Not Applicable to Sites in Detection 
Monitoring 

Section 257.103(f)(1)(iv)(B)(5)-(6) require that a facility provide its Corrective Measures Assessment and 

Remedy Selection Progress Reports.  The Sikeston Bottom Ash Pond is in detection monitoring.  As a 

result, these requirements do not apply.  

4.6 Structural Stability Assessment - § 257.103(f)(1)(iv)(B)(7) 

Pursuant to § 257.73(d), the initial structural stability assessment report for the Bottom Ash Pond was 

prepared in October 2016 and is included as Attachment D6.  As required for compliance, another 

stability assessment will be completed in 2021. 

4.7 Safety Factor Assessment - § 257.103(f)(1)(iv)(B)(8) 

Pursuant to § 257.73(e), the initial safety factor assessment report for the Bottom Ash Pond was prepared 

in October 2016 and is included as Attachment D7.  As required for compliance, another stability 

assessment will be completed in 2021.  
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5.0 CONCLUSION 

Based upon the information submitted in this demonstration, the Bottom Ash Pond at Sikeston qualifies for 

the site-specific alternate deadline for the initiation of closure as allowed by 40 C.F.R. § 257.103 – Alternate 

Closure Requirements and specifically 40 C.F.R. § 257.103(f)(1) – Site Specific Alternate to Initiation of 

Closure Deadline. 

Therefore, SBMU requests that EPA approve the demonstration for the Bottom Ash Pond thereby 

granting an alternate deadline of May 1, 2023 if the dry bottom ash conversion project scope does not 

require construction of a LVWW Treatment Pond, with an alternate deadline of October 13, 2023, should 

the scope include the LVWW Treatment Pond. As discussed previously, this date is subject to delays, 

such as securing external financing, issues in procuring and delivering new bottom ash handling 

equipment, unanticipated weather, or work force delays. SBMU will update EPA on the project and any 

potential schedule impacts as part of the semi-annual progress reports required at 40 CFR § 

257.103(f)(1)(ix). 
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ID Task Name Duration Start Finish Predecessors

1 CCR Compliance Efforts 2076 days Fri 4/17/15 Mon 4/3/23

2 Final CCR Rule Published in Federal Register 0 days Fri 4/17/15 Fri 4/17/15

3 Installed Groundwater Monitoring Wells 10 days Tue 2/28/17 Mon 3/13/17

4 Background Groundwater Sampling 360 days Thu 5/12/16 Wed 9/27/17

5 Completed Liner Documentation 0 days Thu 10/13/16 Thu 10/13/16

6 Prepared Surface Impoundment History of Construction 0 days Thu 10/13/16 Thu 10/13/16

7 First Detection Monitoring Samples 0 days Tue 10/31/17 Tue 10/31/17

8 Assessment Monitoring Program - First Round 0 days Wed 6/13/18 Wed 6/13/18

9 Assessment Monitoring Program - Second Round 0 days Mon 11/26/18Mon 11/26/18

10 Assessment Monitoring Program - Third Round 0 days Tue 5/28/19 Tue 5/28/19

11 Assessment Monitoring Program - Fourth Round 0 days Wed 8/28/19 Wed 8/28/19

12 EPA Published Proposed Draft ELG Rule and CCR Holistic 

Approach to Closure Part A Rule

21 days Mon 11/4/19 Mon 12/2/19

13 Semi-Annual Progress Report #1 0 days Thu 4/1/21 Thu 4/1/21

14 Semi-Annual Progress Report #2 0 days Fri 10/1/21 Fri 10/1/21

15 Semi-Annual Progress Report #3 0 days Fri 4/1/22 Fri 4/1/22

16 Semi-Annual Progress Report #4 0 days Sat 10/1/22 Sat 10/1/22

17 Semi-Annual Progress Report #5 0 days Mon 4/3/23 Mon 4/3/23

18 Bottom Ash Conversion - Engineering 800 days Thu 5/7/20 Thu 6/1/23

19 BMcD Issue Draft Screening Level ELG Assessment 0 days Thu 5/7/20 Thu 5/7/20

20 Sikeston BMU Review Alternatives, Select Preferred Option, and 

Prepare Demonstration for Site-Specific Alternate to Intiation of 

Closure Deadline

62 days Thu 5/7/20 Fri 7/31/20 19

21 AACE Class 3 Budgetary and Feed Study 85 days Mon 10/19/20Fri 2/12/21 20

22 Perform Laser Scan & Transmit Results 15 days Mon 10/19/20Fri 11/6/20

23 Update Initial Vendor Budget Quotes 20 days Mon 11/9/20 Fri 12/4/20 22

24 Local Subcontractor Budget Quotes 15 days Mon 12/7/20 Fri 12/25/20 23

25 Water Balance Investigation 20 days Mon 12/28/20Fri 1/22/21 24

26 Finalize Estimate and Report 15 days Mon 1/25/21 Fri 2/12/21 25,23,24

27 Sikeston BMU Annual Budget Approval 30 days Mon 2/15/21 Fri 3/26/21 26

28 Engineering FNTP 0 days Fri 3/26/21 Fri 3/26/21 27

29 FY 2021 Start 0 days Tue 6/1/21 Tue 6/1/21

30 FY 2022 Start 0 days Wed 6/1/22 Wed 6/1/22

31 Existing Bond Payment Complete 0 days Wed 6/1/22 Wed 6/1/22

32 Secure External Financing for Construction 90 days Wed 6/1/22 Tue 10/4/22 30

33 FY 2023 Start 0 days Thu 6/1/23 Thu 6/1/23

34 CCR WASTESTREAMS 676 days Mon 10/19/20Mon 5/22/23

35 Bottom Ash Conversion - Procurement 597 days Mon 10/19/20Tue 1/31/23

36 Compact Submerged Conveyor System 415 days Mon 10/19/20Fri 5/20/22

37 Develop Technical Specification 20 days Mon 10/19/20Fri 11/13/20 22SS

38 Develop Commercial Terms 20 days Mon 10/19/20Fri 11/13/20 22SS

39 Issue Bid Package 10 days Mon 11/16/20Fri 11/27/20 38

40 Bid Period 40 days Mon 11/30/20Fri 1/22/21 39

41 Bid Evaluation 40 days Mon 1/25/21 Fri 3/19/21 40

42 2021 Budget Presentation to Board 1 day Fri 3/26/21 Fri 3/26/21 27FF

43 Award LNTP CSC Contract 0 days Fri 3/26/21 Fri 3/26/21 42

44 Issue Vendor Submittals 60 days Mon 3/29/21 Fri 6/18/21 43

45 Review and Approve Submittals 15 days Mon 6/21/21 Fri 7/9/21 44

46 Award FNTP CSC Contract (After FY 2021 Start) 0 days Tue 6/1/21 Tue 6/1/21 29

47 Conveyor Fabrication 195 days Mon 7/12/21 Fri 4/8/22 45,46

48 Delivery Window 30 days Mon 4/11/22 Fri 5/20/22 47

49 Site Survey 60 days Mon 3/29/21 Fri 6/18/21

50 Bid/Negotiate/Award 30 days Mon 3/29/21 Fri 5/7/21 28

51 Perform & Transmit 30 days Mon 5/10/21 Fri 6/18/21 50

52 Pilot Trenching 60 days Mon 3/29/21 Fri 6/18/21

53 Bid/Negotiate/Award 30 days Mon 3/29/21 Fri 5/7/21 28

54 Perform & Transmit 30 days Mon 5/10/21 Fri 6/18/21 53

55 Site Prep & B/G Constuction 195 days Mon 6/21/21 Fri 3/18/22

56 Develop Drawings and Specs 60 days Mon 6/21/21 Fri 9/10/21 28,44

57 Issue Bid Package 10 days Mon 9/13/21 Fri 9/24/21 56

58 Bid Period 30 days Mon 9/27/21 Fri 11/5/21 57

59 Bid Evaluation/Award 40 days Mon 11/8/21 Fri 12/31/21 58

60 Pre-Plan, Procure, and Mobilize 55 days Mon 1/3/22 Fri 3/18/22 59

61 A/G  Mechanical/Structural Constuction 422 days Mon 6/21/21 Tue 1/31/23

62 Develop Drawings and Specs 60 days Mon 6/21/21 Fri 9/10/21 44,28

63 Issue Bid Package 10 days Mon 9/13/21 Fri 9/24/21 62

64 Bid Period 30 days Mon 9/27/21 Fri 11/5/21 63
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Page 1

Project: Sikeston CCR Surface Impoundment

               Extension Demonstration

Date:     Wed 10/28/20



ID Task Name Duration Start Finish Predecessors

65 Bid Evaluation 40 days Mon 11/8/21 Fri 12/31/21 64

66 Award (after FY 2022 Budget Approval) 0 days Wed 10/5/22 Wed 10/5/22 65,32

67 Pre-Plan, Procure, and Mobilize 85 days Wed 10/5/22 Tue 1/31/23 66

68 A/G Electrical Constuction 422 days Mon 6/21/21 Tue 1/31/23

69 Develop Drawings and Specs 60 days Mon 6/21/21 Fri 9/10/21 44,28

70 Issue Bid Package 10 days Mon 9/13/21 Fri 9/24/21 69

71 Bid Period 30 days Mon 9/27/21 Fri 11/5/21 70

72 Bid Evaluation 40 days Mon 11/8/21 Fri 12/31/21 71

73 Award 0 days Wed 10/5/22 Wed 10/5/22 72,32

74 Pre-Plan, Procure, and Mobilize 85 days Wed 10/5/22 Tue 1/31/23 73

75 Bottom Ash Conversion - Construction & Startup 306 days Mon 3/21/22 Mon 5/22/23

76 Site Prep & B/G Constuction 30 days Mon 3/21/22 Fri 4/29/22 60

77 A/G Pre-Outage Mech/Struct Construction 40 days Wed 2/1/23 Tue 3/28/23 67,76

78 A/G Pre-Outage Elect Construction 40 days Wed 2/1/23 Tue 3/28/23 74,76

79 2023 Outage 20 days Tue 4/4/23 Mon 5/1/23 78FS+4 days,77

80 Final Walkdown & Punchlist 15 days Tue 5/2/23 Mon 5/22/23 79

81 NON-CCR WASTESTREAMS 850 days Sat 8/1/20 Fri 11/3/23

82 Water Sampling Program 90 days Sat 8/1/20 Thu 12/3/20

83 Water Balance Investigation 40 days Fri 12/4/20 Thu 1/28/21 82

84 Boiler Blowdown/Oil Water Separator 602 days Fri 1/29/21 Mon 5/22/23

85 Preliminary Design 20 days Fri 1/29/21 Thu 2/25/21 83

86 Sikeston BMU Annual Budget Approval 23 days Wed 2/24/21 Fri 3/26/21 27FF

87 Develop Drawings and Specs 60 days Mon 3/29/21 Fri 6/18/21 86

88 Issue Bid Package 10 days Mon 6/21/21 Fri 7/2/21 87

89 Bid Period 20 days Mon 7/5/21 Fri 7/30/21 88

90 Bid Evaluation 20 days Mon 8/2/21 Fri 8/27/21 89

91 Award 0 days Fri 8/27/21 Fri 8/27/21 90

92 Pre-Plan, Procure, Mobilize 20 days Mon 3/7/22 Fri 4/1/22 91FS+135 days

93 2022 Outage 20 days Mon 4/4/22 Fri 4/29/22 92

94 Cooling Tower Blowdown (IF LVWW NOT REQUIRED) 602 days Fri 1/29/21 Mon 5/22/23

95 Preliminary Design 20 days Fri 1/29/21 Thu 2/25/21 83

96 Sikeston BMU Annual Budget Approval 23 days Wed 2/24/21 Fri 3/26/21 27FF

97 Develop Drawings and Specs 60 days Mon 10/11/21Fri 12/31/21 65FF

98 Issue Bid Package 10 days Mon 9/13/21 Fri 9/24/21 63FF

99 Bid Period 20 days Mon 10/11/21Fri 11/5/21 64FF

100 Bid Evaluation 20 days Mon 10/11/21Fri 11/5/21 58FF

101 Award 0 days Wed 10/5/22 Wed 10/5/22 66FF

102 Pre-Plan, Procure, Mobilize 20 days Wed 1/4/23 Tue 1/31/23 74FF

103 2023 Outage 20 days Tue 4/4/23 Mon 5/1/23 79FF

104 Final Walkdown & Punchlist 15 days Tue 5/2/23 Mon 5/22/23 80FF

105 Cooling Tower Blowdown (IF LVWW POND REQUIRED) 721 days Fri 1/29/21 Fri 11/3/23

106 LVWW Pond Design 440 days Fri 1/29/21 Thu 10/6/22

107 Preliminary Design 60 days Fri 1/29/21 Thu 4/22/21 25,82,83

108 Geotech Investigation/Permit Drawing Development 130 days Fri 4/23/21 Thu 10/21/21 107

109 Permitting with MDNR/USACE 130 days Fri 10/22/21 Thu 4/21/22 108

110 Detailed Design 90 days Fri 10/22/21 Thu 2/24/22 108

111 Develop Budget Estimate 20 days Fri 2/25/22 Thu 3/24/22 110

112 2022 FY Budget Presentation to Board 0 days Tue 3/15/22 Tue 3/15/22

113 Develop Drawings and Specs 60 days Fri 2/25/22 Thu 5/19/22 110

114 Issue Bid Package 10 days Fri 5/20/22 Thu 6/2/22 113

115 Bid Period 30 days Fri 6/3/22 Thu 7/14/22 114

116 Bid Evaluation 30 days Fri 7/15/22 Thu 8/25/22 115

117 Award LNTP 0 days Thu 8/25/22 Thu 8/25/22 116

118 Award FNTP 0 days Tue 10/4/22 Tue 10/4/22 117,32

119 Pre-Plan, Procure, and Mobilize 30 days Fri 8/26/22 Thu 10/6/22 117

120 LVWW Pond Construction & Startup 281 days Fri 10/7/22 Fri 11/3/23

121 Site Prep & Sheet Pile Wall Installation 60 days Fri 10/7/22 Thu 12/29/22 119,118

122 Dewatering 180 days Fri 12/30/22 Thu 9/7/23 121

123 Remove CCR & Underlying Soil from Portion of Pond Bottom50 days Fri 1/27/23 Thu 4/6/23 122SS+20 days

124 Build Divider Berm Construction 45 days Fri 4/7/23 Thu 6/8/23 123

125 Install Composite Liner System 40 days Fri 6/9/23 Thu 8/3/23 124

126 Install Protective Cover 30 days Fri 8/4/23 Thu 9/14/23 125

127 Install Riprap on Pond Slopes 20 days Fri 9/15/23 Thu 10/12/23 126

128 Reroute Piping to new LVWW Pond 15 days Mon 9/25/23 Fri 10/13/23 127FF+1 day

129 Final Walkdown & Punchlist 15 days Mon 10/16/23Fri 11/3/23 128
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ATTACHMENT D1 – GROUNDWATER MONITORING WELL LOCATIONS 
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ATTACHMENT D2 – WELL CONSTRUCTION DOCUMENTS 













































 

 

ATTACHMENT D3 – GROUNDWATER FLOW MAPS 
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1. IMAGE PROVIDED BY BING MAPS.
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UNDERGROUND CULVERT ELEVATIONS SURVEYED BY
BOWEN ENGINEERING & SURVEYING.

3. GROUNDWATER ELEVATIONS MEASURED BY SIKESTON
POWER STATION STAFF ON OCTOBER 31, 2017.

4. MAP DEVELOPMENT BASED ON CONTOURS GENERATED
BY SURFER® SOFTWARE.
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TO 0.001 FT./FT.
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1. IMAGE PROVIDED BY BING MAPS.
2. MONITORING WELL LOCATIONS, CASING ELEVATIONS &

UNDERGROUND CULVERT ELEVATIONS SURVEYED BY
BOWEN ENGINEERING & SURVEYING.

3. GROUNDWATER ELEVATIONS MEASURED BY SIKESTON
POWER STATION STAFF ON JUNE 13, 2018.

4. MAP DEVELOPMENT BASED ON CONTOURS GENERATED
BY SURFER® SOFTWARE.

5. RANGE OF GROUNDWATER FLOW GRADIENT AS
DETERMINED BY SURFER® SOFTWARE 0.0004 FT./FT.
TO 0.001 FT./FT.
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WELL ID GROUNDWATER
ELEVATION

CASING
ELEVATION NORTHING EASTING

MW-3 297.33 308.55 381130.00 1079946.62

MW-4 294.93 305.61 380804.62 1077766.95
MW-5 295.60 305.91 379858.94 1078477.85

MW-6 296.47 307.72 379874.77 1079384.36

MW-8 295.02 304.77 380311.20 1077940.08
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1. IMAGE PROVIDED BY BING MAPS.
2. MONITORING WELL LOCATIONS, CASING ELEVATIONS &

UNDERGROUND CULVERT ELEVATIONS SURVEYED BY
BOWEN ENGINEERING & SURVEYING.

3. GROUNDWATER ELEVATIONS MEASURED BY SIKESTON
POWER STATION STAFF ON NOVEMBER 26, 2018.

4. MAP DEVELOPMENT BASED ON CONTOURS GENERATED
BY SURFER® SOFTWARE.

5. RANGE OF GROUNDWATER FLOW GRADIENT AS
DETERMINED BY SURFER® SOFTWARE 0.0003 FT./FT.
TO 0.0009 FT./FT.
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WELL ID GROUNDWATER
ELEVATION

CASING
ELEVATION NORTHING EASTING

MW-3 295.63 308.55 381130.00 1079946.62

MW-4 293.76 305.61 380804.62 1077766.95
MW-5 294.27 305.91 379858.94 1078477.85

MW-6 294.91 307.72 379874.77 1079384.36

MW-8 293.88 304.77 380311.20 1077940.08
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ATTACHMENT D4 – GROUNDWATER MONITORING RESULTS 



Sikeston Board of Municipal Utilities

Sikeston Power Station

Bottom Ash Pond Scott County, Missouri

CCR Groundwater Data Base

Well

Duplicate 

Collected? Date Spec. Cond. Temp. ORP D.O. Turbidity pH Chloride Fluoride Sulfate TDS Boron Calcium Antimony Arsenic Barium Beryllium Cadmium Chromium Cobalt Lead Lithium Mercury Molybdenum Selenium Thallium

Radium 226 

and 228 

(Combined)

ID µmhos/cm °C mV mg/L NTU S.U. mg/L mg/L mg/L mg/L ug/L mg/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L pCi/L

Federal MCL None 4.0 None None None None 6 10 2000 4 5 100 6 15 40 2 100 50 2 5

MW-3 (UG) 11/30/2016 Background 254.0 15.75 -27.1 0.41 37.28 7.1 2.3 0.438 26 160 18 24 <3.0 1.5 96 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.668

Yes 1/24/2017 Background 226.4 16.52 -8.4 0.39 4.46 6.9 2.0 0.261 30 130 12 21 <3.0 1.2 120 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.677(ND)

2/22/2017 Background 226.6 16.47 9.7 0.36 3.56 6.9 1.9 0.290 26 120 33 22 <3.0 1.0 120 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.460(ND)

3/20/2017 Background 212.1 17.07 33.7 0.43 6.61 6.7 1.8 0.286 21 170 22 19 <3.0 <1.0 110 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.277(ND)

4/27/2017 Background 223.2 15.35 9.2 0.57 2.69 6.7 2.0 0.257 28 "Q4" 140 54 20 <3.0 <1.0 110 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 9.9 <1.0 <1.0 -0.030(ND)

5/17/2017 Background 224.9 17.68 26.8 0.45 12.59 6.6 1.5 <0.250 21 130 19 17 <3.0 <1.0 120 <1.0 <1.0 <4.0 <2.0 <1.0 <10 0.40 <1.0 <1.0 <1.0 0.844(ND)

Yes 6/8/2017 Background 217.9 16.73 18.2 0.49 2.61 6.7 1.7 0.276 22 160 20 19 <3.0 <1.0 110 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 -0.469(ND)

7/13/2017 Background 243.8 19.02 5.5 0.39 4.79 6.7 2.2 0.256 19 160 18 20 <3.0 <1.0 100 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.715(ND)

Yes 10/31/2017 Detection 246.2 16.74 12.4 0.65 7.47 6.6 2.0 0.331 20 140 27 19 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

6/13/2018 Detection 194.2 17.19 42.3 0.42 7.57 6.6 1.3 0.291 17 130 23 20 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

11/26/2018 Det/ASD/Bkg 194.9 15.05 49.8 0.47 2.23 6.5 1.5 0.301/0.316 18 100 23 17 <3.0 <1.0 101 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.641(ND)

2/5/2019 ASD/Bkg 205.0 14.49 46.9 0.49 1.92 6.5 1.5 0.342/<0.250 20 160 22 17 <3.0 <1.0 100 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.383

5/28/2019 Det/ASD/Bkg 218.4 16.42 32.2 0.82 9.69 6.4 1.3 <0.250 20 - 51 17 <3.0 <1.0 110 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.916(ND)

7/23/2019 Det/ASD/Bkg 203.0 16.58 71.0 0.88 4.96 - - - - 140 - - - - - - - - - - - - - - - -

8/28/2019 ASD/Bkg 207.4 16.97 75.6 0.89 4.02 6.4 1.1 <0.250 18 140 35 15 <3.0 <1.0 110 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 0.881(ND)

11/4/2019 Det/ASD/Bkg 202.3 16.60 63.2 0.70 4.22 6.4 1.4 <0.250 18 130 37 15 <3.0 <1.0 110 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 0.128(ND)

2/18/2020 207.6 14.17 58.6 1.22 6.34 6.4 1.3 <0.250 21 140H 27 16 <3.0 <1.0 110 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 0.341(ND)

3/30/2020 199.3 14.87 61.2 1.20 6.01 6.4 - - - 180 - - - - - - - - - - - - - - - -

7/21/2020 ASD/Bkg 197.8 16.87 -40.4 8.42 3.43 6.5 1.0 <0.250 15 140 21 18 <3.0 <1.0 85 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 0.857(ND)

MW-4 (DG) 11/30/2016 Background 575.6 17.51 -108.3 0.48 0.61 7.5 18 0.259 140 390 1400 89 <3.0 <1.0 41 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.572(ND)

1/24/2017 Background 543.7 17.00 -105.2 0.50 0.48 7.5 15 <0.250 120 290 880 79 <3.0 <1.0 46 <2.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.7031(ND)

2/22/2017 Background 554.0 17.95 -115.3 0.51 1.19 7.5 13 <0.250 97 320 1500 78 <3.0 <1.0 51 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.550(ND)

3/20/2017 Background 562.8 18.58 -108.8 0.69 1.70 7.4 12 <0.250 94 350 1400 72 <3.0 <1.0 53 <1.0 <1.0 <4.0 <2.0 <1.0 <10 1.3 <1.0 <1.0 <1.0 1.036

Yes 4/27/2017 Background 536.9 17.25 -129.6 0.91 2.38 7.4 14 <0.250 99 300 1300 74 <3.0 <1.0 50 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.210(ND)

Yes 5/17/2017 Background 554.9 17.90 -115.5 0.63 3.02 7.4 14 <0.250 96 320 1200 71 <3.0 <1.0 66 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.774(ND)

6/8/2017 Background 509.7 18.24 -122.9 0.86 0.84 7.4 12 <0.250 86 340 1100 61 <3.0 <1.0 45 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.464(ND)

7/13/2017 Background 575.5 19.46 -115.2 0.52 1.43 7.4 13 <0.250 88 300 1200 79 <3.0 <1.0 52 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.086(ND)

10/31/2017 Detection 525.8 18.35 -118.1 0.63 1.07 7.3 17 <0.250 83 290 1400 67 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

6/13/2018 Detection 511.5 18.92 -120.7 0.44 18.50 7.3 14 <0.250 86 290 1200 80 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

Yes 11/26/2018 Det/ASD/Bkg 468.0 16.07 -101.8 0.53 1.01 7.4 8.8 <0.250 54 260 1100 64 <3.0 <1.0 77 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.523(ND)

2/5/2019 ASD/Bkg 761.0 15.62 -97.5 0.52 2.58 7.3 33 <0.250/<0.250 140 420 1100 100 <3.0 <1.0 110 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 1.7 <1.0 <1.0 1.188

5/28/2019 Det/ASD/Bkg 581.7 18.65 -108.5 0.37 3.30 7.3 11 <0.250 75 - 980 70 <3.0 <1.0 81 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 3.5 <1.0 <1.0 1.46(ND)

7/23/2019 Det/ASD/Bkg 615.2 18.88 -105.2 0.43 0.36 - - - - 340 - - - - - - - - - - - - - - - -

8/28/2019 ASD/Bkg 645.4 19.60 -101.7 0.40 2.31 7.2 18 <0.250 110 300 1100 83 <3.0 <1.0 89 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 4.2 <1.0 <1.0 0.921(ND)

11/4/2019 Det/ASD/Bkg 657.7 18.52 -104.2 0.50 0.96 7.2 2.1 <0.250 120 400 1200 89 <3.0 <1.0 96 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 4.0 <1.0 <1.0 0.794(ND)

2/18/2020 526.9 14.49 -87.6 0.63 1.60 7.4 11 <0.250 66 290H 930 67 <3.0 <1.0 72 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 5.1 <1.0 <1.0 1.12(ND)

3/30/2020 520.6 16.45 -91.1 0.35 19.51 7.4 - - - 300 - - - - - - - - - - - - - - - -

7/21/2020 ASD/Bkg 550.7 19.75 -145.6 5.06 6.49 7.2 14 <0.250 86 290 920 76 <3.0 <1.0 81 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 7.0 <1.0 <1.0 1.606
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Sikeston Board of Municipal Utilities

Sikeston Power Station

Bottom Ash Pond Scott County, Missouri

CCR Groundwater Data Base

Well

Duplicate 

Collected? Date Spec. Cond. Temp. ORP D.O. Turbidity pH Chloride Fluoride Sulfate TDS Boron Calcium Antimony Arsenic Barium Beryllium Cadmium Chromium Cobalt Lead Lithium Mercury Molybdenum Selenium Thallium

Radium 226 

and 228 

(Combined)

ID µmhos/cm °C mV mg/L NTU S.U. mg/L mg/L mg/L mg/L ug/L mg/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L pCi/L

Federal MCL None 4.0 None None None None 6 10 2000 4 5 100 6 15 40 2 100 50 2 5

Appendix IV Monitoring Constituents (Assessment)Appendix III Monitoring Constituents (Detection)

Monitoring 

Purpose 

Field Parameters

MW-5 (DG) Yes 11/30/2016 Background 808.3 16.20 -48.7 0.50 1.24 7.0 16 0.255 230 560 470 96 <3.0 <1.0 84 <1.0 <1.0 <4.0 4.3 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.844

1/24/2017 Background 745.3 16.24 -37.6 0.58 0.72 6.9 15 <0.250 270 470 480 120 <3.0 <1.0 91 <1.0 <1.0 <4.0 5.2 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.827(ND)

2/22/2017 Background 717.8 17.75 -50.5 0.36 3.43 7.0 11 <0.250 170 420 470 100 <3.0 <1.0 83 <1.0 <1.0 <4.0 3.6 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.130(ND)

Yes 3/20/2017 Background 737.9 17.78 -36.5 0.72 2.16 6.9 11 <0.250 170 480 320 99 <3.0 <1.0 76 <1.0 <1.0 <4.0 4.4 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.538(ND)

4/27/2017 Background 777.3 16.07 -58.8 0.69 5.20 6.8 12 <0.250 460 480 490 120 <3.0 <1.0 87 <1.0 <1.0 <4.0 4.8 <1.0 <10 <0.20 3.0 <1.0 <1.0 1.676

5/17/2017 Background 760.1 17.81 -56.0 0.46 5.35 6.8 11 <0.250 200 440 5700 240 <3.0 1.8 180 <1.0 <1.0 16 5.3 6.3 <10 0.24 <1.0 <1.0 <1.0 1.739

6/8/2017 Background 678.3 17.72 -58.6 0.69 1.89 6.8 11 <0.250 180 480 360 97 <3.0 <1.0 77 <1.0 <1.0 <4.0 3.9 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.869(ND)

7/13/2017 Background 799.0 19.19 -82.0 1.08 17.49 7.0 10 <0.250 190 430 320 110 <3.0 <1.0 81 <1.0 <1.0 <4.0 3.8 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.767(ND)

10/31/2017 Detection 591.8 17.45 -77.6 0.85 3.17 6.9 13 <0.250 88 310 280 72 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

6/13/2018 Detection 756.4 18.28 -55.6 0.84 1.91 6.8 11 <0.250 240 480 370 130 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

11/26/2018 Det/ASD/Bkg 836.4 14.90 -27.0 0.51 0.38 6.7 17 <0.250 230 520 420 120 <3.0 <1.0 98 <1.0 <1.0 <4.0 6.2 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.336

Yes 2/5/2019 ASD/Bkg 845.6 15.22 -23.7 0.41 0.71 6.7 15 0.272/<0.250 200 480 450 120 <3.0 <1.0 83 <1.0 <1.0 <4.0 5.7 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.01(ND)

Yes 5/28/2019 Det/ASD/Bkg 861.1 18.31 -59.1 0.60 3.71 6.9 10 <0.250 190 - 280 110 <3.0 <1.0 81 <1.0 <1.0 <4.0 2.6 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.70(ND)

7/23/2019 Det/ASD/Bkg 806.9 18.66 -44.9 0.81 1.34 - - - - 480 - - - - - - - - - - - - - - - -

Yes 8/28/2019 ASD/Bkg 848.4 18.49 -42.2 0.64 0.82 6.8 16 <0.250 190 480 410 110 <3.0 <1.0 88 <1.0 <1.0 <4.0 4.6 <1.0 <20 <0.20 <1.0 <1.0 <1.0 0.641(ND)

Yes 11/4/2019 Det/ASD/Bkg 729.9 18.03 -55.8 0.77 2.65 6.8 3.2/3.3 <0.250 15/15 440/420 420/420 99/99 <3.0 <1.0 72/73 <1.0 <1.0 <4.0 2.6/2.3 <1.0 <20 <0.20 <1.0 <1.0 <1.0 0.537(ND)/(ND)

Yes 2/18/2020 871.7 14.05 -45.2 0.81 0.88 6.8 15/15 <0.250 210/220 520H/420H 400/410 110/120 <3.0 <1.0 82/85 <1.0 <1.0 <4.0 4.3/3.9 <1.0 <20 <0.20 <1.0 <1.0 <1.0 0.949(ND)/(ND)

Yes 3/30/2020 750.4 15.84 -49.7 0.62 2.90 6.8 - - - 450/460 - - - - - - - - - - - - - - - -

7/21/2020 ASD/Bkg 816.5 18.35 -102.9 4.37 5.36 6.8 14 <0.250 210 470 330 110 <3.0 <1.0 79 <1.0 <1.0 <4.0 2.9 <1.0 <20 <0.20 <1.0 <1.0 <1.0 0.963(ND)

MW-6 (UG) 11/30/2016 Background 369.0 16.39 -49.4 0.85 0.84 6.9 2.8 0.331 36 200 36 45 <3.0 4.3 190 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.532

1/24/2017 Background 358.9 16.29 -44.8 0.66 0.26 6.9 2.4 <0.250 43 200 27 41 <3.0 5.7 220 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.948(ND)

Yes 2/22/2017 Background 352.5 17.20 -42.2 0.81 15.27 6.9 2.1 0.269 32 160 59 40 <3.0 6.4 210 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.685(ND)

3/20/2017 Background 360.8 16.90 24.9 0.36 9.70 6.7 2.1 <0.250 31 240 37 39 <3.0 5 160 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.577(ND)

4/27/2017 Background 331.5 15.71 -50.9 0.39 8.35 6.7 2.3 <0.250 34 170 36 38 <3.0 3.2 180 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.243(ND)

5/17/2017 Background 323.2 17.65 -71.5 0.45 7.13 6.8 1.8 <0.250 30 170 35 30 <3.0 4.9 190 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.173(ND)

6/8/2017 Background 326.7 17.50 -53.0 0.33 3.86 6.7 1.7 <0.250 29 180 38 36 <3.0 4.6 190 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.893(ND)

7/13/2017 Background 396.8 19.68 -84.0 0.72 2.17 7.0 1.6 <0.250 28 180 31 40 <3.0 5.8 200 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.575(ND)

10/31/2017 Detection 359.6 17.57 -57.9 0.71 1.48 6.7 1.7 0.303 29 170 41 38 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

Yes 6/13/2018 Detection 345.4 17.59 -44.0 0.40 13.24 6.7 2.3 <0.250 32 160 43 41 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

Yes 11/26/2018 Det/ASD/Bkg 375.3 15.04 -37.6 1.07 1.66 6.7 1.5 0.313/0.290 29 180 46 36 <3.0 5.5 210 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.946(ND)

2/5/2019 ASD/Bkg 384.7 14.86 -33.9 0.56 2.68 6.7 1.6 0.338/<0.250 27 160 44 40 <3.0 3.9 190 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.589

5/28/2019 Det/ASD/Bkg 418.2 16.93 -48.2 0.34 7.15 6.7 2.5 <0.250 30 - 52 40 <3.0 3.2 190 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.28(ND)

7/23/2019 Det/ASD/Bkg 419.3 17.64 -59.8 0.51 2.03 - - - - 180 - - - - - - - - - - - - - - - -

8/28/2019 ASD/Bkg 442.2 17.67 -65.4 0.66 1.15 6.7 1.0 <0.250 24 200 54 44 <3.0 3.6 210 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 0.380(ND)

11/4/2019 Det/ASD/Bkg 388.3 17.62 -48.1 0.38 1.68 6.7 1.4 0.319 22 210 47 43 <3.0 4.7 190 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 1.10(ND)

2/18/2020 390.3 14.54 -54.5 0.81 5.79 6.7 1.7 <0.250 24 170H 40 41 <3.0 2.4 180 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 1.26

3/30/2020 391.0 15.17 -53.6 0.67 3.99 6.7 - - - 230 - - - - - - - - - - - - - - - -

7/21/2020 ASD/Bkg 415.1 17.64 -100.2 4.54 3.48 6.7 <1.0 <0.250 22 220 46 43 <3.0 3.1 190 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 1.461(ND)
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Sikeston Board of Municipal Utilities

Sikeston Power Station

Bottom Ash Pond Scott County, Missouri

CCR Groundwater Data Base

Well

Duplicate 

Collected? Date Spec. Cond. Temp. ORP D.O. Turbidity pH Chloride Fluoride Sulfate TDS Boron Calcium Antimony Arsenic Barium Beryllium Cadmium Chromium Cobalt Lead Lithium Mercury Molybdenum Selenium Thallium

Radium 226 

and 228 

(Combined)

ID µmhos/cm °C mV mg/L NTU S.U. mg/L mg/L mg/L mg/L ug/L mg/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L pCi/L

Federal MCL None 4.0 None None None None 6 10 2000 4 5 100 6 15 40 2 100 50 2 5

Appendix IV Monitoring Constituents (Assessment)Appendix III Monitoring Constituents (Detection)

Monitoring 

Purpose 

Field Parameters

MW-8 (DG) 5/18/2017 Background 662.5 17.58 -89.4 0.29 2.39 7.2 46 <0.250 100 340 400 74 <3.0 <1.0 86 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.067

6/9/2017 Background 678.2 17.90 -108.5 0.31 0.47 7.2 43 <0.250 110 380 520 92 <3.0 <1.0 86 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.839(ND)

Yes 7/13/2017 Background 661.5 18.57 -107.1 0.23 1.20 7.3 36 <0.250 89 320 430 87 <3.0 <1.0 74 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.034(ND)

Yes 8/3/2017 Background 665.7 19.06 -108.4 0.24 0.98 7.2 37 <0.250 89 330 490 80 <3.0 <1.0 74 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.681(ND)

Yes 8/15/2017 Background 594.9 18.56 -88.7 0.38 0.99 7.2 36 <0.250 83 320 530 75 <3.0 <1.0 68 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.906(ND)

Yes 8/30/2017 Background 644.2 18.62 -91.3 0.29 1.18 7.2 41 <0.250 96 290 510 88 <3.0 <1.0 75 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.805(ND)

9/14/2017 Background 707.9 18.52 -90.1 0.48 0.67 7.1 53 <0.250 H 110 370 510 86 <3.0 <1.0 77 <1.0 <1.0 <4.0 <2.0 <1.0 12 <0.20 <1.0 <1.0 <1.0 0.314(ND)

9/27/2017 Background 764.0 19.11 -89.6 0.30 0.58 7.1 50 <0.250 120 420 480 92 <3.0 <1.0 80 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.594(ND)

10/31/2017 Detection 698.1 17.99 -96.3 0.38 0.94 7.1 45 <0.250 110 380 540 86 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

6/13/2018 Detection 788.8 18.34 -99.1 0.23 4.80 7.1 65 <0.250 150 430 520 120 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

7/10/2018 Re-sample 899.4 18.52 -94.2 0.35 2.69 7.1 68 (NA) 140 (NA) (NA) 120 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

7/10/2018 Re-sample/DUP 899.4 18.52 -94.2 0.35 2.69 7.1 71 (NA) 150 (NA) (NA) 120 (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA) (NA)

11/26/2018 Det/ASD/Bkg 662.1 15.08 -77.6 0.35 2.88 7.2 45 <0.250 100 320 500 94 <3.0 <1.0 77 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.635

2/5/2019 ASD/Bkg 839.7 14.72 -76.0 0.30 2.66 7.1 71 0.260/<0.250 140 390 550 110 <3.0 <1.0 85 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.490(ND)

5/28/2019 Det/ASD/Bkg 836.6 18.25 -90.6 0.29 4.89 7.1 53 <0.250 130 - 540 100 <3.0 <1.0 85 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.907(ND

7/23/2019 Det/ASD/Bkg 819.5 19.34 -90.7 0.30 1.39 - - - - 480 - - - - - - - - - - - - - - - -

7/23/2019 Re-sample 819.5 19.34 -90.7 0.30 1.39 - - - - 420 - - - - - - - - - - - - - - - -

8/28/2019 ASD/Bkg 769.1 19.38 -90.0 0.25 1.25 7.1 55 <0.250 110 360 460 93 <3.0 <1.0 84 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 0.492(ND)

11/4/2019 Det/ASD/Bkg 729.8 18.39 -80.0 0.29 0.86 7.1 2.0 <0.250 4.5 400 480 98 <3.0 <1.0 77 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 1.078(ND)

2/18/2020 747.9 13.49 -75.7 0.29 0.69 7.2 53 <0.250 110 420H 480 93 <3.0 <1.0 77 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 1.00(ND)

3/30/2020 840.0 15.71 -82.4 0.20 7.48 7.1 - - - 480 - - - - - - - - - - - - - - - -

4/8/2020 Re-sample 784.0 16.56 -89.4 0.21 8.33 7.1 - - - 480/330 - - - - - - - - - - - - - - - -

Yes 7/21/2020 ASD/Bkg 673.7 19.33 -130.8 2.91 3.56 7.1 50 <0.250 100 420 470 89 <3.0 <1.0 69 <1.0 <1.0 <4.0 <2.0 <1.0 <20 <0.20 <1.0 <1.0 <1.0 1.295(ND)

Notes:

1. All data transcribed from analytical lab data sheets or field notes.

2. Less than (<) symbol denotes concentration not detected at or above reportable limits.

3. (ND) denotes Radium 226 and 228 (combined) concentration not detected above minimum detectable concentration.

4. (NA) denotes analysis not conducted, or not available at time of report.

5. Background monitoring per USEPA 40 CFR 257.93.

6. Detection monitoring per USEPA 40 CFR 257.94.

7. Assessment monitoring per USEPA 40 CFR 257.95.

8. Federal MCL = Maximum Contaminant Level per CFR 40 Subchapter D Part 141 subpart G Section 141.62 & 141.66, or Part 257 subpart D Section 257.95(h)(2).

9. ASD = Sampling conducted based on recommendations in Alternate Source Demonstration dated September 26, 2018
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1.0 INTRODUCTION 

This Alternate Source Demonstration Report has been prepared to address the results of the 
semi-annual sampling event initiated on February 18, 2020 at the Sikeston Board of Municipal 
Utilities (SBMU) Sikeston Power Station’s (SPS) Bottom Ash Pond, a coal combustion residual 
(CCR) surface impoundment.  Following receipt of final analytical data, it was apparent that an 
error resulted in delayed analysis for Total Dissolved Solids (TDS) and hold time exceedance.  As 
a consequence, resampling of TDS in all five monitoring wells was conducted on March 30, 2020.  
Following receipt of final analytical data from that event, statistical analysis was performed by 
GREDELL Engineering Resources, Inc. (Gredell Engineering) for the parameters listed in 
Appendix III to Part 257 – Constituents for Detection Monitoring.  The results of the statistical 
evaluation suggested one apparent statistically significant increase (SSI) for TDS in monitoring 
well MW-8.  In response, resampling was conducted at MW-8 on April 8, 2020.  This sampling 
event including collection of a duplicate, and replicate analysis of the primary sample by the 
analytical laboratory.  Results from this event were ambiguous.  As a consequence, SBMU-SPS 
requested that Gredell Engineering conduct a critical evaluation of the analytical results and 
develop an alternate source demonstration if warranted. 

As stated in §257.94(e)(2), an owner or operator may demonstrate that a source other than the 
CCR unit caused the apparent SSI over background levels for a constituent.  The owner or 
operator must complete the written demonstration within 90 days of detecting an apparent SSI 
over background levels to include obtaining a certification from a qualified professional engineer 
verifying the accuracy of the information in the report.  If a successful demonstration is completed 
within the 90-day period, the owner of the CCR unit may continue with a detection monitoring 
program.  The owner or operator must also include the certified demonstration in the annual 
groundwater monitoring and corrective action report required by §257.90(e).  

Gredell Engineering has completed an evaluation of the groundwater sampling events, analytical data 
results, and other potential factors, for the SBMU SPS Bottom Ash Pond groundwater monitoring well 
system to determine if an alternate source is the cause of the apparent SSI in MW-8.  This report 
presents the results of that evaluation and includes supporting documentation. 
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2.0 OBSERVATIONS AND DATA COLLECTION 

The Bottom Ash Pond groundwater monitoring well system consists of five wells, designated MW-3, 
MW-4, MW-5, MW-6, and MW-8 (Figure 1).  Monitoring wells MW-3, MW-4, MW-5, and MW-6 were 
installed in April 2016, and sampled on an approximate monthly basis beginning in November 2016 
and ending in July 2017 to establish a background data base.  Monitoring well MW-8 was installed in 
April 2017, and was sampled at an increased frequency beginning in May 2017 and ending in 
September 2017.  Additional information regarding these wells is available in the Bottom Ash Pond 
monitoring well design, installation, and development report (Gredell Engineering, 2017a).   

The results of the eight independent background sampling events were evaluated in accordance with 
§257.93, and intra-well analysis using prediction limits was selected as the statistical analysis approach 
for detection monitoring (Gredell Engineering, 2018a).  Following receipt of final analytical data reports 
from the contract laboratory, the reported concentration for each detection monitoring constituent from 
each well is compared to its respective prediction limit.  If a concentration exceeds the respective 
prediction limit for a particular constituent well pair, or is outside the predicted range (in the case of pH), 
SSI over background is suspected.   

The SPS conducted its semiannual detection groundwater sampling event for the Bottom Ash Pond 
on February 18, 2020.   The contracted laboratory received the samples on February 20, 2020, but did 
not prepare and analyze the samples for TDS until February 27, 2020.  The analytical method used for 
TDS (Standard Method (SM) 2540C) has a seven day hold time.  Accordingly, the TDS results were 
qualified with an “H” flag because analysis was conducted nine days after sample collection.  Due to 
the qualified data, the Bottom Ash Pond monitoring system was re-sampled for TDS on March 30, 
2020.  Final TDS results were received on April 7, 2020.  However, the TDS result for the sample 
collected at MW-8 appeared elevated with respect to the prediction limit.  Consequently, MW-8 was 
re-sampled on April 8, 2020 and both field duplicate and laboratory replicate analyses were performed 
by the analytical laboratory.  Final results for the April 8, 2020 event were received on May 14, 2020. 

The following table summarizes the primary and duplicate sample TDS results for the February, March, 
and April sampling events.  Relative Percent Differences (RPDs) between results are also listed where 
applicable.  
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Table 1 – TDS and Relative Percent Difference Results - 2020 

Sampling 
Date 

Sample 
Location 

TDS 
(mg/L) 

Dup 
(mg/L) 

RPD 
(%) 

2/18/2020
MW-8 420 H N/A N/A 
MW-5  520 H 420 H 21.3 

3/30/2020 MW-8 480 N/A N/A 

4/8/2020 
MW-8  480 330 37.0 

MW-8 Lab 
Replicate 

430 N/A N/A 

N/A = Not Prepared or Analyzed 
H = Sample Analyzed After Hold Time Exceeded 
MW-8 Prediction Limit = 448 mg/L  

The table indicates that the original TDS result in MW-8, while qualified due to hold time exceedance, 
did not exceed the 448 mg/L prediction limit.  However, due to the hold time exceedance, it was 
considered necessary to re-sample MW-8 and obtain TDS results within the method-specified hold 
time of seven days.  This subsequent result was reported at 480 mg/L or 32 mg/L (7%) above the 
predicted limit value of 448 mg/L.  Review of Laboratory Quality Control Report documents associated 
with these samples show that matrix spike duplicates (MSDs) for TDS were 8% to 9% higher than the 
source concentrations.  These elevated MSD concentrations are more than sufficient to demonstrate 
that the reported value of 480 mg/L is within the range of laboratory variability and that the result is a 
false positive relative to the predicted limit value. 

The initial result for the April 8, 2020 sampling was also reported as 480 mg/L, but the TDS 
concentration in the sample duplicate was reported as 330 mg/L, which is a 37% difference in the 
reproducibility in results.  Moreover, the lab replicate prepared by the analytical laboratory by drawing 
a second aliquot from the initial sample collected on April 8th had a reported TDS concentration of 430 
mg/L.  Both the sample duplicate and lab replicate results are below the predicted limit value of 448 
mg/L, again providing evidence that the initial sample result is a false-positive.  

Inherent variability in the analytical method used for TDS (SM 2540C) is also evidenced by the following 
observations: 

 February 18, 2020: A comparison of the field duplicate to the original sample collected at MW-
5 results in an RPD of 21.3% (Table 1).  Additionally, the RPD for the laboratory prepared MSD 
for TDS was reported as 13% (Appendix 1; Page 11).  Both reported levels of variability exceed 
the percentage required (7%) to trigger a false positive for TDS in MW-8.  

 March 30, 2020: The RPDs for the laboratory prepared MSDs (DUP1 and DUP2) for TDS were 
reported as 8% and 9% higher than their respective sources (Appendix 2; Page 4).  These 
percentages are greater than the variability necessary to trigger a false positive for TDS in MW-
8 (7%). 
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April 8, 2020: The lab replicate result (430 mg/L) documents 11% variability in laboratory 
analysis method (Table 1) and suggests that the 480 mg/L value for the primary sample is a 
false positive for TDS in MW-8.  The RPD for TDS between the primary MW-8 sample and the 
field duplicate (Table 1) suggests 37% variability between two samples collected consecutively 
from the effluent stream.  While 11% of the 37% may be accounted for with laboratory 
variability, the remaining 26% it attributed to variability in well performance (yellow “flakes” 
discussed below). Collectively, this 37% variability is over five times the amount (7%) required 
to trigger a false positive for TDS in MW-8.   

Following review of the field sampling notes, it was also noted that a well performance issue is 
apparent each time MW-8 was purged.  This was recorded in the field sampling logs as the 
intermittent appearance of yellow “flakes” entrained in the purge water.  These flakes are consistent 
with bacterial fouling that periodically dislodges from the well casing and migrates into the effluent 
or sample during purging or sampling, respectively.  Identical observations were previously noted 
in MW-8 during the June 2018 sampling event and resulted in elevated analytical results (Gredell 
Engineering, 2019).   The previous bacterial fouling was rectified by well redevelopment conducted 
consistent with Groundwater Monitoring Sampling and Analysis Plan (Gredell Engineering, 2018b). 
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3.0 SUMMARY OF DATA ANALYSIS AND FINDINGS 

The U.S. Environmental Protection Agency (USEPA) provides Unified Guidance for statistical analysis 
of groundwater monitoring data (USEPA, 2009).  This Unified Guidance document was reviewed to 
assess the validity of the apparent SSIs.  Chapter 4 of the Unified Guidance discusses groundwater 
monitoring programs and statistical analysis of the associated data.  A key component of 
statistical analysis is “to determine whether or not the increase is actually due to a contaminant 
release”.  Several of these considerations are pertinent to the data associated with the Bottom 
Ash Pond groundwater monitoring well system and for that reason are listed below.     

1. Chapter 4, page 4-8:  Is the result a false positive? That is, were the data tested simply 
an unusual sample of the underlying population triggering an SSI? Generally, this can 
be evaluated with repeat sampling. 

2. Chapter 4, page 4-9:  Have there been changes in well performance over time? 
3. Chapter 4, page 4-11:  Were there calibration problems, e.g., drift in instrumentation? 
4. Chapter 4, page 4-11:  Were there “spikes” or unusually high values on certain 

sampling events (either for one constituent among many wells or related analytical 
constituents) that would suggest laboratory error? 

Each of these considerations were used to evaluate the background data and the validity of the 
apparent SSI for TDS in MW-8.  The results of this evaluation are discussed below.  

Unified Guidance Consideration 1   

The suspicion that the March 30, 2020 results are a false positive was considered and, as suggested 
by Unified Guidance, was evaluated with repeat sampling.  In this case a primary sample and a 
duplicate were collected from MW-8 on April 8, 2020.The primary sample was also replicated by the 
analytical laboratory by independently analyzing two aliquots for TDS.  These results are presented in 
Table 1 and indicate substantial variability relative to the magnitude of prediction limit exceedance (32 
mg/L) by the 480 mg/L result 

Unified Guidance Consideration 2  

Each time MW-8 was sampled (February, March, and April, 2020), yellow flakes were observed in the 
effluent intermittently during purging.  These observations suggest a well performance issue in the form 
of bacterial fouling being released during pumping.  Similar observations were noted in June 2018 and 
were associated with elevated levels of Calcium, Chloride, and Sulfate.  As a consequence of these 
observations, MW-8 was redeveloped, which successfully mitigated the well fouling and associated 
elevated constituent concentrations until the February 2020 sampling event.      

The recurrence of bacterial fouling in MW-8 and the intermittent release of yellow flakes during purging 
and sampling provides additional explanation for the variability in TDS results.  Not all samples would 
contain consistent proportions of the suspended yellow flakes.  Consequently, variable amounts of this 
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material may pass through the 1.5 micron filter used during preparation of the samples for laboratory 
analysis.  Further, differing proportions of yellow flake remaining after filtration may explain the 
difference in TDS results between the primary sample collected on April 8, 2020 and the laboratory 
replicate (Table 1).  It may also explain the higher degree of variability between the primary sample 
and the sample duplicate in MW-8 (37.0% RPD), where well performance issues were apparent, 
relative to the RPD between the primary sample and sample duplicate from MW-5 (21.3%), where well 
performance issues were not apparent. 

Unified Guidance Consideration 3  

Analytical Laboratory Quality Control documentation was reviewed to assess if instrument drift 
occurred that could account for the reported TDS results.  The Matrix Spike Duplicate RPDs 
suggest that, during the analysis of the March samples, the laboratory instruments were reporting 
concentrations 8% to 9% higher than the source concentrations.   However, the reported TDS 
concentration in MW-8 in March (480 mg/L) exceeded the prediction limit (448 mg/L) by only 7%.   

Additionally, SM 2540C procedures were reviewed relative to the TNI/NELAP Proficiency Testing 
acceptance limits for laboratory accreditation to assess acceptable error ranges using this method 
of analysis.  The laboratory senior project manager was contacted and provided documentation 
for Proficiency Testing, which involves analysis of a (blind) standard.  In order to secure 
TNI/NELAP accreditation for TDS analysis, the analytical result reported by the laboratory using 
the (blind) standard must be within +/-45 mg/L of the assigned value to be considered within 
acceptance limits.  This range in results necessary to achieve accreditation is more than adequate 
to demonstrate that apparent SSI for TDS in MW-8 is a false positive.   

Unified Guidance Consideration 4  

The initial result for TDS in MW-8 (February 2020), while analyzed outside hold time, was below 
the prediction limit and was consistent with historical results collected between May 2017 and 
November 2019.  However, the March 2020 sampling results yielded an unusually high TDS value 
for this well that was above the prediction limit.  In response, the possibility of sampling and/or 
laboratory error was then evaluated by sampling the well again in April 2020. A primary sample 
and sample duplicate were collected.  In addition, a lab replicate of the primary sample was 
analyzed to assess inherent variability in the analysis of TDS for this well.  Reported results from 
these three samples varied from 330 mg/L to 480 mg/L 

The results described above suggest a degree of variability that could be related to a false positive 
“spike” in values.  While a false positive stemming from laboratory analysis is referred to as a 
“laboratory error” the connotation is misleading if the variability that resulted in the false positive 
is within the required acceptance limits for national accreditation.  Similarly, although a false 
positive stemming from sample collection is referred to as “sampling error”, it should not be viewed 
as a reflection on the field technician if the proper sampling procedures are followed.  In these 
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cases, the false positive for TDS during the March 2020 sampling exceeded the prediction limit 
by 32 mg/L, which is within the acceptable tolerances for the laboratory method SM 2540C 
accreditation (+/-45 mg/L), and the variation apparent in the three analyses completed for the 
April 2020 sampling event was 150 mg/L. 
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4.0 CONCLUSIONS AND RECOMMENDATIONS 

Gredell Engineering concludes that the apparent SSI of TDS in MW-8 is a false positive and is 
attributable to an alternate source and not evidence of a release from the Bottom Ash Pond.  The 
following supports this conclusion: 

 Analytical results for TDS in MW-8 during the February, March, and April sampling are highly 
variable, with three of the results below the prediction limit and two of the results above the 
prediction limit.  Groundwater sample analytical results for TDS demonstrated that 
considerable variability is inherent in the field sampling method and the laboratory analytical 
method used.   

 Laboratory prepared MSDs for TDS are 8% to 9% higher than their respective sources and are 
greater than the variability necessary to trigger a false positive for TDS in MW-8 (7%). 

 TNI/NELAP Proficiency Testing acceptance limits for laboratory accreditation using SM 
2540C are +/- 45 mg/L for TDS.  This nationally accepted range in tolerance limits is 
greater than the range in values between the prediction limit and reported values.   

 A recurrence of bacterial fouling in MW-8 is evidenced by the observation of yellow flakes 
intermittently appearing in the effluent during purging and sampling.  Variable proportions of 
this material in samples collected during the February, March, and April 2020 sampling can 
cause interferences during analysis and result in excessive drift or variability in reported TDS 
values. 

Based on these conclusions, Gredell Engineering recommends the following: 

 Continue with semi-annual detection monitoring in accordance with §257.94; 

 Re-develop MW-8 to improve well performance. 
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Appendix 1 

 
Laboratory Analytical Results and  

Quality Control Reports – February 2020 



PDC Laboratories, Inc.
PROFESSIONAL � DEPENDABLE � COMMITTED

March 16, 2020

Dear Luke St Mary:

Please find enclosed the analytical results for the 7 sample(s) the laboratory received on 2/20/20 10:10 am and logged 

in under work order 0023536. All testing is performed according to our current TNI accreditations unless otherwise 

noted. This report cannot be reproduced, except in full, without the written permission of PDC Laboratories, Inc.

If you have any questions regarding your report, please contact your project manager. Quality and timely data is of the 

utmost importance to us.

PDC Laboratories, Inc. appreciates the opportunity to provide you with analytical expertise. We are always trying to 

improve our customer service and we welcome you to contact the Director of Client Services, Lisa Grant, with any 

feedback you have about your experience with our laboratory at 309-683-1764 or lgrant@pdclab.com.

Sincerely,

Kurt Stepping

Senior Project Manager

(309) 692-9688 x1719

kstepping@pdclab.com

Luke St Mary

Sikeston BMU, Sikeston Power Station

1551 W Wakefield

Sikeston, MO 63801

Sikeston Bottom Ash App III and App IV 2019RE:

ANALYTICAL RESULTS

www.pdclab.comCustomer #: 264748

Page 1 of 16Page 1 of 30



PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0023536-01

02/20/20 10:10

02/18/20 09:20

MW-3

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Miscellaneous - PACE Analytical - Greensburg

-0.0667 pCi/L 904.0 903.1Radium 226 - subcontracted 0.8751

0.341 pCi/L 904.0 903.1Radium 228 - subcontracted 0.5711

Sample:

Name:

Sampled: 

Received: 

0023536-02

02/20/20 10:10

02/18/20 10:25

MW-6

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Miscellaneous - PACE Analytical - Greensburg

0.523 pCi/L 904.0 903.1Radium 226 - subcontracted 0.5391

0.736 pCi/L 904.0 903.1Radium 228 - subcontracted 0.6381

Sample:

Name:

Sampled: 

Received: 

0023536-03

02/20/20 10:10

02/18/20 11:39

MW-5

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Miscellaneous - PACE Analytical - Greensburg

0.373 pCi/L 904.0 903.1Radium 226 - subcontracted 0.6691

0.576 pCi/L 904.0 903.1Radium 228 - subcontracted 0.7011

Sample:

Name:

Sampled: 

Received: 

0023536-04

02/20/20 10:10

02/18/20 12:36

MW-8

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Miscellaneous - PACE Analytical - Greensburg

0.188 pCi/L 904.0 903.1Radium 226 - subcontracted 0.5811

0.814 pCi/L 904.0 903.1Radium 228 - subcontracted 0.7621

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0023536-05

02/20/20 10:10

02/18/20 14:13

MW-4

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Miscellaneous - PACE Analytical - Greensburg

0.071 pCi/L 904.0 903.1Radium 226 - subcontracted 0.521

1.05 pCi/L 904.0 903.1Radium 228 - subcontracted 0.7091

Sample:

Name:

Sampled: 

Received: 

0023536-06

02/20/20 10:10

02/18/20 00:00

FIELD DUPLICATE

Matrix: 23573PO #:Ground Water - Field Duplicate

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Miscellaneous - PACE Analytical - Greensburg

0.291 pCi/L 904.0 903.1Radium 226 - subcontracted 0.5411

0.936 pCi/L 904.0 903.1Radium 228 - subcontracted 0.6961

Sample:

Name:

Sampled: 

Received: 

0023536-07

02/20/20 10:10

02/18/20 00:00

FIELD BLANK

Matrix: 23573PO #:Ground Water - Field Blank

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Miscellaneous - PACE Analytical - Greensburg

0.115 pCi/L 904.0 903.1Radium 226 - subcontracted 0.6911

0.693 pCi/L 904.0 903.1Radium 228 - subcontracted 0.6261

ANALYTICAL RESULTS

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0023536-01

02/20/20 10:10

02/18/20 09:20

MW-3

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

1.3 mg/L EPA 300.0 REV 2.1Chloride 02/28/20 08:26 LAM1.0102/28/20 08:26

< 0.250 mg/L EPA 300.0 REV 2.1Fluoride 02/21/20 13:41 n.a.Q1 0.250102/21/20 13:41

21 mg/L EPA 300.0 REV 2.1Sulfate 02/28/20 08:44 LAM5.0502/28/20 08:44

General Chemistry - PIA

140 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

02/27/20 09:26 cpcH 26102/27/20 08:59

Total Metals - PIA

< 3.0 ug/L EPA 6020AAntimony 03/04/20 08:36 JMW3.0503/03/20 12:27

< 1.0 ug/L EPA 6020AArsenic 03/04/20 08:36 JMW1.0503/03/20 12:27

110 ug/L EPA 6020ABarium 03/04/20 08:36 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ABeryllium 03/04/20 08:36 JMW1.0503/03/20 12:27

27 ug/L EPA 6020ABoron 03/12/20 08:56 JMW10503/11/20 10:06

< 1.0 ug/L EPA 6020ACadmium 03/04/20 08:36 JMW1.0503/03/20 12:27

16000 ug/L EPA 6020ACalcium 03/04/20 08:36 JMW100503/03/20 12:27

< 4.0 ug/L EPA 6020AChromium 03/04/20 08:36 JMW4.0503/03/20 12:27

< 2.0 ug/L EPA 6020ACobalt 03/04/20 08:36 JMW2.0503/03/20 12:27

< 1.0 ug/L EPA 6020ALead 03/04/20 08:36 JMW1.0503/03/20 12:27

< 0.20 ug/L EPA 6020AMercury 03/04/20 08:36 JMW0.20503/03/20 12:27

< 1.0 ug/L EPA 6020AMolybdenum 03/04/20 08:36 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ASelenium 03/04/20 08:36 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020AThallium 03/04/20 08:36 JMW1.0503/03/20 12:27

< 0.020 mg/L EPA 6010B*Lithium 03/04/20 10:09 ZSA0.020103/03/20 12:27

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0023536-02

02/20/20 10:10

02/18/20 10:25

MW-6

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

1.7 mg/L EPA 300.0 REV 2.1Chloride 02/28/20 09:02 LAM1.0102/28/20 09:02

< 0.250 mg/L EPA 300.0 REV 2.1Fluoride 02/21/20 14:36 n.a.Q3 0.250102/21/20 14:36

24 mg/L EPA 300.0 REV 2.1Sulfate 02/28/20 09:21 LAM5.0502/28/20 09:21

General Chemistry - PIA

170 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

02/27/20 09:26 cpcH 26102/27/20 08:59

Total Metals - PIA

< 3.0 ug/L EPA 6020AAntimony 03/04/20 08:40 JMW3.0503/03/20 12:27

2.4 ug/L EPA 6020AArsenic 03/04/20 08:40 JMW1.0503/03/20 12:27

180 ug/L EPA 6020ABarium 03/04/20 08:40 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ABeryllium 03/04/20 08:40 JMW1.0503/03/20 12:27

40 ug/L EPA 6020ABoron 03/12/20 09:00 JMW10503/11/20 10:06

< 1.0 ug/L EPA 6020ACadmium 03/04/20 08:40 JMW1.0503/03/20 12:27

41000 ug/L EPA 6020ACalcium 03/04/20 08:40 JMW100503/03/20 12:27

< 4.0 ug/L EPA 6020AChromium 03/04/20 08:40 JMW4.0503/03/20 12:27

< 2.0 ug/L EPA 6020ACobalt 03/04/20 08:40 JMW2.0503/03/20 12:27

< 1.0 ug/L EPA 6020ALead 03/04/20 08:40 JMW1.0503/03/20 12:27

< 0.20 ug/L EPA 6020AMercury 03/04/20 08:40 JMW0.20503/03/20 12:27

< 1.0 ug/L EPA 6020AMolybdenum 03/04/20 08:40 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ASelenium 03/04/20 08:40 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020AThallium 03/04/20 08:40 JMW1.0503/03/20 12:27

< 0.020 mg/L EPA 6010B*Lithium 03/04/20 10:11 ZSA0.020103/03/20 12:27

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0023536-03

02/20/20 10:10

02/18/20 11:39

MW-5

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

15 mg/L EPA 300.0 REV 2.1Chloride 02/28/20 09:39 LAM5.0502/28/20 09:39

< 0.250 mg/L EPA 300.0 REV 2.1Fluoride 02/21/20 16:07 n.a.0.250102/21/20 16:07

210 mg/L EPA 300.0 REV 2.1Sulfate 02/28/20 09:57 LAM252502/28/20 09:57

General Chemistry - PIA

520 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

02/27/20 09:26 cpcH 26102/27/20 08:59

Total Metals - PIA

< 3.0 ug/L EPA 6020AAntimony 03/04/20 08:44 JMW3.0503/03/20 12:27

< 1.0 ug/L EPA 6020AArsenic 03/04/20 08:44 JMW1.0503/03/20 12:27

82 ug/L EPA 6020ABarium 03/04/20 08:44 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ABeryllium 03/04/20 08:44 JMW1.0503/03/20 12:27

400 ug/L EPA 6020ABoron 03/12/20 09:03 JMW10503/11/20 10:06

< 1.0 ug/L EPA 6020ACadmium 03/04/20 08:44 JMW1.0503/03/20 12:27

110000 ug/L EPA 6020ACalcium 03/04/20 08:44 JMW100503/03/20 12:27

< 4.0 ug/L EPA 6020AChromium 03/04/20 08:44 JMW4.0503/03/20 12:27

4.3 ug/L EPA 6020ACobalt 03/04/20 08:44 JMW2.0503/03/20 12:27

< 1.0 ug/L EPA 6020ALead 03/04/20 08:44 JMW1.0503/03/20 12:27

< 0.20 ug/L EPA 6020AMercury 03/04/20 08:44 JMW0.20503/03/20 12:27

< 1.0 ug/L EPA 6020AMolybdenum 03/04/20 08:44 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ASelenium 03/04/20 08:44 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020AThallium 03/04/20 08:44 JMW1.0503/03/20 12:27

< 0.020 mg/L EPA 6010B*Lithium 03/04/20 10:12 ZSA0.020103/03/20 12:27

www.pdclab.comCustomer #: 264748

Page 6 of 16Page 6 of 30



PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0023536-04

02/20/20 10:10

02/18/20 12:36

MW-8

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

53 mg/L EPA 300.0 REV 2.1Chloride 02/28/20 10:33 LAM252502/28/20 10:33

< 0.250 mg/L EPA 300.0 REV 2.1Fluoride 02/21/20 17:02 n.a.0.250102/21/20 17:02

110 mg/L EPA 300.0 REV 2.1Sulfate 02/28/20 10:33 LAM252502/28/20 10:33

General Chemistry - PIA

420 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

02/27/20 09:26 cpcH 26102/27/20 08:59

Total Metals - PIA

< 3.0 ug/L EPA 6020AAntimony 03/04/20 08:47 JMW3.0503/03/20 12:27

< 1.0 ug/L EPA 6020AArsenic 03/04/20 08:47 JMW1.0503/03/20 12:27

77 ug/L EPA 6020ABarium 03/04/20 08:47 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ABeryllium 03/04/20 08:47 JMW1.0503/03/20 12:27

480 ug/L EPA 6020ABoron 03/12/20 09:21 JMW10503/11/20 10:06

< 1.0 ug/L EPA 6020ACadmium 03/04/20 08:47 JMW1.0503/03/20 12:27

93000 ug/L EPA 6020ACalcium 03/04/20 08:47 JMW100503/03/20 12:27

< 4.0 ug/L EPA 6020AChromium 03/04/20 08:47 JMW4.0503/03/20 12:27

< 2.0 ug/L EPA 6020ACobalt 03/04/20 08:47 JMW2.0503/03/20 12:27

< 1.0 ug/L EPA 6020ALead 03/04/20 08:47 JMW1.0503/03/20 12:27

< 0.20 ug/L EPA 6020AMercury 03/04/20 08:47 JMW0.20503/03/20 12:27

< 1.0 ug/L EPA 6020AMolybdenum 03/04/20 08:47 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ASelenium 03/04/20 08:47 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020AThallium 03/04/20 08:47 JMW1.0503/03/20 12:27

< 0.020 mg/L EPA 6010B*Lithium 03/04/20 10:14 ZSA0.020103/03/20 12:27

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0023536-05

02/20/20 10:10

02/18/20 14:13

MW-4

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

11 mg/L EPA 300.0 REV 2.1Chloride 02/28/20 10:51 LAM5.0502/28/20 10:51

< 0.250 mg/L EPA 300.0 REV 2.1Fluoride 02/21/20 17:20 n.a.0.250102/21/20 17:20

66 mg/L EPA 300.0 REV 2.1Sulfate 02/28/20 11:09 LAM252502/28/20 11:09

General Chemistry - PIA

290 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

02/27/20 09:26 cpcH 26102/27/20 08:59

Total Metals - PIA

< 3.0 ug/L EPA 6020AAntimony 03/04/20 08:51 JMW3.0503/03/20 12:27

< 1.0 ug/L EPA 6020AArsenic 03/04/20 08:51 JMW1.0503/03/20 12:27

72 ug/L EPA 6020ABarium 03/04/20 08:51 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ABeryllium 03/04/20 08:51 JMW1.0503/03/20 12:27

930 ug/L EPA 6020ABoron 03/04/20 08:51 JMW10503/03/20 12:27

< 1.0 ug/L EPA 6020ACadmium 03/04/20 08:51 JMW1.0503/03/20 12:27

67000 ug/L EPA 6020ACalcium 03/04/20 08:51 JMW100503/03/20 12:27

< 4.0 ug/L EPA 6020AChromium 03/04/20 08:51 JMW4.0503/03/20 12:27

< 2.0 ug/L EPA 6020ACobalt 03/04/20 08:51 JMW2.0503/03/20 12:27

< 1.0 ug/L EPA 6020ALead 03/04/20 08:51 JMW1.0503/03/20 12:27

< 0.20 ug/L EPA 6020AMercury 03/04/20 08:51 JMW0.20503/03/20 12:27

5.1 ug/L EPA 6020AMolybdenum 03/04/20 08:51 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ASelenium 03/04/20 08:51 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020AThallium 03/04/20 08:51 JMW1.0503/03/20 12:27

< 0.020 mg/L EPA 6010B*Lithium 03/04/20 10:16 ZSA0.020103/03/20 12:27

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0023536-06

02/20/20 10:10

02/18/20 00:00

FIELD DUPLICATE

Matrix: 23573PO #:Ground Water - Field Duplicate

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

15 mg/L EPA 300.0 REV 2.1Chloride 02/28/20 12:04 LAM5.0502/28/20 12:04

< 0.250 mg/L EPA 300.0 REV 2.1Fluoride 02/21/20 17:39 n.a.0.250102/21/20 17:39

220 mg/L EPA 300.0 REV 2.1Sulfate 02/28/20 12:22 LAM252502/28/20 12:22

General Chemistry - PIA

420 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

02/27/20 09:26 cpcH 26102/27/20 08:59

Total Metals - PIA

< 3.0 ug/L EPA 6020AAntimony 03/04/20 08:54 JMW3.0503/03/20 12:27

< 1.0 ug/L EPA 6020AArsenic 03/04/20 08:54 JMW1.0503/03/20 12:27

85 ug/L EPA 6020ABarium 03/04/20 08:54 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ABeryllium 03/04/20 08:54 JMW1.0503/03/20 12:27

410 ug/L EPA 6020ABoron 03/12/20 09:24 JMW10503/11/20 10:06

< 1.0 ug/L EPA 6020ACadmium 03/04/20 08:54 JMW1.0503/03/20 12:27

120000 ug/L EPA 6020ACalcium 03/04/20 08:54 JMW100503/03/20 12:27

< 4.0 ug/L EPA 6020AChromium 03/04/20 08:54 JMW4.0503/03/20 12:27

3.9 ug/L EPA 6020ACobalt 03/04/20 08:54 JMW2.0503/03/20 12:27

< 1.0 ug/L EPA 6020ALead 03/04/20 08:54 JMW1.0503/03/20 12:27

< 0.20 ug/L EPA 6020AMercury 03/04/20 08:54 JMW0.20503/03/20 12:27

< 1.0 ug/L EPA 6020AMolybdenum 03/04/20 08:54 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ASelenium 03/04/20 08:54 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020AThallium 03/04/20 08:54 JMW1.0503/03/20 12:27

< 0.020 mg/L EPA 6010B*Lithium 03/04/20 10:21 ZSA0.020103/03/20 12:27

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0023536-07

02/20/20 10:10

02/18/20 00:00

FIELD BLANK

Matrix: 23573PO #:Ground Water - Field Blank

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

< 1.0 mg/L EPA 300.0 REV 2.1Chloride 02/28/20 14:29 LAM1.0102/28/20 14:29

< 0.250 mg/L EPA 300.0 REV 2.1Fluoride 02/21/20 17:57 n.a.0.250102/21/20 17:57

< 1.0 mg/L EPA 300.0 REV 2.1Sulfate 02/28/20 14:29 LAM1.0102/28/20 14:29

General Chemistry - PIA

< 17 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

02/27/20 09:26 cpcH 17102/27/20 08:59

Total Metals - PIA

< 3.0 ug/L EPA 6020AAntimony 03/04/20 08:58 JMW3.0503/03/20 12:27

< 1.0 ug/L EPA 6020AArsenic 03/04/20 08:58 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ABarium 03/04/20 08:58 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ABeryllium 03/04/20 08:58 JMW1.0503/03/20 12:27

< 10 ug/L EPA 6020ABoron 03/12/20 09:28 JMW10503/11/20 10:06

< 1.0 ug/L EPA 6020ACadmium 03/04/20 08:58 JMW1.0503/03/20 12:27

< 100 ug/L EPA 6020ACalcium 03/04/20 08:58 JMW100503/03/20 12:27

< 4.0 ug/L EPA 6020AChromium 03/04/20 08:58 JMW4.0503/03/20 12:27

< 2.0 ug/L EPA 6020ACobalt 03/04/20 08:58 JMW2.0503/03/20 12:27

< 1.0 ug/L EPA 6020ALead 03/04/20 08:58 JMW1.0503/03/20 12:27

< 0.20 ug/L EPA 6020AMercury 03/04/20 08:58 JMW0.20503/03/20 12:27

< 1.0 ug/L EPA 6020AMolybdenum 03/04/20 08:58 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020ASelenium 03/04/20 08:58 JMW1.0503/03/20 12:27

< 1.0 ug/L EPA 6020AThallium 03/04/20 08:58 JMW1.0503/03/20 12:27

< 0.020 mg/L EPA 6010B*Lithium 03/04/20 10:23 ZSA0.020103/03/20 12:27

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

QC SAMPLE RESULTS

Parameter

Spike

Result Unit Level Result

Source

%REC

%REC

Limits RPD

RPD

LimitQual

Batch B004627 - IC No Prep - EPA 300.0 REV 2.1

Calibration Blank (B004627-CCB1) Prepared & Analyzed: 02/21/20 

Fluoride 0.00 mg/L

Calibration Check (B004627-CCV1) Prepared & Analyzed: 02/21/20 

Fluoride 4.89 mg/L 5.000 98 90-110

Matrix Spike (B004627-MS1) Sample: 0023536-01 Prepared & Analyzed: 02/21/20 

Fluoride 1.40 mg/L 1.500 0.210 79 80-120Q1

Matrix Spike (B004627-MS2) Sample: 0023536-02 Prepared & Analyzed: 02/21/20 

Fluoride 1.12 mg/L 1.500 ND 75 80-120Q1

Matrix Spike (B004627-MS3) Sample: 0023536-03 Prepared & Analyzed: 02/21/20 

Fluoride 1.45 mg/L 1.500 ND 97 80-120

Matrix Spike Dup (B004627-MSD1) Sample: 0023536-01 Prepared & Analyzed: 02/21/20 

Fluoride 1.43 mg/L 1.500 0.210 81 80-120 2 20

Matrix Spike Dup (B004627-MSD2) Sample: 0023536-02 Prepared & Analyzed: 02/21/20 

Fluoride 1.14 mg/L 1.500 ND 76 80-120 1 20Q2

Matrix Spike Dup (B004627-MSD3) Sample: 0023536-03 Prepared & Analyzed: 02/21/20 

Fluoride 1.46 mg/L 1.500 ND 97 80-120 0.8 20

Batch B004955 - No Prep - SM 2540C

Blank (B004955-BLK1) Prepared & Analyzed: 02/27/20 

Solids - total dissolved solids (TDS) < 17 mg/L

LCS (B004955-BS1) Prepared & Analyzed: 02/27/20 

Solids - total dissolved solids (TDS) 967 mg/L 1000 97 67.9-132

Duplicate (B004955-DUP1) Sample: 0024315-01 Prepared & Analyzed: 02/27/20 

Solids - total dissolved solids (TDS) 473 mg/L 540 13 5M

Batch B005170 - IC No Prep - EPA 300.0 REV 2.1

Calibration Blank (B005170-CCB1) Prepared & Analyzed: 02/28/20 

Sulfate 0.00 mg/L

Chloride 0.578 mg/L

Calibration Check (B005170-CCV1) Prepared & Analyzed: 02/28/20 

Sulfate 5.19 mg/L 5.000 104 90-110

Chloride 5.07 mg/L 5.000 101 90-110

Batch B005306 - SW 3015 - EPA 6020A

Blank (B005306-BLK1) Prepared: 03/03/20  Analyzed: 03/04/20 

Antimony < 3.0 ug/L

Arsenic < 1.0 ug/L

Barium < 1.0 ug/L

Beryllium < 1.0 ug/L

Boron 77.4 ug/L B

Cadmium < 1.0 ug/L

Calcium < 100 ug/L

Chromium < 4.0 ug/L

Cobalt < 2.0 ug/L

www.pdclab.comCustomer #: 264748

Page 11 of 16Page 11 of 30



PDC Laboratories, Inc.

QC SAMPLE RESULTS

Parameter

Spike

Result Unit Level Result

Source

%REC

%REC

Limits RPD

RPD

LimitQual

Batch B005306 - SW 3015 - EPA 6020A

Blank (B005306-BLK1) Prepared: 03/03/20  Analyzed: 03/04/20 

Lead < 1.0 ug/L

Mercury < 0.20 ug/L

Molybdenum < 1.0 ug/L

Selenium < 1.0 ug/L

Thallium < 1.0 ug/L

Lithium < 0.020 mg/L

LCS (B005306-BS1) Prepared: 03/03/20  Analyzed: 03/04/20 

Antimony 535 ug/L 555.6 96 80-120

Arsenic 569 ug/L 555.6 102 80-120

Barium 531 ug/L 555.6 96 80-120

Beryllium 527 ug/L 555.6 95 80-120

Boron 605 ug/L 555.6 109 80-120

Cadmium 526 ug/L 555.6 95 80-120

Calcium 5580 ug/L 5556 100 80-120

Chromium 555 ug/L 555.6 100 80-120

Cobalt 560 ug/L 555.6 101 80-120

Lead 562 ug/L 555.6 101 80-120

Mercury 51.6 ug/L 55.56 93 80-120

Molybdenum 545 ug/L 555.6 98 80-120

Selenium 581 ug/L 555.6 105 80-120

Thallium 533 ug/L 555.6 96 80-120

Lithium 0.558 mg/L 0.5556 100 80-120

Matrix Spike (B005306-MS1) Sample: 0023672-06 Prepared: 03/03/20  Analyzed: 03/04/20 

Antimony 543 ug/L 555.6 ND 98 75-125

Arsenic 574 ug/L 555.6 ND 103 75-125

Barium 539 ug/L 555.6 10.5 95 75-125

Beryllium 514 ug/L 555.6 ND 93 75-125

Boron 851 ug/L 555.6 315 96 75-125

Cadmium 512 ug/L 555.6 ND 92 75-125

Calcium 292000 ug/L 5556 288000 77 75-125

Chromium 536 ug/L 555.6 4.97 96 75-125

Cobalt 531 ug/L 555.6 ND 96 75-125

Lead 533 ug/L 555.6 ND 96 75-125

Mercury 56.0 ug/L 55.56 ND 101 75-125

Molybdenum 557 ug/L 555.6 0.783 100 75-125

Selenium 581 ug/L 555.6 ND 105 75-125

Thallium 509 ug/L 555.6 ND 92 75-125

Matrix Spike Dup (B005306-MSD1) Sample: 0023672-06 Prepared: 03/03/20  Analyzed: 03/04/20 

Antimony 539 ug/L 555.6 ND 97 75-125 0.6 20

Arsenic 579 ug/L 555.6 ND 104 75-125 1 20

Barium 544 ug/L 555.6 10.5 96 75-125 0.8 20

Beryllium 520 ug/L 555.6 ND 94 75-125 1 20

Boron 865 ug/L 555.6 315 99 75-125 2 20

Cadmium 516 ug/L 555.6 ND 93 75-125 0.8 20

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

QC SAMPLE RESULTS

Parameter

Spike

Result Unit Level Result

Source

%REC

%REC

Limits RPD

RPD

LimitQual

Batch B005306 - SW 3015 - EPA 6020A

Matrix Spike Dup (B005306-MSD1) Sample: 0023672-06 Prepared: 03/03/20  Analyzed: 03/05/20 

Calcium 293000 ug/L 5556 288000 97 75-125 0.4 20

Chromium 544 ug/L 555.6 4.97 97 75-125 2 20

Cobalt 530 ug/L 555.6 ND 95 75-125 0.01 20

Lead 529 ug/L 555.6 ND 95 75-125 0.7 20

Mercury 53.1 ug/L 55.56 ND 96 75-125 5 20

Molybdenum 561 ug/L 555.6 0.783 101 75-125 0.7 20

Selenium 592 ug/L 555.6 ND 107 75-125 2 20

Thallium 508 ug/L 555.6 ND 91 75-125 0.2 20

Batch B006011 - SW 3015 - EPA 6020A

Blank (B006011-BLK1) Prepared: 03/11/20  Analyzed: 03/12/20 

Boron < 10 ug/L

LCS (B006011-BS1) Prepared: 03/11/20  Analyzed: 03/12/20 

Boron 499 ug/L 555.6 90 80-120

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

NOTES

Specifications regarding method revisions and method modifications used for analysis are available upon request. Please contact your project 

manager.

 * Not a TNI accredited analyte                                   

Certifications

CHI - McHenry, IL - 4314-A  W. Crystal Lake Road, McHenry, IL 60050

TNI Accreditation for Drinking Water and Wastewater Fields of Testing through IL EPA  Accreditation No. 100279

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17556

PIA - Peoria, IL - 2231 W. Altorfer Drive, Peoria, IL 61615

TNI Accreditation for Drinking Water, Wastewater, Solid and Hazardous Material Fields of Testing through IL EPA  Accreditation 

No. 100230

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17553

Drinking Water Certifications/Accreditations: Iowa (240); Kansas (E-10338); Missouri (870)

Wastewater Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

Solid and Hazardous Material Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

SPIL - Springfield, IL - 1210 Capitol Airport Drive, Springfield, IL 62707

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17592

SPMO - Springfield, MO - 1805 W Sunset Street, Springfield, MO 65807

USEPA DMR-QA Program

STL - Hazelwood, MO - 944 Anglum Rd, Hazelwood, MO 63042

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing through KS KDHE Certification No. E-10389

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing  through IL EPA  Accreditation No. - Pending

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory, Registry No. 171050

Missouri Department of Natural Resources - Certificate of Approval for Microbiological Laboratory Service - No. 1050

Qualifiers

B Present in the method blank at 77.4 ug/L.

H Test performed after the expiration of the appropriate regulatory/advisory maximum allowable hold time.

M Analyte failed to meet the required acceptance criteria for duplicate analysis.

Q1 Matrix Spike failed % recovery acceptance limits. The associated blank spike recovery was acceptable.

Q2 Matrix Spike Duplicate failed % recovery acceptance limits. The associated blank spike recovery was acceptable.

Q3 Matrix Spike/Matrix Spike Duplicate both failed % recovery acceptance limits. The associated blank spike recovery was acceptable.

Certified by: Kurt Stepping, Senior Project Manager

www.pdclab.comCustomer #: 264748
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March 11, 2020

LIMS USE: FR - JANET CLUTTERS

LIMS OBJECT ID: 30351798

30351798
Project:
Pace Project No.:

RE:

Ms. Janet Clutters
PDC Laboratories
2231 W. Altorfer Drive
Peoria, IL 61615

0023536

Dear Ms. Clutters:
Enclosed are the analytical results for sample(s) received by the laboratory on February 25, 2020.
The results relate only to the samples included in this report. Results reported herein conform to the
most current, applicable TNI/NELAC standards and the laboratory's Quality Assurance Manual,
where applicable, unless otherwise noted in the body of the report.

If you have any questions concerning this report, please feel free to contact me.

Sincerely,

Alexis E. Ozoroski
alexis.ozoroski@pacelabs.com

Project Manager
(724)850-5600

Enclosures

cc: Ms. Valerie Bennett, PDC Laboratories
Margie Nobiling, PDC Laboratories

REPORT OF LABORA TORY ANALYSIS

This report shall not be reproduced, except in full,

without the written consent of Pace Analytical Services, LLC.

Pace Analytical Services, LLC

1638 Roseytown Road - Suites 2,3,4

Greensburg, PA 15601

(724)850-5600

Page 1 of 15
Page 15 of 30
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CERTIFICATIONS

Pace Project No.:

Project:

30351798

0023536

Pace Analytical Services Pennsylvania
1638 Roseytown Rd Suites 2,3&4, Greensburg, PA 15601
ANAB DOD-ELAP Rad Accreditation #: L2417
Alabama Certification #: 41590
Arizona Certification #: AZ0734
Arkansas Certification
California Certification #: 04222CA
Colorado Certification #: PA01547
Connecticut Certification #: PH-0694
Delaware Certification
EPA Region 4 DW Rad
Florida/TNI Certification #: E87683
Georgia Certification #: C040
Florida: Cert E871149 SEKS WET
Guam Certification
Hawaii Certification
Idaho Certification
Illinois Certification
Indiana Certification
Iowa Certification #: 391
Kansas/TNI Certification #: E-10358
Kentucky Certification #: KY90133
KY WW Permit #: KY0098221
KY WW Permit #: KY0000221
Louisiana DHH/TNI Certification #: LA180012
Louisiana DEQ/TNI Certification #: 4086
Maine Certification #: 2017020
Maryland Certification #: 308
Massachusetts Certification #: M-PA1457
Michigan/PADEP Certification #: 9991

Missouri Certification #: 235
Montana Certification #: Cert0082
Nebraska Certification #: NE-OS-29-14
Nevada Certification #: PA014572018-1
New Hampshire/TNI Certification #: 297617
New Jersey/TNI Certification #: PA051
New Mexico Certification #: PA01457
New York/TNI Certification #: 10888
North Carolina Certification #: 42706
North Dakota Certification #: R-190
Ohio EPA Rad Approval: #41249
Oregon/TNI Certification #: PA200002-010
Pennsylvania/TNI Certification #: 65-00282
Puerto Rico Certification #: PA01457
Rhode Island Certification #: 65-00282
South Dakota Certification
Tennessee Certification #:  02867
Texas/TNI Certification #: T104704188-17-3
Utah/TNI Certification #: PA014572017-9
USDA Soil Permit #: P330-17-00091
Vermont Dept. of Health: ID# VT-0282
Virgin Island/PADEP Certification
Virginia/VELAP Certification #: 9526
Washington Certification #: C868
West Virginia DEP Certification #: 143
West Virginia DHHR Certification #: 9964C
Wisconsin Approve List for Rad
Wyoming Certification #: 8TMS-L
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SAMPLE SUMMARY

Pace Project No.:

Project:

30351798

0023536

Lab ID Sample ID Matrix Date Collected Date Received

30351798001 0023536-01 Water 02/18/20 09:20 02/25/20 09:20

30351798002 0023536-02 Water 02/18/20 10:25 02/25/20 09:20

30351798003 0023536-03 Water 02/18/20 11:39 02/25/20 09:20

30351798004 0023536-04 Water 02/18/20 12:36 02/25/20 09:20

30351798005 0023536-05 Water 02/18/20 14:13 02/25/20 09:20

30351798006 0023536-06 Water 02/18/20 00:00 02/25/20 09:20

30351798007 0023536-07 Water 02/18/20 00:00 02/25/20 09:20

REPORT OF LABORA TORY ANALYSIS

This report shall not be reproduced, except in full,

without the written consent of Pace Analytical Services, LLC.
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SAMPLE ANALYTE COUNT

Pace Project No.:

Project:

30351798

0023536

Lab ID Sample ID Method
Analytes
Reported LaboratoryAnalysts

30351798001 0023536-01 EPA 903.1 1 PASI-PAMK1

EPA 904.0 1 PASI-PAVAL

Total Radium Calculation 1 PASI-PAJAL

30351798002 0023536-02 EPA 903.1 1 PASI-PAMK1

EPA 904.0 1 PASI-PAVAL

Total Radium Calculation 1 PASI-PAJAL

30351798003 0023536-03 EPA 903.1 1 PASI-PAMK1

EPA 904.0 1 PASI-PAVAL

Total Radium Calculation 1 PASI-PAJAL

30351798004 0023536-04 EPA 903.1 1 PASI-PAMK1

EPA 904.0 1 PASI-PAVAL

Total Radium Calculation 1 PASI-PAJAL

30351798005 0023536-05 EPA 903.1 1 PASI-PAMK1

EPA 904.0 1 PASI-PAVAL

Total Radium Calculation 1 PASI-PAJAL

30351798006 0023536-06 EPA 903.1 1 PASI-PAMK1

EPA 904.0 1 PASI-PAVAL

Total Radium Calculation 1 PASI-PAJAL

30351798007 0023536-07 EPA 903.1 1 PASI-PAMK1

EPA 904.0 1 PASI-PAVAL

Total Radium Calculation 1 PASI-PAJAL

REPORT OF LABORA TORY ANALYSIS
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without the written consent of Pace Analytical Services, LLC.
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PROJECT NARRATIVE

Pace Project No.:

Project:

30351798

0023536

Method:

Client: PDC Laboratories Inc

EPA 903.1

Date: March 11, 2020

Description: 903.1 Radium 226

General Information:
7 samples were analyzed for EPA 903.1.  All samples were received in acceptable condition with any exceptions noted below or on the
chain-of custody and/or the sample condition upon receipt form (SCUR) attached at the end of this report.

Hold T ime:
The samples were analyzed within the method required hold times with any exceptions noted below.

Method Blank:
All analytes were below the report limit in the method blank, where applicable, with any exceptions noted below.

Laboratory Control Spike:
All laboratory control spike compounds were within QC limits with any exceptions noted below.

Matrix Spikes:
All percent recoveries and relative percent differences (RPDs) were within acceptance criteria with any exceptions noted below.

Additional Comments:

REPORT OF LABORA TORY ANALYSIS

This report shall not be reproduced, except in full,

without the written consent of Pace Analytical Services, LLC.
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PROJECT NARRATIVE

Pace Project No.:

Project:

30351798

0023536

Method:

Client: PDC Laboratories Inc

EPA 904.0

Date: March 11, 2020

Description: 904.0 Radium 228

General Information:
7 samples were analyzed for EPA 904.0.  All samples were received in acceptable condition with any exceptions noted below or on the
chain-of custody and/or the sample condition upon receipt form (SCUR) attached at the end of this report.

Hold T ime:
The samples were analyzed within the method required hold times with any exceptions noted below.

Method Blank:
All analytes were below the report limit in the method blank, where applicable, with any exceptions noted below.

Laboratory Control Spike:
All laboratory control spike compounds were within QC limits with any exceptions noted below.

Matrix Spikes:
All percent recoveries and relative percent differences (RPDs) were within acceptance criteria with any exceptions noted below.

Additional Comments:

REPORT OF LABORA TORY ANALYSIS
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PROJECT NARRATIVE

Pace Project No.:

Project:

30351798

0023536

Method:

Client: PDC Laboratories Inc

Total Radium Calculation

Date: March 11, 2020

Description: Total Radium 228+226

General Information:
7 samples were analyzed for Total Radium Calculation.  All samples were received in acceptable condition with any exceptions noted
below or on the chain-of custody and/or the sample condition upon receipt form (SCUR) attached at the end of this report.

Hold T ime:
The samples were analyzed within the method required hold times with any exceptions noted below.

Method Blank:
All analytes were below the report limit in the method blank, where applicable, with any exceptions noted below.

Laboratory Control Spike:
All laboratory control spike compounds were within QC limits with any exceptions noted below.

Matrix Spikes:
All percent recoveries and relative percent differences (RPDs) were within acceptance criteria with any exceptions noted below.

Additional Comments:

This data package has been reviewed for quality and completeness and is approved for release.

REPORT OF LABORA TORY ANALYSIS
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ANALYTICAL RESULTS - RADIOCHEMISTRY

Pace Project No.:

Project:

30351798

0023536

Sample: 0023536-01 Lab ID: 30351798001 Collected: 02/18/20 09:20 Received: 02/25/20 09:20 Matrix: Water

Parameters Act ± Unc (MDC) Carr Trac Units Analyzed CAS No. QualMethod

PWS: Site ID: Sample Type:

Radium-226 -0.0667 ± 0.392   (0.875)
C:NA T:78%

pCi/L 03/09/20 11:52 13982-63-3EPA 903.1

Radium-228 0.341 ± 0.289   (0.571)
C:79% T:92%

pCi/L 03/10/20 14:47 15262-20-1EPA 904.0

Total Radium 0.341 ± 0.681   (1.45) pCi/L 03/11/20 12:13 7440-14-4Total Radium
Calculation

Sample: 0023536-02 Lab ID: 30351798002 Collected: 02/18/20 10:25 Received: 02/25/20 09:20 Matrix: Water

Parameters Act ± Unc (MDC) Carr Trac Units Analyzed CAS No. QualMethod

PWS: Site ID: Sample Type:

Radium-226 0.523 ± 0.415   (0.539)
C:NA T:93%

pCi/L 03/09/20 12:14 13982-63-3EPA 903.1

Radium-228 0.736 ± 0.373   (0.638)
C:76% T:92%

pCi/L 03/10/20 14:47 15262-20-1EPA 904.0

Total Radium 1.26 ± 0.788   (1.18) pCi/L 03/11/20 12:13 7440-14-4Total Radium
Calculation

Sample: 0023536-03 Lab ID: 30351798003 Collected: 02/18/20 11:39 Received: 02/25/20 09:20 Matrix: Water

Parameters Act ± Unc (MDC) Carr Trac Units Analyzed CAS No. QualMethod

PWS: Site ID: Sample Type:

Radium-226 0.373 ± 0.424   (0.669)
C:NA T:90%

pCi/L 03/09/20 12:14 13982-63-3EPA 903.1

Radium-228 0.576 ± 0.372   (0.701)
C:76% T:92%

pCi/L 03/10/20 14:47 15262-20-1EPA 904.0

Total Radium 0.949 ± 0.796   (1.37) pCi/L 03/11/20 12:13 7440-14-4Total Radium
Calculation

Sample: 0023536-04 Lab ID: 30351798004 Collected: 02/18/20 12:36 Received: 02/25/20 09:20 Matrix: Water

Parameters Act ± Unc (MDC) Carr Trac Units Analyzed CAS No. QualMethod

PWS: Site ID: Sample Type:

Radium-226 0.188 ± 0.325   (0.581)
C:NA T:88%

pCi/L 03/09/20 12:14 13982-63-3EPA 903.1

Radium-228 0.814 ± 0.431   (0.762)
C:78% T:84%

pCi/L 03/10/20 14:47 15262-20-1EPA 904.0

Total Radium 1.00 ± 0.756   (1.34) pCi/L 03/11/20 12:13 7440-14-4Total Radium
Calculation

Sample: 0023536-05 Lab ID: 30351798005 Collected: 02/18/20 14:13 Received: 02/25/20 09:20 Matrix: Water

Parameters Act ± Unc (MDC) Carr Trac Units Analyzed CAS No. QualMethod

PWS: Site ID: Sample Type:

Radium-226 0.0706 ± 0.322   (0.520)
C:NA T:83%

pCi/L 03/09/20 12:14 13982-63-3EPA 903.1

Radium-228 1.05 ± 0.449   (0.709)
C:74% T:88%

pCi/L 03/10/20 14:47 15262-20-1EPA 904.0
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ANALYTICAL RESULTS - RADIOCHEMISTRY

Pace Project No.:

Project:

30351798

0023536

Sample: 0023536-05 Lab ID: 30351798005 Collected: 02/18/20 14:13 Received: 02/25/20 09:20 Matrix: Water

Parameters Act ± Unc (MDC) Carr Trac Units Analyzed CAS No. QualMethod

PWS: Site ID: Sample Type:

Total Radium 1.12 ± 0.771   (1.23) pCi/L 03/11/20 12:13 7440-14-4Total Radium
Calculation

Sample: 0023536-06 Lab ID: 30351798006 Collected: 02/18/20 00:00 Received: 02/25/20 09:20 Matrix: Water

Parameters Act ± Unc (MDC) Carr Trac Units Analyzed CAS No. QualMethod

PWS: Site ID: Sample Type:

Radium-226 0.291 ± 0.344   (0.541)
C:NA T:87%

pCi/L 03/09/20 12:14 13982-63-3EPA 903.1

Radium-228 0.936 ± 0.425   (0.696)
C:76% T:87%

pCi/L 03/10/20 14:47 15262-20-1EPA 904.0

Total Radium 1.23 ± 0.769   (1.24) pCi/L 03/11/20 12:13 7440-14-4Total Radium
Calculation

Sample: 0023536-07 Lab ID: 30351798007 Collected: 02/18/20 00:00 Received: 02/25/20 09:20 Matrix: Water

Parameters Act ± Unc (MDC) Carr Trac Units Analyzed CAS No. QualMethod

PWS: Site ID: Sample Type:

Radium-226 0.115 ± 0.357   (0.691)
C:NA T:96%

pCi/L 03/09/20 12:14 13982-63-3EPA 903.1

Radium-228 0.693 ± 0.369   (0.626)
C:74% T:86%

pCi/L 03/10/20 14:48 15262-20-1EPA 904.0

Total Radium 0.808 ± 0.726   (1.32) pCi/L 03/11/20 12:13 7440-14-4Total Radium
Calculation
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QUALITY CONTROL - RADIOCHEMISTRY

Pace Project No.:

Project:

30351798

0023536

Results presented on this page are in the units i ndicated by the "Units" column except where an alt ernate unit is presented to the right of the resul t.  

QC Batch:

QC Batch Method:

Analysis Method:

Analysis Description:

385636

EPA 903.1

EPA 903.1

903.1 Radium-226

Associated Lab Samples: 30351798001, 30351798002, 30351798003, 30351798004, 30351798005, 30351798006, 30351798007

Parameter UnitsAct ± Unc (MDC) Carr Trac Qualifiers

METHOD BLANK: 1868384

Associated Lab Samples: 30351798001, 30351798002, 30351798003, 30351798004, 30351798005, 30351798006, 30351798007

Matrix: Water

Analyzed

Radium-226 pCi/L 03/09/20 11:39-0.0938 ± 0.260   (0.615) C:NA T:92%
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QUALITY CONTROL - RADIOCHEMISTRY

Pace Project No.:

Project:

30351798

0023536

Results presented on this page are in the units i ndicated by the "Units" column except where an alt ernate unit is presented to the right of the resul t.  

QC Batch:

QC Batch Method:

Analysis Method:

Analysis Description:

385656

EPA 904.0

EPA 904.0

904.0 Radium 228

Associated Lab Samples: 30351798001, 30351798002, 30351798003, 30351798004, 30351798005, 30351798006, 30351798007

Parameter UnitsAct ± Unc (MDC) Carr Trac Qualifiers

METHOD BLANK: 1868407

Associated Lab Samples: 30351798001, 30351798002, 30351798003, 30351798004, 30351798005, 30351798006, 30351798007

Matrix: Water

Analyzed

Radium-228 pCi/L 03/10/20 14:460.540 ± 0.354   (0.663) C:79% T:88%
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QUALIFIERS

Pace Project No.:

Project:

30351798

0023536

DEFINITIONS

DF - Dilution Factor, if reported, represents the factor applied to the reported data due to dilution of the sample aliquot.

ND - Not Detected at or above adjusted reporting limit.

TNTC - Too Numerous To Count

J - Estimated concentration above the adjusted method detection limit and below the adjusted reporting limit.

MDL - Adjusted Method Detection Limit.

PQL - Practical Quantitation Limit.
RL - Reporting Limit - The lowest concentration value that meets project requirements for quantitative data with known precision and
bias for a specific analyte in a specific matrix.
S - Surrogate
1,2-Diphenylhydrazine decomposes to and cannot be separated from Azobenzene using Method 8270. The result for each analyte is
a combined concentration.
Consistent with EPA guidelines, unrounded data are displayed and have been used to calculate % recovery and RPD values.

LCS(D) - Laboratory Control Sample (Duplicate)

MS(D) - Matrix Spike (Duplicate)

DUP - Sample Duplicate

RPD - Relative Percent Difference

NC - Not Calculable.

SG - Silica Gel - Clean-Up

U - Indicates the compound was analyzed for, but not detected.
N-Nitrosodiphenylamine decomposes and cannot be separated from Diphenylamine using Method 8270.  The result reported for
each analyte is a combined concentration.
Act - Activity
Unc - Uncertainty:  For Safe Drinking Water Act (SDWA) analyses, the reported Unc. Is the calculated Count Uncertainty (95%
confidence interval) using a coverage factor of 1.96. For all other matrices (non-SDWA), the reported Unc. is the calculated
Expanded Uncertainty (aka Combined Standard Uncertainty, CSU), reported at the 95% confidence interval using a coverage factor
of 1.96.
Gamma Spec:  The Unc. reported for all gamma-spectroscopy analyses (EPA 901.1), is the calculated Expanded Uncertainty (CSU)
at the 95.4% confidence interval, using a coverage factor of 2.0.
(MDC) - Minimum Detectable Concentration

Trac - Tracer Recovery (%)

Carr - Carrier Recovery (%)

Pace Analytical is TNI accredited. Contact your Pace PM for the current list of accredited analytes.

TNI - The NELAC Institute.

LABORA TORIES

Pace Analytical Services - GreensburgPASI-PA
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Appendix 2 
 

Laboratory Analytical Results and  
Quality Control Reports – March 2020 



PDC Laboratories, Inc.
PROFESSIONAL � DEPENDABLE � COMMITTED

April 07, 2020

Dear Luke St Mary:

Please find enclosed the analytical results for the 7 sample(s) the laboratory received on 4/1/20 11:00 am and logged in 

under work order 0040090. All testing is performed according to our current TNI accreditations unless otherwise noted . 

This report cannot be reproduced, except in full, without the written permission of PDC Laboratories, Inc.

If you have any questions regarding your report, please contact your project manager. Quality and timely data is of the 

utmost importance to us.

PDC Laboratories, Inc. appreciates the opportunity to provide you with analytical expertise. We are always trying to 

improve our customer service and we welcome you to contact the Director of Client Services, Lisa Grant, with any 

feedback you have about your experience with our laboratory at 309-683-1764 or lgrant@pdclab.com.

Sincerely,

Kurt Stepping

Senior Project Manager

(309) 692-9688 x1719

kstepping@pdclab.com

Luke St Mary

Sikeston BMU, Sikeston Power Station

1551 W Wakefield

Sikeston, MO 63801

Sikeston Bottom Ash App III and App IV 2019RE:

ANALYTICAL RESULTS

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0040090-01

04/01/20 11:00

03/30/20 08:29

MW-3

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

180 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/02/20 11:06 CPC26104/02/20 11:06

Sample:

Name:

Sampled: 

Received: 

0040090-02

04/01/20 11:00

03/30/20 12:49

MW-4

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

300 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/02/20 11:06 CPC26104/02/20 11:06

Sample:

Name:

Sampled: 

Received: 

0040090-03

04/01/20 11:00

03/30/20 10:35

MW-5

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

450 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/02/20 11:06 CPC26104/02/20 11:06

Sample:

Name:

Sampled: 

Received: 

0040090-04

04/01/20 11:00

03/30/20 09:20

MW-6

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

230 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/02/20 11:06 CPC26104/02/20 11:06

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0040090-05

04/01/20 11:00

03/30/20 11:51

MW-8

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

480 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/02/20 11:06 CPC26104/02/20 11:06

Sample:

Name:

Sampled: 

Received: 

0040090-06

04/01/20 11:00

03/30/20 00:00

FIELD DUPLICATE

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

460 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/02/20 11:06 CPC26104/02/20 11:06

Sample:

Name:

Sampled: 

Received: 

0040090-07

04/01/20 11:00

03/30/20 00:00

FIELD BLANK

Matrix: 23573PO #:Ground Water - Grab

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

< 17 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/02/20 11:06 CPC17104/02/20 11:06

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

QC SAMPLE RESULTS

Parameter

Spike

Result Unit Level Result

Source

%REC

%REC

Limits RPD

RPD

LimitQual

Batch B007813 - No Prep - SM 2540C

Blank (B007813-BLK1) Prepared & Analyzed: 04/02/20 

Solids - total dissolved solids (TDS) < 17 mg/L

LCS (B007813-BS1) Prepared & Analyzed: 04/02/20 

Solids - total dissolved solids (TDS) 1010 mg/L 1000 101 67.9-132

Duplicate (B007813-DUP1) Sample: 0035000-05 Prepared & Analyzed: 04/02/20 

Solids - total dissolved solids (TDS) 370 mg/L 340 8 5M

Duplicate (B007813-DUP2) Sample: 0035000-06 Prepared & Analyzed: 04/02/20 

Solids - total dissolved solids (TDS) 350 mg/L 320 9 5M

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

NOTES

Specifications regarding method revisions and method modifications used for analysis are available upon request. Please contact your project 

manager.

 * Not a TNI accredited analyte                                   

Certifications

CHI - McHenry, IL - 4314-A  W. Crystal Lake Road, McHenry, IL 60050

TNI Accreditation for Drinking Water and Wastewater Fields of Testing through IL EPA  Accreditation No. 100279

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17556

PIA - Peoria, IL - 2231 W. Altorfer Drive, Peoria, IL 61615

TNI Accreditation for Drinking Water, Wastewater, Solid and Hazardous Material Fields of Testing through IL EPA  Accreditation 

No. 100230

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17553

Drinking Water Certifications/Accreditations: Iowa (240); Kansas (E-10338); Missouri (870)

Wastewater Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

Solid and Hazardous Material Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

SPIL - Springfield, IL - 1210 Capitol Airport Drive, Springfield, IL 62707

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17592

SPMO - Springfield, MO - 1805 W Sunset Street, Springfield, MO 65807

USEPA DMR-QA Program

STL - Hazelwood, MO - 944 Anglum Rd, Hazelwood, MO 63042

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing through KS KDHE Certification No. E-10389

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing  through IL EPA  Accreditation No. - 200080

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory, Registry No. 171050

Missouri Department of Natural Resources - Certificate of Approval for Microbiological Laboratory Service - No. 1050

Qualifiers

M Analyte failed to meet the required acceptance criteria for duplicate analysis.

Certified by: Kurt Stepping, Senior Project Manager

www.pdclab.comCustomer #: 264748
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Appendix 3 
 

Laboratory Analytical Results and  
Quality Control Reports – April 2020 



PDC Laboratories, Inc.
PROFESSIONAL � DEPENDABLE � COMMITTED

May 14, 2020

Dear Luke St Mary:

Please find enclosed the analytical results for the 15 sample(s) the laboratory received on 4/10/20 10:00 am and logged 

in under work order 0042173. All testing is performed according to our current TNI accreditations unless otherwise 

noted. This report cannot be reproduced, except in full, without the written permission of PDC Laboratories, Inc.

If you have any questions regarding your report, please contact your project manager. Quality and timely data is of the 

utmost importance to us.

PDC Laboratories, Inc. appreciates the opportunity to provide you with analytical expertise. We are always trying to 

improve our customer service and we welcome you to contact the Director of Client Services, Lisa Grant, with any 

feedback you have about your experience with our laboratory at 309-683-1764 or lgrant@pdclab.com.

Sincerely,

Kurt Stepping

Senior Project Manager

(309) 692-9688 x1719

kstepping@pdclab.com

Luke St Mary

Sikeston BMU, Sikeston Power Station

1551 W Wakefield

Sikeston, MO 63801

Sikeston NPDES GroundwaterRE:

ANALYTICAL RESULTS

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0042173-08

04/10/20 10:00

04/08/20 10:55

MW-8

Matrix: 23575PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

430 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/13/20 14:25 CPC26104/13/20 13:25

Sample:

Name:

Sampled: 

Received: 

0042175-01

04/10/20 10:00

04/08/20 10:55

MW-8

Matrix: 23573PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

480 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/13/20 14:25 CPC26104/13/20 13:25

Sample:

Name:

Sampled: 

Received: 

0042175-02

04/10/20 10:00

04/08/20 00:00

FIELD DUPLICATE

Matrix: 23573PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

330 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/13/20 14:25 CPC26104/13/20 13:25

Sample:

Name:

Sampled: 

Received: 

0042175-03

04/10/20 10:00

04/07/20 00:00

FIELD BLANK

Matrix: 23573PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

< 17 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/13/20 14:25 CPC17104/13/20 13:25

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

QC SAMPLE RESULTS

Parameter

Spike

Result Unit Level Result

Source

%REC

%REC

Limits RPD

RPD

LimitQual

Batch B008700 - No Prep - SM 2540C

Blank (B008700-BLK1) Prepared & Analyzed: 04/13/20 

Solids - total dissolved solids (TDS) < 17 mg/L

LCS (B008700-BS1) Prepared & Analyzed: 04/13/20 

Solids - total dissolved solids (TDS) 980 mg/L 1000 98 67.9-132

Duplicate (B008700-DUP1) Sample: 0041878-04 Prepared & Analyzed: 04/13/20 

Solids - total dissolved solids (TDS) 410 mg/L 430 5 5

Duplicate (B008700-DUP2) Sample: 0041878-06 Prepared & Analyzed: 04/13/20 

Solids - total dissolved solids (TDS) 800 mg/L 820 2 5

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

NOTES

Specifications regarding method revisions and method modifications used for analysis are available upon request. Please contact your project 

manager.

 * Not a TNI accredited analyte                                   

Memos

Revised report.  Confirmed that filed duplicate label was put on wrong bottle.  Value for -02 corrected to reflect the proper container. 

TDS Lab duplicate from seperate login group added.

Certifications

CHI - McHenry, IL - 4314-A  W. Crystal Lake Road, McHenry, IL 60050

TNI Accreditation for Drinking Water and Wastewater Fields of Testing through IL EPA  Accreditation No. 100279

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17556

PIA - Peoria, IL - 2231 W. Altorfer Drive, Peoria, IL 61615

TNI Accreditation for Drinking Water, Wastewater, Solid and Hazardous Material Fields of Testing through IL EPA  Accreditation 

No. 100230

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17553

Drinking Water Certifications/Accreditations: Iowa (240); Kansas (E-10338); Missouri (870)

Wastewater Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

Solid and Hazardous Material Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

SPMO - Springfield, MO - 1805 W Sunset Street, Springfield, MO 65807

USEPA DMR-QA Program

STL - Hazelwood, MO - 944 Anglum Rd, Hazelwood, MO 63042

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing through KS KDHE Certification No. E-10389

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing  through IL EPA  Accreditation No. - 200080

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory, Registry No. 171050

Missouri Department of Natural Resources - Certificate of Approval for Microbiological Laboratory Service - No. 1050

Certified by: Kurt Stepping, Senior Project Manager

www.pdclab.comCustomer #: 264748
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&$6(�1$55$7,9(�±�

3'&�:RUN�2UGHU����������������������������������������

3'&�/DERUDWRULHV��,QF��UHFHLYHG���ZDWHU�VDPSOHV�RQ�$SULO����������LQ�JRRG�FRQGLWLRQ�DW�RXU�

3HRULD��,/�IDFLOLW\��7KLV�VDPSOH�VHW�ZDV�GHVLJQDWHG�DV�ZRUN�RUGHU�������������

�

�

6DPSOH�,'
V� 'DWH�

)LHOG� /DE��,'� &ROOHFWHG� 5HFHLYHG�

� � �  

0:��� ���������� ������� 4/10/20 �

'83/,&$7(�:(//� ���������� ������� 4/10/20 

),(/'�%/$1.� ���������� ������� 4/10/20 

�

�

4&�6XPPDU\��

$OO�LWHPV�PHW�DFFHSWDQFH�FULWHULD�ZLWK�WKH�IROORZLQJ�QRWHG�H[FHSWLRQV�IRU�WKLV�UHYLVHG�UHSRUW��

No exceptions for this report. 

Lab duplicate sample for MW-8 shows on report as 0042173-08. Duplicate analysis was 
performed on same bottle (also used for another monitoring program)  in the same analytical 
batch. 

 

&HUWLILFDWLRQ�

6LJQDWXUH��� 1DPH��� .XUW�6WHSSLQJ�

'DWH��� 0D\���������� 7LWOH��� 6HQLRU�3URMHFW�0DQDJHU�
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Sikeston Board of Municipal Utilities

Sikeston Power Station

Fly Ash Pond Scott County, Missouri

CCR Groundwater Data Base

Well

Duplicate 

Collected? Date Spec. Cond. pH Temp. ORP D.O. Turbidity Chloride Fluoride Sulfate TDS Boron Calcium Antimony Arsenic Barium Beryllium Cadmium Chromium Cobalt Lead Lithium Mercury Molybdenum Selenium Thallium

Radium 

226/228 

(Combined)

ID µmhos/cm S.U. °C mV mg/L NTU mg/L mg/L mg/L mg/L ug/L mg/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L pCi/L

Federal MCL None 4.0 None None None None 6 10 2000 4 5 100 6 15 40 2 100 50 2 5

MW-1 (DG) 3/21/2018 Background 249.6 7.3 16.33 -108.8 0.32 28.35 3.0 <0.250 22 150 360 21 <3.0 <1.0 120 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.353 (ND)

4/15/2018 Background 233.8 7.4 15.17 -122.7 0.60 14.46 2.8 0.316 22 120 450 29 <3.0 <1.0 120 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.478 (ND)

5/23/2018 Background 220.0 7.4 18.42 -133.3 0.54 12.11 3.3 <0.250 20 140 420 25 <3.0 <1.0 120 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.378 (ND)

6/27/2018 Background 227.4 7.3 18.59 -149.3 0.30 11.07 6.9 <0.250 20 120 470 28 <3.0 <1.0 140 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.065 (ND)

8/1/2018 Background 264.3 7.2 18.26 -138.0 0.56 7.52 5.6 <0.250 23 190 440 30 <3.0 <1.0 140 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.893(ND)

9/5/2018 Background 281.3 7.1 18.70 -132.1 0.41 3.20 7.0 0.252 24 140 490 34 <3.0 <1.0 150 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.100

11/6/2018 Background 311.8 7.1 17.86 -128.8 1.00 1.30 9.0 0.262 26 200 480 38 <3.0 <1.0 170 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.282

12/12/2018 Background 317.5 7.1 16.30 -96.3 0.45 2.27 9.1 0.256 30 140 440 38 <3.0 <1.0 180 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.423 (ND)

3/27/2019 Detection 1 361.2 7.1 16.60 -101.9 0.36 53.91 7.9 <0.250 27 210 440 41 NA NA NA NA NA NA NA NA NA NA NA NA NA NA

9/24/2019 Detection 2 372.9 7.0 18.22 -127.5 0.56 0.53 4.3 0.260 35 230 500 47 NA NA NA NA NA NA NA NA NA NA NA NA NA NA

10/22/2019 Det/RESAMPLE NA NA 41/42 180/170 NA 47/49

4/6/2020 Detection 3 416.5 7.1 17.32 -117.7 0.31 4.38 5.4 0.255 39 230 520 48

5/21/2020 Det/RESAMPLE 524.7 7.2 16.56 -125.2 3.25 3.32 63 260 60

MW-2 (UG) Yes 3/21/2018 Background 157.8 6.4 15.86 65.3 2.72 3.41 3.4 <0.250 16 110 28 16 <3.0 <1.0 130 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.896 (ND)

4/15/2018 Background 159.8 6.4 14.04 64.7 0.87 4.05 2.3 0.335 18 63 23 14 <3.0 <1.0 120 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.483 (ND)

Yes 5/23/2018 Background 175.3 6.2 17.40 121.7 0.58 1.72 4.2 <0.250 20 100 36 18 <3.0 <1.0 170 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.199 (ND)

Yes 6/27/2018 Background 172.1 6.2 18.38 243.8 0.27 5.30 4.7 <0.250 18 87 42 19 <3.0 <1.0 180 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 1.4 <1.0 1.006 (ND)

Yes 8/1/2018 Background 184.2 6.1 18.48 80.7 0.75 2.61 5.9 <0.250 19 140 43 20 <3.0 <1.0 200 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 2.0 <1.0 0.751(ND)

9/5/2018 Background 187.9 6.1 19.26 83.8 0.68 2.58 6.8 <0.250 18 110 46 22 <3.0 <1.0 220 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 2.2 <1.0 1.734

Yes 11/6/2018 Background 174.3 6.2 17.77 79.7 0.60 1.19 4.2 0.272 19 100 43 20 <3.0 <1.0 170 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.583

12/12/2018 Background 186.3 6.1 16.78 82.3 0.67 5.78 5.5 0.254 21 140 48 21 <3.0 <1.0 210 <1.0 <1.0 <4.0 2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.18 (ND)

Yes 3/27/2019 Detection 1 165.9 6.3 15.87 70.4 0.72 2.60 3.3 <0.250 20 130 31 17 NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Yes 9/24/2019 Detection 2 189.4 6.1 18.75 71.3 0.61 1.16 6.6 <0.250 17 130 58 22 NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Yes 4/6/2020 Detection 3 148.7 6.3 16.04 58.2 1.36 4.70 2.1/2.0 0.336/0.287 16/16 140/160 34/80 15/15

5/21/2020 Det/RESAMPLE 168.1 6.2 16.47 -0.8 6.90 2.76 0.374 16 100 36 18

MW-3 (UG) 3/21/2018 Background 220.7 6.6 15.22 40.7 0.38 14.88 1.4 0.274 18 120 17 19 <3.0 <1.0 96 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.240 (ND)

4/15/2018 Background 224.7 6.5 14.05 39.2 0.45 10.81 1.5 0.386 20 120 25 18 <3.0 <1.0 100 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.475 (ND)

5/23/2018 Background 221.3 6.5 17.77 43.2 0.39 13.39 1.4 <0.250 20 100 20 18 <3.0 <1.0 100 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.994 (ND)

6/27/2018 Background 198.7 6.5 17.81 123.8 0.45 17.03 1.2 <0.250 17 110 27 18 <3.0 <1.0 100 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.214 (ND)

8/1/2018 Background 209.2 6.6 16.74 41.4 0.43 10.96 1.3 <0.250 17 150 21 18 <3.0 <1.0 91 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.315(ND)

9/5/2018 Background 196.8 6.5 17.62 56.8 0.46 6.21 1.2 0.308 15 100 22 17 <3.0 <1.0 98 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.860(ND)

11/6/2018 Background 206.7 6.5 16.84 63.3 0.49 2.37 1.3 0.313 16 130 26 17 <3.0 <1.0 100 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 1.339

12/12/2018 Background 195.6 6.5 15.39 48.7 0.40 3.10 1.4 0.334 18 160 28 17 <3.0 <1.0 99 <1.0 <1.0 <4.0 <2.0 <1.0 <10 <0.20 <1.0 <1.0 <1.0 0.8 (ND)

3/27/2019 Detection 1 196.0 6.4 15.07 52.2 0.84 12.50 1.5 <0.250 19 140 22 16 NA NA NA NA NA NA NA NA NA NA NA NA NA NA

9/24/2019 Detection 2 191.4 6.5 17.07 58.1 0.53 2.28 1.2 0.332 16 130 26 17 NA NA NA NA NA NA NA NA NA NA NA NA NA NA

4/6/2020 Detection 3 198.4 6.4 14.94 61.3 1.17 7.37 1.8 0.371 20 380 29 16

5/21/2020 Det/RESAMPLE 205.5 6.4 15.25 14.9 13.48 7.29 1.5 130

Appendix III Monitoring Constituents (Detection) Appendix IV Monitoring Constituents (Assessment)Field Parameters

Monitoring Purpose 
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Sikeston Board of Municipal Utilities

Sikeston Power Station

Fly Ash Pond Scott County, Missouri

CCR Groundwater Data Base

Well

Duplicate 

Collected? Date Spec. Cond. pH Temp. ORP D.O. Turbidity Chloride Fluoride Sulfate TDS Boron Calcium Antimony Arsenic Barium Beryllium Cadmium Chromium Cobalt Lead Lithium Mercury Molybdenum Selenium Thallium

Radium 

226/228 

(Combined)

ID µmhos/cm S.U. °C mV mg/L NTU mg/L mg/L mg/L mg/L ug/L mg/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L ug/L pCi/L

Federal MCL None 4.0 None None None None 6 10 2000 4 5 100 6 15 40 2 100 50 2 5

Appendix III Monitoring Constituents (Detection) Appendix IV Monitoring Constituents (Assessment)Field Parameters

Monitoring Purpose 

MW-7 (DG) 3/21/2018 Background 901.8 7.3 14.85 41.8 0.58 1.61 12 0.752 190 440 1900 110 <3.0 <1.0 41 <1.0 <1.0 <4.0 <2.0 <1.0 25 <0.20 160 5.4 <1.0 0.883 (ND)

Yes 4/15/2018 Background 936.4 7.2 14.04 40.0 0.51 0.96 12 0.794 210 420 1900 110 <3.0 <1.0 43 <1.0 <1.0 <4.0 2.0 <1.0 19 <0.20 170 2.3 <1.0 0.0619 (ND)

5/23/2018 Background 899.1 7.3 18.05 46.5 0.38 0.25 11 0.650 220 480 1800 120 <3.0 <1.0 44 <1.0 <1.0 <4.0 <2.0 <1.0 22 <0.20 170 28 <1.0 0.896 (ND)

6/27/2018 Background 891.4 7.2 17.91 66.4 0.22 5.84 11 0.592 220 500 2000 140 <3.0 <1.0 48 <1.0 <1.0 <4.0 2.1 <1.0 26 <0.20 160 53 <1.0 1.153 (ND)

8/1/2018 Background 958.3 7.2 18.03 53.0 0.28 1.77 9.1 0.608 230 590 2300 140 <3.0 <1.0 47 <1.0 <1.0 <4.0 2.2 <1.0 30 <0.20 160 54 <1.0 0.884(ND)

Yes 9/5/2018 Background 873.3 7.3 19.46 69.3 0.28 2.29 10 0.700 220 520 2100 130 <3.0 <1.0 47 <1.0 <1.0 <4.0 2.0 <1.0 27 <0.20 150 42 <1.0 0.652(ND)

11/6/2018 Background 787.9 7.4 18.12 344.4 0.44 0.44 6.3 0.693 170 450 2000 120 <3.0 <1.0 43 <1.0 <1.0 <4.0 2.0 <1.0 26 <0.20 150 15 <1.0 1.478

Yes 12/12/2018 Background 784.8 7.3 17.26 51.6 1.05 0.41 6.8 0.746 180 440 1800 120 <3.0 <1.0 44 <1.0 <1.0 <4.0 2.1 <1.0 26 <0.20 150 11 <1.0 0.975 (ND)

3/27/2019 Detection 1 797.4 7.3 16.39 52.6 0.32 2.37 6.6 0.670 170 480 1800 110 NA NA NA NA NA NA NA NA NA NA NA NA NA NA

9/24/2019 Detection 2 751.7 7.3 18.88 119.0 0.31 0.59 3.9 0.684 150 470 1900 120 NA NA NA NA NA NA NA NA NA NA NA NA NA NA

4/6/2020 Detection 3 865.6 7.2 16.34 68.3 0.24 1.62 4.0 0.737 200 540 2200 120

MW-9 (DG) 3/21/2018 Background 979.8 7.4 14.98 25.1 0.52 1.60 17 0.929 230 480 4700 65 <3.0 <1.0 49 <1.0 <1.0 <4.0 <2.0 <1.0 19 <0.20 630 <1.0 <1.0 0.491 (ND)

4/15/2018 Background 972.7 7.4 14.63 24.9 1.73 2.32 21 1.09 240 460 5100 57 <3.0 1.2 49 <1.0 <1.0 <4.0 <2.0 <1.0 11 <0.20 680 <1.0 <1.0 0.982 (ND)

5/23/2018 Background 1020.5 7.3 18.70 25.9 0.48 0.64 17 1.05 240 520 5800 55 <3.0 <1.0 45 <1.0 <1.0 8.1 <2.0 <1.0 15 <0.20 840 <1.0 <1.0 0.359 (ND)

6/27/2018 Background 902.9 7.3 19.33 25.2 0.42 4.97 15 0.910 220 520 4600 73 <3.0 <1.0 47 <1.0 <1.0 <4.0 <2.0 <1.0 15 <0.20 560 <1.0 <1.0 0.327 (ND)

8/1/2018 Background 942.6 7.3 19.10 20.7 0.47 2.03 16 0.916 220 560 4500 76 <3.0 <1.0 47 <1.0 <1.0 <4.0 <2.0 <1.0 18 <0.20 500 <1.0 <1.0 0.418(ND)

9/5/2018 Background 829.2 7.3 19.85 20.9 0.45 2.68 16 0.957 180 420 4400 80 <3.0 <1.0 48 <1.0 <1.0 <4.0 <2.0 <1.0 17 <0.20 460 <1.0 <1.0 0.707(ND)

11/6/2018 Background 732.8 7.3 18.19 428.8 0.60 0.45 11 0.885 130 410 3800 79 <3.0 <1.0 47 <1.0 <1.0 <4.0 <2.0 <1.0 13 <0.20 420 <1.0 <1.0 1.473(ND)

12/12/2018 Background 742.9 7.3 16.95 36.5 0.48 0.63 12 0.972 170 360 3700 78 <3.0 <1.0 53 <1.0 <1.0 <4.0 <2.0 <1.0 17 <0.20 420 <1.0 <1.0 1.232 (ND)

3/27/2019 Detection 1 673.2 7.4 16.74 22.1 0.51 0.96 11 0.827 120 440 3100 70 NA NA NA NA NA NA NA NA NA NA NA NA NA NA

9/24/2019 Detection 2 891.5 7.4 19.25 38.3 0.41 0.62 16 0.847 220 540 5000 87 NA NA NA NA NA NA NA NA NA NA NA NA NA NA

4/6/2020 Detection 3 967.5 7.3 17.60 61.6 0.34 0.92 18 0.816 250 840 4900 92

5/21/2020 Det/RESAMPLE 1024.4 7.4 17.09 -51.1 4.95 0.59 560

Notes:

1. All data transcribed from analytical lab data sheets or field notes.

2. Less than (<) symbol denotes concentration not detected at or above reportable limits.  Bold values indicate analyte detected above reporting limit.

3. (ND) denotes Radium 226 and 228 (combined) concentration not detected above minimum detectable concentration.

4. (NA) denotes analysis not conducted, or not available at time of report.

5. Background monitoring per USEPA 40 CFR 257.93.

6. Detection monitoring per USEPA 40 CFR 257.94.

7. Assessment monitoring per USEPA 40 CFR 257.95.

8. Federal MCL = Maximum Contaminant Level per CFR 40 Subchapter D Part 141 subpart G Section 141.62 & 141.66, or Part 257 subpart D Section 257.95(h)(2).

9. Radium 226/228 combined assumes a concentration of 0 for negative values reported.  Negative values indicated in red with parentheses.

10. Laboratory Qualifiers

    Q4 = The matrix spike recovery result is unusable since the analyte concentration in the sample is greater than four times the spike level.  The associated blank spike was acceptable.

    X = Manual integration.

    H = Hold time exceeded.
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1.0 INTRODUCTION 

This Alternate Source Demonstration Report has been prepared to address the results of the 
semi-annual sampling event initiated on April 6, 2020 at the Sikeston Board of Municipal Utilities 
(SBMU) Sikeston Power Station’s (SPS) Fly Ash Pond, a coal combustion residual (CCR) surface 
impoundment.  Following receipt of final analytical data, statistical analysis was performed by 
GREDELL Engineering Resources, Inc. (Gredell Engineering) for the parameters listed in 
Appendix III to Part 257 – Constituents for Detection Monitoring.  Following this analysis, it was 
determined that several reported concentrations exceeded their respective prediction limits for 
the well constituent pairs.  These well constituent pairs were; Calcium, Sulfate, and Total 
Dissolved Solids (TDS) in sample MW-1, Fluoride in sample MW-2, Chloride and Boron in sample 
MW-3, and TDS in sample MW-9.  Resampling for these well constituent pairs, and Boron in MW-
2, was conducted on May 21, 2020.  Following receipt of final analytical data from the resampling 
event, it was confirmed that Calcium, Sulfate, and TDS concentrations in sample MW-1, and 
Fluoride in sample MW-2 represent statistically significant increases (SSIs).   As a consequence, 
SBMU-SPS requested that Gredell Engineering conduct an evaluation of the analytical results 
and develop an Alternate Source Demonstration (ASD) if warranted for Calcium, Sulfate, and 
TDS in MW-1.   Fluoride in MW-2 is the subject of a separate report.  Chloride and Boron in 
sample MW-3, and TDS in sample MW-9 were not confirmed by resampling and therefore are not 
SSIs.   

As stated in §257.94(e)(2), an owner or operator may demonstrate that a source other than the 
CCR unit caused the apparent SSI over background levels for a constituent.  The owner or 
operator must complete the written demonstration within 90 days of detecting an apparent SSI 
over background levels to include obtaining a certification from a qualified professional engineer 
verifying the accuracy of the information in the report.  If a successful demonstration is completed 
within the 90-day period, the owner of the CCR unit may continue with a detection monitoring 
program.  The owner or operator must also include the certified demonstration in the annual 
groundwater monitoring and corrective action report required by §257.90(e).  

Gredell Engineering has completed an evaluation of the groundwater sampling event, analytical data 
results, and other potential factors, for the SBMU SPS Fly Ash Pond groundwater monitoring well 
system to determine if an alternate source is the cause of the apparent SSIs in MW-1.  This report 
presents the results of that evaluation and includes supporting documentation. 
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2.0 OBSERVATIONS AND DATA COLLECTION 

The Fly Ash Pond groundwater monitoring well system consists of five wells, designated MW-1, MW-
2, MW-3, MW-7, and MW-9 (Figure 1).  Monitoring wells MW-1, MW-2, and MW-3 were installed in 
April 2016.  Monitoring well MW-7 was installed in April 2017.  Monitoring well MW-9 was installed in 
November 2017.  All five monitoring wells were sampled on an approximate monthly basis beginning 
in March 2018 and ending in December 2018 to establish a background data base.  Additional 
information regarding these wells is available in the Groundwater Monitoring, Sampling and Analysis 
Plan for the site (Gredell Engineering, 2018). 

The results of the eight independent background sampling events were evaluated in accordance with 
§257.93, and intra-well analysis using prediction limits was selected as the statistical analysis approach 
for detection monitoring (Gredell Engineering, 2018).  Following receipt of final analytical data reports 
from the contract laboratory, the reported concentration for each detection monitoring constituent from 
each well is compared to its respective prediction limit.  If a concentration exceeds the respective 
prediction limit for a particular constituent well pair, or is outside the predicted range (in the case of pH), 
SSI over background is suspected.   

Monitoring well MW-1 is located west of the Fly Ash Pond and within the containment area of the 
coal storage area (Figure 1).  The well is situated between the north edge of the coal pile and the 
coal pile runoff diversion ditch.  MW-1 was originally installed in April 2016 as a piezometer for 
the hydrogeologic characterization of the uppermost aquifer flowing beneath the Fly Ash and 
Bottom Ash Ponds at the site (Gredell Engineering, 2017).  This piezometer was converted to a 
downgradient monitoring well and retained for routine groundwater elevation monitoring and 
NPDES compliance sampling.  Additional sampling locations were proposed, and two additional 
downgradient wells (MW-7 and MW-9) were installed for Fly Ash Pond monitoring in April 2017 
and November 2017, respectively.  Groundwater elevation monitoring since 2016 has consistently 
demonstrated that flow direction is to the west-southwest, as indicated on Figure 1. 

The April 6, 2020 detection monitoring event was preceded by abnormally heavy precipitation 
during the months of January (5.32 inches), February (6.92 inches), and March (8.24 inches).  
The effects of this heavy precipitation on the local water table are apparent on Figure 2, which is 
a hydrograph of groundwater elevations in MW-1 overlaid on a bar graph of total annual 
precipitation for January 1, 2016 through May 31, 2020 (obtained from National Oceanic & 
Atmospheric Administration Station: Sikeston Power Station, MO US GHCND: US00237772).  
Note that the estimated annual precipitation plotted for 2020 (71.35 inches) is an extrapolation 
based on the precipitation received from January through May, 2020   In 2019, the SPS 
experienced a 30 to 45 percent increase in precipitation relative to the previous three years (2018, 
44.39 inches; 2017, 39.78 inches, and; 2016, 41.50 inches.  However, the total precipitation in 
2020 as of May 31st (29.73 inches) represents an additional 3 percent increase over 2019 (28.75 
inches in the same period).   This abnormally heavy precipitation is manifested on the hydrograph 
(Figure 2) by April and May groundwater elevations in MW-1 that exceed all previously recorded 
measurements.  
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During periods of abnormally heavy rainfall, infiltration to an aquifer is increased and groundwater 
mounding may result.  Rainfall that exceeds the infiltration capacity becomes surface runoff.  
Within the coal storage area, this surface runoff moves toward the unlined perimeter diversion 
ditch (Figure 1).  Runoff concentrates in this unlined diversion and flows counterclockwise around 
the coal storage area within close proximity to MW-1.  Because the diversion is unlined, additional 
infiltration and aquifer recharge is expected to occur.  The excessive runoff in 2020 is illustrated 
by the photographs presented as Figures 3 and 4.  They show considerable coal sediment in the 
diversion ditch, which is not apparent in a photograph dating from November 2017 (Figure 5), nor 
was it apparent during other field activities conducted by Gredell Engineering in 2016 through 
2018.  

The analytical data for Calcium, Sulfate, and TDS in MW-1 for the April sampling event, and 
subsequent resampling data are summarized on Table 1.  

 

Table 1 -  MW-1 Detection Monitoring Results and 
Prediction Limits 
 

  
Calcium
(mg/L) 

Sulfate 
(mg/L) 

TDS       
(mg/L) 

Detection Sampling 
4-6-2020 

48 39 230 

Resample 
5-21-20 

60 63 260 

Prediction Limit 45.18 31.57 223.2 

Calcium, Sulfate, and TDS concentrations in the MW-1 sample from the April sampling event 
exceeded their respective prediction limits, as documented in the 2020 Annual Groundwater 
Monitoring Report, dated August 2020, and posted in the SPS operating record  in compliance 
with USEPA Part 257.90(e) (Gredell Engineering, 2020).  In May, a resampling event was 
conducted and, following receipt of final analytical data on June 15th, the apparent SSIs for 
Calcium, Sulfate, and TDS in the MW-1 sample were confirmed.   

During the preparation of a previous alternate source demonstration for MW-1, additional 
sampling was conducted in February 2020 (Figure 1).  Two temporary borings (ASD-1 and ASD-
2) were advanced along the margin of the existing coal pile to allow sampling of the shallow 
groundwater between the coal pile and the underlying aquifer.  Groundwater was also sampled 
at MW-1, along with a surface water sample collected from the Fly Ash Pond (FAP-SW).  Each 
sample was analyzed for major anions and cations to conduct geochemical analysis.  A Piper 
Trilinear Plot (Piper, 1944) was developed with SanitasTM Water (Version 9.6.24; 2019) to identify 
similarities/variations in hydrochemical facies (Freeze and Cherry, 1979).  The reported 
concentrations are summarized on Table 2.  These data were used to evaluate geochemical 
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relationships between the samples with the objective of identifying the most plausible source for 
the apparent SSIs at MW-1. 

Table 2 - Alternate Source Demonstration Sampling Results Summary 
February 2020 

 

 

 

 

 

 

  

  ASD-1 ASD-2  MW-1 FAP-SW 

Calcium (mg/L) 79.1 120 43.0 18.4 
Sulfate (mg/L) 151 152 25 21 
TDS (mg/L) 860 700 170 175 
Magnesium (mg/L) 28.7 27.4 9.06 4.96 
Potassium (mg/L) 9.74 9.46 1.72 18.7 
Sodium (mg/L) 151 135 7.40 36.7 
Bicarbonate (mg/L) 350 508 128 172 
Carbonate (mg/L) 0 0 0 0 
Chloride (mg/L) 35 20 5 5 
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3.0 SUMMARY OF DATA ANALYSIS AND FINDINGS 

The U.S. Environmental Protection Agency (USEPA) provides Unified Guidance for statistical analysis 
of groundwater monitoring data (USEPA, 2009).  This Unified Guidance was reviewed to assess the 
validity of the apparent SSIs.  Chapter 4 of the Unified Guidance discusses groundwater monitoring 
programs and statistical analysis of the associated data.  A key component of statistical analysis 
is “to determine whether or not the increase is actually due to a contaminant release”.   The 
following discussion is intended to assess the validity of apparent SSIs of Calcium, Sulfate, and 
TDS associated with MW-1 and demonstrate if they are the result of a contaminant release from 
the Fly Ash Pond or caused by an alternate source. 

A release from a plausible source will contribute water with elevated concentrations of indicator 
constituents to the aquifer, where it mixes with, and is diluted by, the natural (un-impacted) 
groundwater, which is characterized by relatively low (background) concentrations of these indicator 
constituents.  The data summarized in Table 2 demonstrate that the concentrations of Calcium, Sulfate, 
and TDS in samples collected from ASD-1 and ASD-2 are at least four times greater than reported for 
the sample from the Fly Ash Pond, and considerably higher than the sample from MW-1.  This suggests 
that water from the coal storage area is a more plausible source for these constituents in MW-1 than 
water derived from the Fly Ash Pond.     

The area of change in groundwater geochemistry as it flows away from a source is referred to as a 
mixing zone.  A Piper Trilinear Plot is a common and convenient tool for showing the effects of mixing 
waters.  The mixing zone will plot on a straight line joining the source to the receiving water (Freeze 
and Cherry, 1979).  

The cation/anion data in Table 2 was used to produce the Piper Trilinear Plot in Figure 6.  The 
concentrations presented in Table 2 for each constituent are first converted from mg/L to 
milliequivalents per liter (mEq/L) through a calculation based on their valence charge and 
molecular weight.  The concentrations of these major anions and cations in mEq/L are then 
expressed in relative percentages on the trilinear plot to assess the geochemistry of the sample.  
Hydrochemical facies can be assessed based on the location of each point, or cluster of points, 
on the Piper Trilinear Plot. 

Major anion data are summarized by the triangular plot on the right side of Figure 6, which 
indicates that all samples plot in a similar area or facies, with separation owing to minor 
differences in Bicarbonate concentrations (Carbonate was absent in all samples).  Most notable, 
however, is that the anion fingerprint in MW-1 is more similar to ASD-1 and ASD-2 than it is to 
the sample from the Fly Ash Pond.  The triangular plot on the left side summarizes the major 
cation data and indicates that the samples cluster in three different areas or facies (MW-1 in 
“Calcium-type”, FAP-SW in “Sodium- or Potassium-type”, and ASD-1 and ASD-2 in “No dominant 
type” (Freeze and Cherry, 1979)).  The anion and cation data can be considered collectively with 
the diamond portion of the Piper Trilinear Plot to assess if all samples plot collinearly.   
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The Piper Trilinear Plot suggests three separate geochemical populations defined by the samples from 
the coal storage area (ASD-1 and ASD-2), the Fly Ash Pond (FAP-SW), and MW-1.  A sample from a 
chemical source should plot collinear with samples associated with the mixing zone.  ASD-1 and ASD-
2 plot closer to MW-1 and are therefore more geochemically similar to MW-1.  Conversely FAP-SW 
plots farther from MW-1 and is less geochemically similar to MW-1.  Additionally, FAP-SW plots along 
a different straight line with MW-1 than ASD-1 and ASD-2. The hydrograph for MW-1 and annual 
precipitation data summarized on Figure 2 demonstrate that 2019 was considerably wetter than the 
previous three years, and 2020 is on pace to be even wetter than 2019.  Moreover, this abnormal 
precipitation led to excessive runoff and sedimentation from the stockpiled coal into the perimeter 
diversion that flows near MW-1, as presented in Figures 1, 3, and 4.  A photograph of the same area 
taken in November 2017 (Figure 5) shows no excessive sedimentation, suggesting that the atypically 
heavy precipitation is a changed condition resulting in increased infiltration of coal-impacted surface 
water downward into the groundwater environment.    
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4.0 CONCLUSIONS AND RECOMMENDATIONS 

On the basis of the data presented in this demonstration, Gredell Engineering concludes that the 
apparent SSIs of Calcium, Sulfate, and TDS in MW-1, detected following the April 6, 2020 sampling 
event, are attributable to an alternate source originating in the coal storage area and not evidence of a 
release from the Fly Ash Pond.  The following supports this conclusion: 

 Groundwater samples collected from ASD-1 and ASD-2 in the coal storage area have elevated 
concentrations of Calcium, Sulfate, and TDS relative to MW-1 and the Fly Ash Pond.   

 Calcium, Sulfate, and TDS concentrations derived from the Fly Ash Pond are not high enough 
to be mixed with (and diluted by) natural (un-impacted) groundwater and exceed their 
respective prediction limits for MW-1.   

 Piper Trilinear Plot analysis demonstrates that groundwater from MW-1 is geochemically more 
similar to groundwater under the coal storage area than water in the Fly Ash Pond, and the 
groundwater under the coal storage area represents a different mixing zone than would result 
from waters in the Fly Ash Pond.   

 Higher than normal precipitation preceding the groundwater monitoring resulted in excessive 
runoff from the coal storage area that was conveyed as surface runoff into the unlined diversion 
ditch that lies in close proximity to MW-1.  This excessive runoff and coal sedimentation 
increases the likelihood that infiltration of coal impacted surface water into the groundwater 
environment had a deleterious effect on the sample results from MW-1.  The abnormal 
precipitation and excessive runoff is viewed as a temporary changed condition, as evidenced 
by a comparison of the photographs of the perimeter diversion ditch presented as Figures 3, 
4, and 5.   

Based on these conclusions, Gredell Engineering recommends that semi-annual detection monitoring 
continue in accordance with §257.94.  As subsequent analytical results are received for Calcium, 
Sulfate, and TDS concentrations in MW-1, they should be reviewed and appropriate steps taken if 
prediction limit values continue to be exceeded.  Periodic inspection and maintenance of the diversion 
ditch enclosing the coal storage area would ensure excess sediment from the coal stockpiles is 
removed.   
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5.0 LIMITATIONS  

This report has been prepared for the exclusive use of the client and GREDELL Engineering 
Resources, Inc. for the specific project discussed in accordance with generally accepted 
environmental practices common to this locale at this time.  The report is applicable only to this 
specific project and identified site conditions as they existed at the time of report preparation.  The 
use of this report by others to develop independent interpretations of data or conclusions not 
explicitly stated in this report are the sole responsibility of those firms or individuals. 

This report is not a guarantee of subsurface conditions.  Variations in subsurface conditions may 
be present that were not identified during this or previous investigations.  Interpretations of data 
and recommendations made in this report are based on observations of data that were available 
and referred to in this report unless otherwise noted.  No other warranties, expressed or implied, 
are provided. 
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Figure 1
Site Map and Sampling Locations
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Figure 2
MW-1 Hydrograph and Annual Precipitation Prepared by:  GREDELL Engineering Resources, Inc.

Notes:  
1. MW‐1 groundwater elevations do not indicate sampling occurred.
2. 2020 annual precipitation extrapolated based on rainfall as of 5‐31‐2020.
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Figure 3
Diversion Ditch Photo February 2020 - Looking West Prepared by:  GREDELL Engineering Resources, Inc.
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Figure 4
Diversion Ditch Photo February 2020 - Looking Northwest Prepared by:  GREDELL Engineering Resources, Inc.
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Figure 5
Diversion Ditch Photo November 2017 - Looking Northwest Prepared by:  GREDELL Engineering Resources, Inc.
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Piper Trilinear Plot Prepared by:  GREDELL Engineering Resources, Inc.
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1.0 INTRODUCTION 

This Alternate Source Demonstration Report has been prepared to address the results of the 
semi-annual sampling event initiated on April 6, 2020 at the Sikeston Board of Municipal Utilities 
(SBMU) Sikeston Power Station’s (SPS) Fly Ash Pond, a coal combustion residual (CCR) surface 
impoundment.  Following receipt of final analytical data, statistical analysis was performed by 
GREDELL Engineering Resources, Inc. (Gredell Engineering) for the parameters listed in 
Appendix III to Part 257 – Constituents for Detection Monitoring.  Following this analysis, it was 
apparent that several reported concentrations exceeded their respective prediction limits for the 
well constituent pairs.  These well constituent pairs were; Fluoride in sample MW-2, Chloride and 
Boron in sample MW-3, Total Dissolved Solids (TDS) in sample MW-9, and Calcium, Sulfate, and 
TDS in sample MW-1.  As a consequence, resampling for the aforementioned well constituent 
pairs, and Boron in MW-2, was conducted on May 21, 2020.  Following receipt of final analytical 
data from the resampling event, it was confirmed that Calcium, Sulfate, and TDS concentrations 
in sample MW-1, and Fluoride in sample MW-2 represent statistically significant increases 
(SSIs).   Because MW-2 is upgradient of the Fly Ash Pond, SBMU-SPS requested that Gredell 
Engineering conduct an evaluation of the analytical results and develop an Alternate Source 
Demonstration (ASD) if warranted.   Calcium, Sulfate, and TDS in MW-1 is the subject of a 
separate report.  Chloride and Boron in sample MW-3, and TDS in sample MW-9 were not 
confirmed by resampling and therefore are not SSIs.   

As stated in §257.94(e)(2), an owner or operator may demonstrate that a source other than the 
CCR unit caused the apparent SSI over background levels for a constituent.  The owner or 
operator must complete the written demonstration within 90 days of detecting an apparent SSI 
over background levels to include obtaining a certification from a qualified professional engineer 
verifying the accuracy of the information in the report.  If a successful demonstration is completed 
within the 90-day period, the owner of the CCR unit may continue with a detection monitoring 
program.  The owner or operator must also include the certified demonstration in the annual 
groundwater monitoring and corrective action report required by §257.90(e).  

Gredell Engineering has completed an evaluation of the groundwater sampling events, analytical data 
results, and other potential factors, for the SBMU SPS Fly Ash Pond groundwater monitoring well 
system to determine if an alternate source is the cause of the apparent SSI in MW-2.  This report 
presents the results of that evaluation and includes supporting documentation. 
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2.0 OBSERVATIONS AND DATA COLLECTION 

The Fly Ash Pond groundwater monitoring well system consists of five wells, designated MW-1, MW-
2, MW-3, MW-7, and MW-9 (Figure 1).  Monitoring wells MW-1, MW-2, and MW-3 were installed in 
April 2016.  Monitoring well MW-7 was installed in April 2017.  Monitoring well MW-9 was installed in 
November 2017.  All five monitoring wells were sampled on an approximate monthly basis beginning 
in March 2018 and ending in December 2018 to establish a background data base.  Additional 
information regarding these wells is available in the Groundwater Monitoring, Sampling and Analysis 
Plan for the site (Gredell Engineering, 2018). 

The results of the eight independent background sampling events were evaluated in accordance with 
§257.93, and intra-well analysis using prediction limits was selected as the statistical analysis approach 
for detection monitoring (Gredell Engineering, 2018).  Following receipt of final analytical data reports 
from the contract laboratory, the reported concentration for each detection monitoring constituent from 
each well is compared to its respective prediction limit.  If a concentration exceeds the respective 
prediction limit for a particular constituent well pair, or is outside the predicted range (in the case of pH), 
SSI over background is suspected.   

The SPS initiated its semi-annual detection groundwater sampling event for the Fly Ash Pond on April 
6, 2020.  Final analytical results were received from the contract laboratory on April 16, 2020 (Appendix 
1a).  However, some results appeared elevated relative to their respective prediction limits (Fluoride 
in MW-2; Chloride and Boron in MW-3; TDS in MW-9; Calcium, Sulfate, and TDS in MW-1).  
Consequently, each constituent well pair with apparently elevated results was resampled on May 21, 
2020.  Final analytical results for these resamples were received from the contract laboratory on June 
15, 2020 (Appendix 1b). 

The following table summarizes the primary and duplicate sample Fluoride results for MW-2 during the 
April 6th sampling event and the May 21 resampling event.  A duplicate sample was not collected from 
MW-2 during the May 21st resampling event.   

Table 1 – MW-2 Fluoride Results - 2020 

 MW-2
Fluoride  
(mg/L) 

MW-2 Duplicate 
 Fluoride  
(mg/L) 

April 6, 2020 0.336 0.287 
May 21, 2020 0.374 N/A 

N/A = Not Prepared or Analyzed 
MW-2 Fluoride Prediction Limit = 0.335 mg/L  

Table 1 indicates that the original and resampling results for Fluoride in MW-2 exceed the 0.335 mg/L 
prediction limit, but the duplicate sample collected in April did not exceed the prediction limit.  Although 
the statistical method used to assess groundwater data for the Fly Ash Pond recognizes Fluoride as 
an SSI in MW-2, groundwater elevation data measured since May 2016 (Table 2) clearly demonstrate 
that MW-2 is an upgradient well with respect to the Fly Ash Pond.  Therefore, the source of the Fluoride 
can only be attributable to a source upgradient of MW-2 and the Fly Ash Pond.    
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3.0 SUMMARY OF DATA ANALYSIS AND FINDINGS 

The U.S. Environmental Protection Agency (USEPA) provides Unified Guidance for statistical analysis 
of groundwater monitoring data (USEPA, 2009).  This Unified Guidance document was reviewed to 
assess the validity of the apparent SSI.  Chapter 4 of the Unified Guidance discusses groundwater 
monitoring programs and statistical analysis of the associated data.  A key component of 
statistical analysis is “to determine whether or not the increase is actually due to a contaminant 
release”.  Two of these considerations are pertinent to the data associated with the Fly Ash Pond 
groundwater monitoring well system and for that reason are listed below.     

1. Chapter 4, page 4-8:  Did the test correctly identify an actual release of an indicator or 
hazardous constituent?  

2. Chapter 4, page 4-9:  Are any of these contaminants observed upgradient of the 
regulated units? 

Each of these considerations were used to evaluate the background data and the validity of the 
apparent SSI for Fluoride in MW-2.  The results of this evaluation are discussed below.  

Unified Guidance Consideration 1   

Monitoring well MW-2 was designed and located, and is monitored as an upgradient well in fulfillment 
of the requirement in §257.91(c)(1).  Determination that MW-2 is a suitable location for monitoring 
upgradient groundwater in the “uppermost aquifer… passing the waste boundary of the CCR unit” 
was established following the completion of a year-long hydrogeologic characterization of the 
SPS site (Gredell Engineering, 2017).  As documented in that report, 12 groundwater maps were 
developed showing the direction of flow and hydraulic gradient based on the monthly groundwater 
elevations.  These groundwater maps demonstrate a consistent direction of flow showing minimal 
variation in hydraulic gradient over the 12 month time period extending from May 2016 to April 
2017.  Groundwater contours developed from the April 4, 2020 sampling event are presented for 
reference on Figure 1. 

Since completion of the Gredell Engineering (2017) report, the piezometers installed for the 
hydrogeologic characterization were converted to monitoring wells MW-1 through MW-6 and have 
been consistently monitored since 2016.  Moreover, additional monitoring wells (MW-7 through 
MW-9) were installed to ensure sufficient downgradient monitoring of the ash ponds at the SPS.  
In the five years of monitoring, the groundwater data demonstrate that MW-2 is consistently 
upgradient of the Fly Ash Pond (Table 2). 

Based on the clear evidence that MW-2 was placed hydraulically upgradient from the Fly Ash 
Pond, the well is not positioned to detect a release from the pond.  Therefore, it is concluded that 
the analytical results for MW-2 could not have correctly identified an actual release of Fluoride 
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from the Fly Ash Pond.  Therefore, the conclusion to the first consideration question from Unified 
Guidance listed above is negative. 

Unified Guidance Consideration 2  

Relatively high concentrations of Fluoride have been observed from the public drinking water 
supply wells located east (upgradient) of the “regulated unit” (Fly Ash Pond).  Data published by 
the Missouri Department of Natural Resources in their 2019 Annual Water Quality Report for the 
Sikeston Public Water System show Fluoride concentrations ranging from 0.61 to 0.86 mg/L 
(Appendix 2) and suggests that the source are “natural deposits”.  Similar concentrations were 
reported in historical Annual Water Quality Reports.   

The Fluoride data pertains to the eight supply wells currently operated by the City of Sikeston.  
Three of these wells (W7, W8/W13, and W9) are located within one-half mile of the Fly Ash Pond 
(Appendices 3a and 3b).  Wells W7 and W8 were drilled in 1976, whereas Well W9 was drilled in 
1959.  Well W8 may have been replaced by Well W13, which was drilled in 2013 (Appendices 3a 
and 3b).  The drill data indicate that wells W7, W8/W13, and W9 all have total depths of less than 
160 feet and yield water from alluvium.  The alluvium is the same hydrologic unit monitored by 
the groundwater monitoring well system at the SPS, including MW-2.   

Calculated groundwater velocities reported by Gredell Engineering (2017) for the uppermost 
(alluvial) aquifer at SPS range in value from 4.00 feet per day (ft/day) to 0.06 ft/day.  The velocity 
data from that report are reproduced for reference as Table 3.  When converted to feet per year 
and multiplied by the difference between the years 2020 and 1976, it is readily apparent that all 
but the lowest calculated groundwater velocities are sufficient to allow for relatively high 
concentrations of Fluoride to move approximately one-half mile downgradient and potentially 
influence the concentration of Fluoride reported at MW-2. 

  



SBMU - Sikeston Power Station 
     Fly Ash Pond - Fluoride in MW-2 

Alternate Source Demonstration 
September 2020 

 

5 

4.0 CONCLUSIONS AND RECOMMENDATIONS 

Gredell Engineering concludes that the apparent SSI of Fluoride in MW-2 is not the result of a release 
from the Fly Ash Pond and is attributable to an alternate source.  The following supports this conclusion: 

 Since inception of groundwater monitoring at the SPS, groundwater elevations measured in 
MW-2 have consistently demonstrated that it is an upgradient well with respect to the Fly Ash 
Pond and that it is higher in elevation than all other wells located at the site (Table 2).     

 Groundwater flow direction is from the east-northeast to the west-southwest along a hydraulic 
gradient typically 0.001 to 0.0001 ft/ft, as documented during every monitoring event at the 
SPS. 

 Fluoride is present in concentrations ranging from 0.61 to 0.86 mg/L in public water supply 
wells currently used by the City of Sikeston (Appendix 2).  Three of these public wells are within 
one-half mile of the Fly Ash Pond and produce groundwater from the same alluvial aquifer that 
is monitored by MW-2 (Appendices 3a and 3b).  Groundwater velocity data (Table 3) clearly 
indicate that travel times are sufficient to allow elevated concentrations of Fluoride to be 
detected in MW-2.  

Based on these conclusions, Gredell Engineering recommends continuance of semi-annual detection 
monitoring in accordance with §257.94. 
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5.0 LIMITATIONS  

This report has been prepared for the exclusive use of the client and GREDELL Engineering 
Resources, Inc. for the specific project discussed in accordance with generally accepted 
environmental practices common to this locale at this time.  The report is applicable only to this 
specific project and identified site conditions as they existed at the time of report preparation.  The 
use of this report by others to develop independent interpretations of data or conclusions not 
explicitly stated in this report are the sole responsibility of those firms or individuals. 

This report is not a guarantee of subsurface conditions.  Variations in subsurface conditions may 
be present that were not identified during this or previous investigations.  Interpretations of data 
and recommendations made in this report are based on observations of data that were available 
and referred to in this report unless otherwise noted.  No other warranties, expressed or implied, 
are provided. 
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Tables 



Monitoring Well 

ID1,2

Northing 

Location3,4

Easting 

Location3,4

Ground 
Surface

Elevation3,4

(feet)

Top of Riser

Elevation3,4

(feet)

Well

Depth5

(feet)

Base of Well 

Elevation6 

(feet)

Screen

Length7

(feet)

Top of 
Screen

Elevation
(feet)

MW-1 383119.51 1078467.90 310.41 312.77 37.84 274.93 10 285.1
MW-2 383207.42 1079751.30 305.53 308.01 37.42 270.59 10 280.8
MW-3 381130.00 1079946.62 306.11 308.55 37.21 271.34 10 281.5
MW-7 381584.50 1078847.00 312.70 315.03 37.37 277.66 10 287.9
MW-9 382429.94 1078825.60 311.85 314.68 37.28 277.40 10 287.6

NOTES:

1. Refer to Figure 1 for monitoring well locations. 

2. Refer to Sikeston Power Station On-Site Operating Record for well construction diagrams.

3. Monitoring well survey data provided by Bowen Engineering & Surveying, Inc.

4. Horizontal Datum: Missouri State Plane Coordinates - NAD 83 (Feet), Vertical Datum: NAVD 88 (Feet).

5. Depth measurements relative to surveyed point on top of well casing.

6. Sump installed at base of screen (0.2 feet length).

7. Actual screen length (9.7 feet) is the machine-slotted section of the 10-foot length of Schedule 40 PVC pipe.

Groundwater Monitoring Well Summary 

Sikeston Board of Municipal Utilities
Sikeston Power Station

Detection Monitoring Program for
Fly Ash Pond - Fluoride in MW-2
Alternate Source Demonstration

Table 1

Prepared by: GREDELL Engineering Resources, Inc.
Prepared by: KAE
Checked by: MCC



Well ID MW-1 MW-2 MW-3 MW-7 MW-9
Date 

05/12/16 297.50 298.66 298.13 NM NM
06/28/16 296.60 298.01 297.58 NM NM
07/15/16 296.57 297.86 297.37 NM NM
08/08/16 295.62 297.06 297.05 NM NM
09/08/16 296.06 297.27 296.76 NM NM
10/05/16 295.86 296.96 296.40 NM NM
11/01/16 295.47 296.66 296.10 NM NM
11/30/16 295.45 296.60 296.03 NM NM
01/26/17 295.77 296.76 296.35 NM NM
02/24/17 295.47 296.40 296.00 NM NM
03/20/17 296.11 296.96 296.45 NM NM
04/19/17 296.04 296.86 296.35 NM NM
03/21/18 295.92 296.96 296.65 295.83 296.13
04/15/18 297.07 297.86 297.60 296.95 297.18
05/23/18 296.78 298.01 297.62 296.66 296.98
06/27/18 296.37 297.61 297.21 296.26 296.56
08/01/18 295.22 296.60 296.15 295.08 295.48
09/05/18 294.79 296.11 295.68 294.71 295.01
11/06/18 295.01 296.21 295.74 294.85 295.17
12/12/18 295.12 296.21 295.79 295.06 295.36
01/08/19 295.66 296.72 296.38 295.53 295.80
02/22/19 297.70 298.67 298.35 297.59 297.84
03/27/19 297.69 298.93 298.51 297.58 297.93
04/16/19 298.15 299.29 298.93 298.01 298.38
05/14/19 298.27 299.66 299.25 298.15 298.52
06/12/19 297.82 299.24 298.82 297.76 298.10
07/17/19 297.32 298.77 298.38 297.25 297.55
07/24/19 297.40 298.80 298.41 297.33 297.65
08/14/19 296.61 298.15 297.80 296.65 296.96
09/16/19 296.24 297.70 297.22 296.14 296.50
09/24/19 296.09 297.53 297.05 295.98 296.33
10/10/19 295.92 297.29 296.84 295.80 296.13
10/22/19 295.92 297.24 296.80 295.74 296.12
01/28/20 297.61 298.73 298.34 297.42 297.80
04/06/20 299.16 300.40 300.00 298.99 299.41
05/21/20 298.50 300.02 299.55 NM 298.71

NOTES:
Maximum groundwater elevation.
Minimum groundwater elevation.

1. Refer to Figure 1 for monitoring well locations. 
2. Refer to Sikeston Power Station On-Site Operating Record for well construction diagrams.
3. NM - Not Measured.

Sikeston Board of Municipal Utilities
Sikeston Power Station

Detection Monitoring Program for
Fly Ash Pond - Fluoride in MW-2
Alternate Source Demonstration

Groundwater Elevation (feet MSL)

Historical Groundwater Elevation Summary
Table 2

Prepared by: GREDELL Engineering Resources, Inc.
Prepared by: KAE
Checked by: MCC



Location

Hydraulic Conductivity (K)

Hydraulic Gradient (i )

Effective Porosity (n) 0.10 0.20 0.30 0.10 0.20 0.30

Velocity (=Ki/n) (ft/day) 0.19 0.10 0.06 1.52 0.76 0.51

Velocity (=Ki/n) (ft/year) 70 35 23 556 278 185

Travel Distance (1976-2020) (ft) 3,094 1,547 1,031 24,463 12,231 8,154

Location

Hydraulic Conductivity (K)

Hydraulic Gradient (i )

Effective Porosity (n) 0.10 0.20 0.30 0.10 0.20 0.30

Velocity (=Ki/n) (ft/day) 0.51 0.25 0.17 4.00 2.00 1.33

Velocity (=Ki/n) (ft/year) 185 92 62 1459 730 486

Travel Distance (1976-2020) (ft) 8,121 4,061 2,707 64,214 32,107 21,405

NOTES:

1. Hydraulic conductivity based on slug test results. 

2. Hydraulic gradients based on calculated maximum and minimum values as 

     determined by Surfer© Software.

3. Effective Porosity values represent estimated range.  USEPA (2009) Unified Guidance indicates 

   0.20 is appropriate for sandy/gravelly granular material.

Sikeston Board of Municipal Utilities
Sikeston Power Station

Detection Monitoring Program for
Fly Ash Pond - Fluoride in MW-2
Alternate Source Demonstration

Table 3

Calculated Groundwater Velocity for Alluvial Aquifer

Sikeston Pond Area

 Kmax = 294 ft/day

imin = 0.000172 ft/ft imax = 0.00136 ft/ft

Sikeston Pond Area

 Kmin = 112 ft/day

imin = 0.000172 ft/ft imax = 0.00136 ft/ft

Prepared by: GREDELL Engineering Resources, Inc.
Prepared by: MCC

Checked by: KAE
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Appendix 1a 

 
Laboratory Analytical Results and  

Quality Control Reports 
April 6, 2020 Sample Event 



PDC Laboratories, Inc.
PROFESSIONAL � DEPENDABLE � COMMITTED

April 16, 2020

Dear Luke St Mary:

Please find enclosed the analytical results for the 7 sample(s) the laboratory received on 4/8/20 10:00 am and logged in 

under work order 0041811. All testing is performed according to our current TNI accreditations unless otherwise noted . 

This report cannot be reproduced, except in full, without the written permission of PDC Laboratories, Inc.

If you have any questions regarding your report, please contact your project manager. Quality and timely data is of the 

utmost importance to us.

PDC Laboratories, Inc. appreciates the opportunity to provide you with analytical expertise. We are always trying to 

improve our customer service and we welcome you to contact the Director of Client Services, Lisa Grant, with any 

feedback you have about your experience with our laboratory at 309-683-1764 or lgrant@pdclab.com.

Sincerely,

Kurt Stepping

Senior Project Manager

(309) 692-9688 x1719

kstepping@pdclab.com

Luke St Mary

Sikeston BMU, Sikeston Power Station

1551 W Wakefield

Sikeston, MO 63801

Sikeston BMU-CCR Fly Ash WellsRE:

ANALYTICAL RESULTS

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0041811-01

04/08/20 10:00

04/06/20 11:13

MW-1

Matrix: 23574PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

5.4 mg/L EPA 300.0 REV 2.1Chloride 04/14/20 10:34 LAM1.0104/14/20 10:34

0.255 mg/L EPA 300.0 REV 2.1Fluoride 04/14/20 10:34 LAM0.250104/14/20 10:34

39 mg/L EPA 300.0 REV 2.1Sulfate 04/14/20 11:29 LAMQ4 5.0504/14/20 11:29

General Chemistry - PIA

230 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/09/20 14:08 CPC26104/09/20 13:28

Total Metals - PIA

520 ug/L EPA 6020ABoron 04/16/20 08:49 JMW10504/14/20 08:45

48000 ug/L EPA 6020ACalcium 04/15/20 08:03 JMW100504/14/20 08:45

Sample:

Name:

Sampled: 

Received: 

0041811-02

04/08/20 10:00

04/06/20 09:04

MW-2

Matrix: 23574PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

2.1 mg/L EPA 300.0 REV 2.1Chloride 04/14/20 11:47 LAM1.0104/14/20 11:47

0.336 mg/L EPA 300.0 REV 2.1Fluoride 04/14/20 11:47 LAM0.250104/14/20 11:47

16 mg/L EPA 300.0 REV 2.1Sulfate 04/14/20 12:41 LAMQ4 5.0504/14/20 12:41

General Chemistry - PIA

140 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/09/20 14:08 CPC26104/09/20 13:28

Total Metals - PIA

34 ug/L EPA 6020ABoron 04/16/20 08:52 JMW10504/14/20 08:45

15000 ug/L EPA 6020ACalcium 04/15/20 08:07 JMW100504/14/20 08:45

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0041811-03

04/08/20 10:00

04/06/20 08:22

MW-3

Matrix: 23574PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

1.8 mg/L EPA 300.0 REV 2.1Chloride 04/13/20 19:38 KCC1.0104/13/20 19:38

0.371 mg/L EPA 300.0 REV 2.1Fluoride 04/13/20 19:38 KCC0.250104/13/20 19:38

20 mg/L EPA 300.0 REV 2.1Sulfate 04/13/20 20:33 KCC101004/13/20 20:33

General Chemistry - PIA

380 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/09/20 14:08 CPC26104/09/20 13:28

Total Metals - PIA

29 ug/L EPA 6020ABoron 04/16/20 09:12 JMW10504/14/20 08:45

16000 ug/L EPA 6020ACalcium 04/15/20 08:10 JMW100504/14/20 08:45

Sample:

Name:

Sampled: 

Received: 

0041811-04

04/08/20 10:00

04/06/20 11:58

MW-7

Matrix: 23574PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

4.0 mg/L EPA 300.0 REV 2.1Chloride 04/13/20 20:51 KCC1.0104/13/20 20:51

0.737 mg/L EPA 300.0 REV 2.1Fluoride 04/13/20 20:51 KCC0.250104/13/20 20:51

200 mg/L EPA 300.0 REV 2.1Sulfate 04/13/20 21:09 KCC252504/13/20 21:09

General Chemistry - PIA

540 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/09/20 14:08 CPC26104/09/20 13:28

Total Metals - PIA

2200 ug/L EPA 6020ABoron 04/16/20 09:20 JMW10504/14/20 08:45

120000 ug/L EPA 6020ACalcium 04/15/20 08:14 JMW100504/14/20 08:45

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0041811-05

04/08/20 10:00

04/06/20 13:19

MW-9

Matrix: 23574PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

18 mg/L EPA 300.0 REV 2.1Chloride 04/14/20 14:30 LAMQ4 5.0504/14/20 14:30

0.816 mg/L EPA 300.0 REV 2.1Fluoride 04/14/20 12:59 LAMQ3 0.250104/14/20 12:59

250 mg/L EPA 300.0 REV 2.1Sulfate 04/14/20 14:48 LAMQ4 252504/14/20 14:48

General Chemistry - PIA

840 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/09/20 14:08 CPC26104/09/20 13:28

Total Metals - PIA

4900 ug/L EPA 6020ABoron 04/16/20 09:23 JMW10504/14/20 08:45

92000 ug/L EPA 6020ACalcium 04/15/20 08:18 JMW100504/14/20 08:45

Sample:

Name:

Sampled: 

Received: 

0041811-06

04/08/20 10:00

04/06/20 00:00

DUPLICATE WELL

Matrix: 23574PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

2.0 mg/L EPA 300.0 REV 2.1Chloride 04/14/20 15:06 LAM1.0104/14/20 15:06

0.287 mg/L EPA 300.0 REV 2.1Fluoride 04/14/20 15:06 LAM0.250104/14/20 15:06

16 mg/L EPA 300.0 REV 2.1Sulfate 04/14/20 15:24 LAM5.0504/14/20 15:24

General Chemistry - PIA

160 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/09/20 14:08 CPC26104/09/20 13:28

Total Metals - PIA

80 ug/L EPA 6020ABoron 04/16/20 09:27 JMW10504/14/20 08:45

15000 ug/L EPA 6020ACalcium 04/15/20 08:30 JMW100504/14/20 08:45

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0041811-07

04/08/20 10:00

04/06/20 00:00

FIELD BLANK

Matrix: 23574PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

< 1.0 mg/L EPA 300.0 REV 2.1Chloride 04/14/20 16:01 LAM1.0104/14/20 16:01

< 0.250 mg/L EPA 300.0 REV 2.1Fluoride 04/14/20 16:01 LAM0.250104/14/20 16:01

< 1.0 mg/L EPA 300.0 REV 2.1Sulfate 04/14/20 16:01 LAM1.0104/14/20 16:01

General Chemistry - PIA

< 17 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

04/09/20 14:08 CPC17104/09/20 13:28

Total Metals - PIA

23 ug/L EPA 6020ABoron 04/16/20 09:31 JMW10504/14/20 08:45

< 100 ug/L EPA 6020ACalcium 04/15/20 08:33 JMW100504/14/20 08:45

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

QC SAMPLE RESULTS

Parameter

Spike

Result Unit Level Result

Source

%REC

%REC

Limits RPD

RPD

LimitQual

Batch B008447 - No Prep - SM 2540C

Blank (B008447-BLK1) Prepared & Analyzed: 04/09/20 

Solids - total dissolved solids (TDS) < 17 mg/L

LCS (B008447-BS1) Prepared & Analyzed: 04/09/20 

Solids - total dissolved solids (TDS) 1000 mg/L 1000 100 67.9-132

Duplicate (B008447-DUP1) Sample: 0041195-01 Prepared & Analyzed: 04/09/20 

Solids - total dissolved solids (TDS) 1310 mg/L 727 58 5M

Duplicate (B008447-DUP2) Sample: 0041195-02 Prepared & Analyzed: 04/09/20 

Solids - total dissolved solids (TDS) 427 mg/L 360 17 5M

Batch B008764 - SW 3015 - EPA 6020A

Blank (B008764-BLK1) Prepared: 04/14/20  Analyzed: 04/16/20 

Boron < 10 ug/L

Calcium < 100 ug/L

LCS (B008764-BS1) Prepared: 04/14/20  Analyzed: 04/16/20 

Boron 574 ug/L 555.6 103 80-120

Calcium 5060 ug/L 5556 91 80-120

Matrix Spike (B008764-MS1) Sample: 0041811-07 Prepared: 04/14/20  Analyzed: 04/16/20 

Boron 591 ug/L 555.6 23.4 102 75-125

Calcium 5170 ug/L 5556 86.3 92 75-125

Matrix Spike Dup (B008764-MSD1) Sample: 0041811-07 Prepared: 04/14/20  Analyzed: 04/16/20 

Boron 594 ug/L 555.6 23.4 103 75-125 0.5 20

Calcium 5420 ug/L 5556 86.3 96 75-125 5 20

Batch B008794 - No Prep - EPA 300.0 REV 2.1

Calibration Blank (B008794-CCB1) Prepared & Analyzed: 04/13/20 

Sulfate 0.0870 mg/L

Fluoride 0.00 mg/L

Chloride 0.297 mg/L

Calibration Check (B008794-CCV1) Prepared & Analyzed: 04/13/20 

Sulfate 5.03 mg/L 5.000 101 90-110

Fluoride 5.13 mg/L 5.000 103 90-110

Chloride 4.73 mg/L 5.000 95 90-110

Batch B008886 - No Prep - EPA 300.0 REV 2.1

Calibration Blank (B008886-CCB1) Prepared & Analyzed: 04/14/20 

Fluoride 0.00 mg/L

Chloride 0.457 mg/L

Sulfate 0.00 mg/L

Calibration Check (B008886-CCV1) Prepared & Analyzed: 04/14/20 

Sulfate 5.20 mg/L 5.000 104 90-110

Fluoride 5.18 mg/L 5.000 104 90-110

Chloride 4.99 mg/L 5.000 100 90-110

Matrix Spike (B008886-MS1) Sample: 0041811-01 Prepared & Analyzed: 04/14/20 

Chloride 6.8 mg/L 1.500 5.4 90 80-120

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

QC SAMPLE RESULTS

Parameter

Spike

Result Unit Level Result

Source

%REC

%REC

Limits RPD

RPD

LimitQual

Batch B008886 - No Prep - EPA 300.0 REV 2.1

Matrix Spike (B008886-MS1) Sample: 0041811-01 Prepared & Analyzed: 04/14/20 

Sulfate 1.00E9 mg/L 1.500 38.8 NR 80-120Q4

Fluoride 1.54 mg/L 1.500 0.255 86 80-120

Matrix Spike (B008886-MS2) Sample: 0041811-02 Prepared & Analyzed: 04/14/20 

Fluoride 1.58 mg/L 1.500 0.336 83 80-120

Sulfate 1.00E9 mg/L 1.500 16.1 NR 80-120Q4

Chloride 3.4 mg/L 1.500 2.1 84 80-120

Matrix Spike (B008886-MS3) Sample: 0041811-05 Prepared & Analyzed: 04/14/20 

Chloride 1.0E9 mg/L 1.500 18 NR 80-120Q4

Sulfate 1.00E9 mg/L 1.500 246 NR 80-120Q4

Fluoride 1.68 mg/L 1.500 0.816 58 80-120Q1

Matrix Spike Dup (B008886-MSD1) Sample: 0041811-01 Prepared & Analyzed: 04/14/20 

Fluoride 1.51 mg/L 1.500 0.255 84 80-120 2 20

Chloride 6.7 mg/L 1.500 5.4 87 80-120 0.7 20

Sulfate 1.00E9 mg/L 1.500 38.8 NR 80-120 0 20Q4

Matrix Spike Dup (B008886-MSD2) Sample: 0041811-02 Prepared & Analyzed: 04/14/20 

Sulfate 1.00E9 mg/L 1.500 16.1 NR 80-120 0 20Q4

Fluoride 1.61 mg/L 1.500 0.336 85 80-120 2 20

Chloride 3.4 mg/L 1.500 2.1 84 80-120 0.1 20

Matrix Spike Dup (B008886-MSD3) Sample: 0041811-05 Prepared & Analyzed: 04/14/20 

Chloride 1.0E9 mg/L 1.500 18 NR 80-120 0 20Q4

Sulfate 1.00E9 mg/L 1.500 246 NR 80-120 0 20Q4

Fluoride 2.14 mg/L 1.500 0.816 88 80-120 24 20Q2

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

NOTES

Specifications regarding method revisions and method modifications used for analysis are available upon request. Please contact your project 

manager.

 * Not a TNI accredited analyte                                   

Certifications

CHI - McHenry, IL - 4314-A  W. Crystal Lake Road, McHenry, IL 60050

TNI Accreditation for Drinking Water and Wastewater Fields of Testing through IL EPA  Accreditation No. 100279

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17556

PIA - Peoria, IL - 2231 W. Altorfer Drive, Peoria, IL 61615

TNI Accreditation for Drinking Water, Wastewater, Solid and Hazardous Material Fields of Testing through IL EPA  Accreditation 

No. 100230

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17553

Drinking Water Certifications/Accreditations: Iowa (240); Kansas (E-10338); Missouri (870)

Wastewater Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

Solid and Hazardous Material Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

SPIL - Springfield, IL - 1210 Capitol Airport Drive, Springfield, IL 62707

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17592

SPMO - Springfield, MO - 1805 W Sunset Street, Springfield, MO 65807

USEPA DMR-QA Program

STL - Hazelwood, MO - 944 Anglum Rd, Hazelwood, MO 63042

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing through KS KDHE Certification No. E-10389

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing  through IL EPA  Accreditation No. - 200080

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory, Registry No. 171050

Missouri Department of Natural Resources - Certificate of Approval for Microbiological Laboratory Service - No. 1050

Qualifiers

M Analyte failed to meet the required acceptance criteria for duplicate analysis.

Q1 Matrix Spike failed % recovery acceptance limits. The associated blank spike recovery was acceptable.

Q2 Matrix Spike Duplicate failed % recovery acceptance limits. The associated blank spike recovery was acceptable.

Q3 Matrix Spike/Matrix Spike Duplicate both failed % recovery acceptance limits. The associated blank spike recovery was acceptable.

Q4 The matrix spike recovery result is unusable since the analyte concentration in the sample is greater than four times the spike level. 

The associated blank spike was acceptable.

Certified by: Kurt Stepping, Senior Project Manager

www.pdclab.comCustomer #: 264748
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Appendix 1b 

 
Laboratory Analytical Results and  

Quality Control Reports 
May 21, 2020 Resample Event 



PDC Laboratories, Inc.
PROFESSIONAL � DEPENDABLE � COMMITTED

June 15, 2020

Dear Luke St Mary:

Please find enclosed the analytical results for the 6 sample(s) the laboratory received on 5/26/20  8:00 am and logged 

in under work order 0054242. All testing is performed according to our current TNI accreditations unless otherwise 

noted. This report cannot be reproduced, except in full, without the written permission of PDC Laboratories, Inc.

If you have any questions regarding your report, please contact your project manager. Quality and timely data is of the 

utmost importance to us.

PDC Laboratories, Inc. appreciates the opportunity to provide you with analytical expertise. We are always trying to 

improve our customer service and we welcome you to contact the Director of Client Services, Lisa Grant, with any 

feedback you have about your experience with our laboratory at 309-683-1764 or lgrant@pdclab.com.

Sincerely,

Kurt Stepping

Senior Project Manager

(309) 692-9688 x1719

kstepping@pdclab.com

Luke St Mary

Sikeston BMU, Sikeston Power Station

1551 W Wakefield

Sikeston, MO 63801

Sikeston Bottom Ash App III and App IV 2019RE:

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0054242-01

05/26/20 08:00

05/21/20 12:16

MW-1

Alias: Ground Water - Regular SampleMatrix:RESAMPLE

23573PO #:

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

63 mg/L EPA 300.0 REV 2.1Sulfate 06/02/20 00:17 KCC101006/02/20 00:17

General Chemistry - PIA

260 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

05/28/20 08:44 BMS26105/28/20 07:45

Total Metals - PIA

60000 ug/L EPA 6020ACalcium 06/11/20 08:51 JMW200506/09/20 13:19

Sample:

Name:

Sampled: 

Received: 

0054242-02

05/26/20 08:00

05/21/20 00:00

DUPLICATE

Alias: Ground Water - Regular SampleMatrix:RESAMPLE

23573PO #:

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

16 mg/L EPA 300.0 REV 2.1Sulfate 06/04/20 14:35 MGU5.0506/04/20 14:35

General Chemistry - PIA

100 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

05/29/20 13:05 BMSH 17105/29/20 12:45

90 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

05/28/20 08:44 BMSM, X 17105/28/20 07:45

Total Metals - PIA

18000 ug/L EPA 6020ACalcium 06/11/20 08:54 JMW200506/09/20 13:19

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0054242-03

05/26/20 08:00

05/21/20 08:33

MW-2

Alias: Ground Water - Regular SampleMatrix:RESAMPLE

23573PO #:

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

0.374 mg/L EPA 300.0 REV 2.1Fluoride 06/02/20 00:35 KCC0.250106/02/20 00:35

Total Metals - PIA

36 ug/L EPA 6020ABoron 06/11/20 08:58 JMW10506/09/20 13:19

Sample:

Name:

Sampled: 

Received: 

0054242-04

05/26/20 08:00

05/21/20 07:30

MW-3

Alias: Ground Water - Regular SampleMatrix:RESAMPLE

23573PO #:

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

1.5 mg/L EPA 300.0 REV 2.1Chloride 06/02/20 02:06 KCCQ1 1.0106/02/20 02:06

General Chemistry - PIA

130 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

05/28/20 08:44 BMS26105/28/20 07:45

Sample:

Name:

Sampled: 

Received: 

0054242-05

05/26/20 08:00

05/21/20 14:24

MW-9

Alias: Ground Water - Regular SampleMatrix:RESAMPLE

23573PO #:

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

General Chemistry - PIA

560 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

05/28/20 08:44 BMS26105/28/20 07:45

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

ANALYTICAL RESULTS

Sample:

Name:

Sampled: 

Received: 

0054242-06

05/26/20 08:00

05/21/20 00:00

FIELD BLANK

Matrix: 23573PO #:Ground Water - Regular Sample

MethodAnalystAnalyzedMRLQualifierUnitResultParameter DilutionPrepared

Anions - PIA

< 1.0 mg/L EPA 300.0 REV 2.1Chloride 06/02/20 03:01 KCC1.0106/02/20 03:01

< 0.250 mg/L EPA 300.0 REV 2.1Fluoride 06/02/20 03:01 KCC0.250106/02/20 03:01

< 1.0 mg/L EPA 300.0 REV 2.1Sulfate 06/02/20 03:01 KCC1.0106/02/20 03:01

General Chemistry - PIA

< 17 mg/L SM 2540CSolids - total dissolved 

solids (TDS)

05/28/20 08:44 BMS17105/28/20 07:45

Total Metals - PIA

< 10 ug/L EPA 6020ABoron 06/11/20 09:02 JMW10506/09/20 13:19

220 ug/L EPA 6020ACalcium 06/11/20 09:02 JMW200506/09/20 13:19

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

QC SAMPLE RESULTS

Parameter

Spike

Result Unit Level Result

Source

%REC

%REC

Limits RPD

RPD

LimitQual

Batch B012525 - No Prep - SM 2540C

Blank (B012525-BLK1) Prepared & Analyzed: 05/28/20 

Solids - total dissolved solids (TDS) < 17 mg/L

LCS (B012525-BS1) Prepared & Analyzed: 05/28/20 

Solids - total dissolved solids (TDS) 947 mg/L 1000 95 67.9-132

Duplicate (B012525-DUP2) Sample: 0054242-02RE1 Prepared & Analyzed: 05/28/20 

Solids - total dissolved solids (TDS) 110 mg/L 90.0 20M, X

Batch B012718 - No Prep - SM 2540C

Blank (B012718-BLK1) Prepared & Analyzed: 05/29/20 

Solids - total dissolved solids (TDS) < 17 mg/L

LCS (B012718-BS1) Prepared & Analyzed: 05/29/20 

Solids - total dissolved solids (TDS) 947 mg/L 1000 95 67.9-132

Duplicate (B012718-DUP1) Sample: 0054242-02 Prepared & Analyzed: 05/29/20 

Solids - total dissolved solids (TDS) 100 mg/L 100 0 5H

Batch B013015 - No Prep - EPA 300.0 REV 2.1

Calibration Blank (B013015-CCB1) Prepared & Analyzed: 06/01/20 

Fluoride 0.00 mg/L

Chloride 0.552 mg/L

Sulfate 0.00 mg/L

Calibration Check (B013015-CCV1) Prepared & Analyzed: 06/01/20 

Chloride 4.88 mg/L 5.000 98 90-110

Fluoride 4.95 mg/L 5.000 99 90-110

Sulfate 5.17 mg/L 5.000 103 90-110

Matrix Spike (B013015-MS3) Sample: 0054242-03 Prepared & Analyzed: 06/02/20 

Fluoride 1.76 mg/L 1.500 0.374 92 80-120

Matrix Spike (B013015-MS4) Sample: 0054242-04 Prepared & Analyzed: 06/02/20 

Chloride 2.6 mg/L 1.500 1.5 75 80-120Q1

Matrix Spike Dup (B013015-MSD3) Sample: 0054242-03 Prepared & Analyzed: 06/02/20 

Fluoride 1.78 mg/L 1.500 0.374 94 80-120 2 20

Matrix Spike Dup (B013015-MSD4) Sample: 0054242-04 Prepared & Analyzed: 06/02/20 

Chloride 3.1 mg/L 1.500 1.5 107 80-120 17 20

Batch B013404 - No Prep - EPA 300.0 REV 2.1

Calibration Blank (B013404-CCB1) Prepared & Analyzed: 06/04/20 

Sulfate 0.00 mg/L

Calibration Check (B013404-CCV1) Prepared & Analyzed: 06/04/20 

Sulfate 5.07 mg/L 5.000 101 90-110

Batch B013688 - SW 3015 - EPA 6020A

Blank (B013688-BLK1) Prepared: 06/09/20  Analyzed: 06/11/20 

Boron < 10 ug/L

Calcium < 200 ug/L

LCS (B013688-BS1) Prepared: 06/09/20  Analyzed: 06/11/20 

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

QC SAMPLE RESULTS

Parameter

Spike

Result Unit Level Result

Source

%REC

%REC

Limits RPD

RPD

LimitQual

Batch B013688 - SW 3015 - EPA 6020A

LCS (B013688-BS1) Prepared: 06/09/20  Analyzed: 06/11/20 

Boron 524 ug/L 555.6 94 80-120

Calcium 5630 ug/L 5556 101 80-120

Matrix Spike (B013688-MS1) Sample: 0054994-01 Prepared: 06/09/20  Analyzed: 06/11/20 

Boron 1900 ug/L 555.6 1340 101 75-125

Calcium 186000 ug/L 5556 183000 63 75-125Q4

Matrix Spike Dup (B013688-MSD1) Sample: 0054994-01 Prepared: 06/09/20  Analyzed: 06/11/20 

Boron 1920 ug/L 555.6 1340 104 75-125 1 20

Calcium 185000 ug/L 5556 183000 42 75-125 0.6 20Q4

www.pdclab.comCustomer #: 264748
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PDC Laboratories, Inc.

NOTES

Specifications regarding method revisions and method modifications used for analysis are available upon request. Please contact your project 

manager.

 * Not a TNI accredited analyte                                   

Certifications

CHI - McHenry, IL - 4314-A  W. Crystal Lake Road, McHenry, IL 60050

TNI Accreditation for Drinking Water and Wastewater Fields of Testing through IL EPA  Accreditation No. 100279

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17556

PIA - Peoria, IL - 2231 W. Altorfer Drive, Peoria, IL 61615

TNI Accreditation for Drinking Water, Wastewater, Solid and Hazardous Material Fields of Testing through IL EPA  Accreditation 

No. 100230

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory Registry No. 17553

Drinking Water Certifications/Accreditations: Iowa (240); Kansas (E-10338); Missouri (870)

Wastewater Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

Solid and Hazardous Material Certifications/Accreditations: Arkansas (88-0677); Iowa (240); Kansas (E-10338)

SPMO - Springfield, MO - 1805 W Sunset Street, Springfield, MO 65807

USEPA DMR-QA Program

STL - Hazelwood, MO - 944 Anglum Rd, Hazelwood, MO 63042

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing through KS KDHE Certification No. E-10389

TNI Accreditation for Wastewater, Solid and Hazardous Material Fields of Testing  through IL EPA  Accreditation No. - 200080

Illinois Department of Public Health Bacterial Analysis in Drinking Water Approved Laboratory, Registry No. 171050

Missouri Department of Natural Resources - Certificate of Approval for Microbiological Laboratory Service - No. 1050

Qualifiers

H Test performed after the expiration of the appropriate regulatory/advisory maximum allowable hold time.

M Analyte failed to meet the required acceptance criteria for duplicate analysis.

Q1 Matrix Spike failed % recovery acceptance limits. The associated blank spike recovery was acceptable.

Q4 The matrix spike recovery result is unusable since the analyte concentration in the sample is greater than four times the spike level. 

The associated blank spike was acceptable.

X Sample did not meet weighback criteria established in the method. Reset out of hold for confirmation of result. Both sets of data to 

be reported. H flagged data is to confirm the validity of the initial data in spite of the weigh back criteria.

Certified by: Kurt Stepping, Senior Project Manager

www.pdclab.comCustomer #: 264748
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Ca, batch QC sample flagged with Q4, sample exceeds 4x spiked values 

Cl, batch QC sample flagged with Q1, matrix spike outside acceptance criteria. 

Initial analysis for TDS on sample 0054242-02 was below method criteria for weigh back and 
also was done in duplicate with an RPD greater than 5%.  Flagged with X and M. See LIMS 
report for full X qualifier description. 

TDS on sample 0054242-02 was repeated in duplicate out of hold time to confirm initial 
analysis. Re-analysis RPD was 0%, weigh back was acceptable. Re-analysis flagged with H for 
hold time. 
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Appendix 2 
 

2019 Annual Water Quality Report 
For Sikeston Public Water System 









Appendix 3a 
 

2020 Sikeston Public Well 
Assessment Reports (CARES) 



Sikeston  

Prepared by CARES, University of Missouri Extension

General System Information
PWSS No. 4010743

Name Sikeston

PWSSID MO4010743

Population Served 16,393

Primary County
Served

Scott

Service
Connections

7,908

Source(s) of Water Southeast Missouri Lowlands Groundwater Province

System
Classification

Community (C)

Primary Source
Type

Groundwater (GW)

System Type Municipality

System Treatment
4-log Treatment of Viruses, Fluoridation, Greensand Filtration, Sedimentation, Gaseous Pre-Chlorination, Permanganate,
Slat Tray Aeration, Gaseous Post-Chlorination, Diffused Aeration, (Pre) pH Adjustment, pH Adjustment, Rapid Sand
Filtration

DNR Region of
Operations

Southeast Regional Office

Source
Water/Wellhead
Protection Plan

No

Drinking Water
Watch

Drinking Water Watch

Reference Maps

Although the data in this data set have been compiled, in part or in whole, by the Missouri Department of Natural Resources, no warranty, expressed or implied, is made by the department as to the
accuracy of the data or related materials. The act of distribution shall not constitute any such warranty, and no responsibility is assumed by the department in the use of these data or related
materials. This map and related information are subject to change as additional information is acquired. For additional information, please contact the Department's Drinking Water Branch (Water
Protection Program).

http://dnr.mo.gov/env/wpp/pdwb/swpp.htm
http://dnr.mo.gov
https://customreports.engagementnetwork.org/report/preDWW.aspx?sysid=4010743
http://dnr.mo.gov/env/wpp/dw-index.html
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Sikeston  

Prepared by CARES, University of Missouri Extension

Overview Map (Aerial)
PWSS No. 4010743 - 8 Wells, Scott County

Map Prepared: Jun 11, 2020
Data Release: May 4, 2020

Groundwater System
     System Well

Source Water Protection Boundary
  20-Year Time of Travel

  Half-Mile Buffer

SWAP - Source Water Assessment Plan -
http://drinkingwater.missouri.edu/swap
Aerial Photos: Bing Maps, Microsoft. Jun 11, 2020.

Although the data in this data set have been compiled, in part or in whole, by the Missouri
Department of Natural Resources, no warranty, expressed or implied, is made by the
department as to the accuracy of the data or related materials. The act of distribution shall
not constitute any such warranty, and no responsibility is assumed by the department in the
use of these data or related materials. This map and related information are subject to
change as additional information is acquired. For additional information, please contact
the Department's Drinking Water Branch (Water Protection Program).Miles

http://dnr.mo.gov/env/wpp/pdwb/swpp.htm
http://dnr.mo.gov
https://drinkingwater.missouri.edu/map-room/?action=link_map&bbox=-9977224.12767377,4419405.54820892,-9969987.98491128,4425359.72960759&ids=14282&vm=14282,r16,r8
http://drinkingwater.missouri.edu/swap
https://www.microsoft.com/maps/
http://dnr.mo.gov/env/wpp/dw-index.html
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Sikeston  

Prepared by CARES, University of Missouri Extension

Overview Map (Topo)
PWSS No. 4010743 - 8 Wells, Scott County

Map Prepared: Jun 11, 2020
Data Release: May 4, 2020

Groundwater System
     System Well

Source Water Protection Boundary
  20-Year Time of Travel

  Half-Mile Buffer

SWAP - Source Water Assessment Plan -
http://drinkingwater.missouri.edu/swap
For basemap symbols, see the U.S. Geological Survey
(USGS) publication: Topographic Map Symbols.

Although the data in this data set have been compiled, in part or in whole, by the Missouri
Department of Natural Resources, no warranty, expressed or implied, is made by the
department as to the accuracy of the data or related materials. The act of distribution shall
not constitute any such warranty, and no responsibility is assumed by the department in the
use of these data or related materials. This map and related information are subject to
change as additional information is acquired. For additional information, please contact
the Department's Drinking Water Branch (Water Protection Program).Miles

http://dnr.mo.gov/env/wpp/pdwb/swpp.htm
http://dnr.mo.gov
https://drinkingwater.missouri.edu/map-room/?action=link_map&bbox=-9977224.12767377,4419405.54820892,-9969987.98491128,4425359.72960759&ids=14282&vm=14282,r32,r8
http://drinkingwater.missouri.edu/swap
http://pubs.usgs.gov/gip/TopographicMapSymbols/topomapsymbols.pdf
http://dnr.mo.gov/env/wpp/dw-index.html
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Sikeston  

Prepared by CARES, University of Missouri Extension

Overview Map (Land Use)
PWSS No. 4010743 - 8 Wells, Scott County

Map Prepared: Jun 11, 2020
Data Release: May 4, 2020

Groundwater System
     System Well

Source Water Protection Boundary
  20-Year Time of Travel

  Half-Mile Buffer

SWAP - Source Water Assessment Plan -
http://drinkingwater.missouri.edu/swap
Aerial Photos: Bing Maps, Microsoft. Jun 11, 2020.

Although the data in this data set have been compiled, in part or in whole, by the Missouri
Department of Natural Resources, no warranty, expressed or implied, is made by the
department as to the accuracy of the data or related materials. The act of distribution shall
not constitute any such warranty, and no responsibility is assumed by the department in the
use of these data or related materials. This map and related information are subject to
change as additional information is acquired. For additional information, please contact
the Department's Drinking Water Branch (Water Protection Program).

Land Use
Corn Forest/Shrubland

Cotton Developed/High
Intensity

Rice Developed/Low-
Med Intensity

Soybeans Developed/Open
Space

Other Crop Open Water

Other Hay/Non
Alfalfa Wetlands

Grassland/Pasture Barren

Miles

http://dnr.mo.gov/env/wpp/pdwb/swpp.htm
http://dnr.mo.gov
https://drinkingwater.missouri.edu/map-room/?action=link_map&bbox=-9977224.12767377,4419405.54820892,-9969987.98491128,4425359.72960759&ids=14282&vm=14282,r16,r8
http://drinkingwater.missouri.edu/swap
https://www.microsoft.com/maps/
http://dnr.mo.gov/env/wpp/dw-index.html


Sikeston  

Prepared by CARES, University of Missouri Extension

Land Use Statistics
PWSS No. 4010743

Map Prepared: Jun 11, 2020
Data Release: May 4, 2020

Land Use % Land Area, 2017 % Land Area, 2018 % Land Area, 2019 Avg. % Land Area

Corn 0 0 0 0

Cotton 0 0 0 0

Rice 0 0 0 0

Soybeans 0 0.04 0 0.01

Other Crop 0 0 0 0

Other Hay/Non-Alfalfa 0 0 0 0

Grassland/Pasture 0 0 0 0

Forest/Shrubland 0 0 0 0

Developed/High Intensity 23.04 22.78 23.04 22.95

Developed/Low-Med Intensity 62.14 61.83 61.3 61.76

Developed/Open Space 14.82 15.35 15.66 15.27

Open Water 0 0 0 0

Wetlands 0 0 0 0

Barren 0 0 0 0
Although the data in this data set have been compiled, in part or in whole, by the Missouri Department of Natural Resources, no warranty, expressed or implied, is made by the department as to the
accuracy of the data or related materials. The act of distribution shall not constitute any such warranty, and no responsibility is assumed by the department in the use of these data or related
materials. This map and related information are subject to change as additional information is acquired. For additional information, please contact the Department's Drinking Water Branch (Water
Protection Program).

http://dnr.mo.gov/env/wpp/pdwb/swpp.htm
http://dnr.mo.gov
http://dnr.mo.gov/env/wpp/dw-index.html


Sikeston  

Prepared by CARES, University of Missouri Extension

Well/Intake Data - PWSS No. 4010743
Scott County, Sheet 1 of 2

Sheet Prepared: Jun 11, 2020

Well Number W1 W5 W6 W7 W9
Local Well Name Well #1, Plant #2 Well #6, Plant #2 Well #7, Plant #2 Well #8, Plant #3 Well #10, Plant #3
Well ID # 13051 13049 13048 13047 13045
DGLS ID # 0011630 0019120 0026235 _________________ _________________
Status Active Active Active Active Emergency
Latitude 36.879040 36.878180 36.879540 36.880623 36.878620
Longitude -89.586450 -89.585580 -89.583700 -89.601124 -89.600250
12-Digit Hydrologic
Unit 080202010305 080202010305 080202010305 080202040604 080202040604

County Scott Scott Scott Scott Scott
MoDNR Region Southeast Southeast Southeast Southeast Southeast
Groundwater
Province1

Southeast Missouri
Lowlands Gr

Southeast Missouri
Lowlands Gr

Southeast Missouri
Lowlands Gr

Southeast Missouri
Lowlands Gr

Southeast Missouri
Lowlands Gr

Source Aquifer(s)2 Wilcox aquifer Wilcox aquifer Wilcox aquifer Alluvial aquifer Alluvial aquifer

Confined/Unconfined3 Unconfined Unconfined Unconfined Unconfined Unconfined

Regional Drilling
Area4 Area 5 Area 5 Area 5 Area 5 Area 5

Total Dissolved
Solids5 undetermined undetermined undetermined undetermined undetermined

Date Drilled (year) 1951 1960 1969 1976 1959
Material (C/U) Unconsolidated Unconsolidated Unconsolidated Unconsolidated Unconsolidated
Casing Base
Formation Wilcox Wilcox Wilcox Alluvium Alluvium

Total Depth
Formation Midway Wilcox Midway Alluvium Alluvium

Total Depth 421 401 404 145 142
Ground Elevation (ft) 327 326 326 325 325
Casing Depth (ft) 331 307 309 108 119
Casing Size (in) 12 18 18 18 12
Casing Type _________________ _________________ _________________ Steel Steel
Screen Length (ft) 81 80 80 30 21
Screen Size (in) 8 12 12 12 12
Static Water Level (ft) 60 66 65 27 30
Well Yield (gpm) 600 1100 1450 1300 1000
Head (ft) 90 69 105 57 34
Draw Down (ft) 60 54 59 33 _________________
Pump Test Date
(year) 1975 1960 1992 1976 1987

Pump Type Vertical Turbine Vertical Turbine Vertical Turbine Vertical Turbine Vertical Turbine
Pump Manufacturer _________________ _________________ _________________ _________________ _________________
Pump Depth (ft) 150 135 170 84 64
Pump Capacity (gpm) 863 1500 1600 1350 1150
Pump Meter (Y/N) _________________ _________________ _________________ _________________ _________________
GWUDISW (Y/N) _________________ _________________ _________________ _________________ _________________
Surface Drainage _________________ _________________ _________________ _________________ _________________
State Approved (Y/N) _________________ _________________ _________________ _________________ _________________
Liquefaction Risk High High High High High
Landslide Risk Low Low Low Low Low
Collapse Risk Low Low Low Low Low
Flood Risk Low Low Low Low Low
Surface
Contamination Risk Low Low Low Moderate Moderate

Conduit Flow Risk6 K6 K6 K6 K6 K6
Although the data in this data set have been compiled, in part or in whole, by the Missouri Department of Natural Resources, no warranty, expressed or implied, is made by the department as to the
accuracy of the data or related materials. The act of distribution shall not constitute any such warranty, and no responsibility is assumed by the department in the use of these data or related
materials. This map and related information are subject to change as additional information is acquired. For additional information, please contact the Department's Drinking Water Branch (Water
Protection Program).

http://dnr.mo.gov/env/wpp/pdwb/swpp.htm
http://dnr.mo.gov
http://dnr.mo.gov/env/wpp/dw-index.html


Sikeston  

Prepared by CARES, University of Missouri Extension

Well/Intake Data - PWSS No. 4010743
Scott County, Sheet 2 of 2

Sheet Prepared: Aug 12, 2020

Well Number W10 W11 W13
Local Well Name Well #11, Plant #1 Well #12 Well #13 Plant #3
Well ID # 13044 13043 18782
DGLS ID # _________________ _________________ _________________
Status Active Active Active
Latitude 36.878770 36.880440 36.880459
Longitude -89.582680 -89.582630 -89.602615
12-Digit Hydrologic Unit 080202010305 080202010305 080202040604
County Scott Scott Scott
MoDNR Region Southeast Southeast Southeast

Groundwater Province1 Southeast Missouri
Lowlands

Southeast Missouri
Lowlands

Southeast Missouri
Lowlands

Source Aquifer(s)2 Wilcox Wilcox Alluvial

Confined/Unconfined3 Unconfined Unconfined Unconfined

Regional Drilling Area4 Area 5 Area 5 Area 5

Total Dissolved Solids5 undetermined undetermined undetermined

Date Drilled (year) 1987 1991 2013
Material (C/U) Unconsolidated Unconsolidated Unconsolidated
Casing Base Formation Wilcox Wilcox Alluvium
Total Depth Formation Wilcox Wilcox Alluvium
Total Depth 390 391 160
Ground Elevation (ft) 325 325 325
Casing Depth (ft) 300 292 111
Casing Size (in) 16 18 16
Casing Type Steel Steel Steel
Screen Length (ft) 80 80 110
Screen Size (in) 10 12 _________________
Static Water Level (ft) 65 80 31
Well Yield (gpm) 1062 835 2400
Head (ft) 109 94 69
Draw Down (ft) 43 _________________ _________________
Pump Test Date (year) 1987 1991 _________________
Pump Type Vertical Turbine Vertical Turbine Vertical Turbine
Pump Manufacturer _________________ _________________ _________________
Pump Depth (ft) 174 174 100
Pump Capacity (gpm) 1000 1000 1000
Pump Meter (Y/N) _________________ _________________ _________________
GWUDISW (Y/N) _________________ _________________ _________________
Surface Drainage _________________ _________________ _________________
State Approved (Y/N) _________________ _________________ _________________
Liquefaction Risk High High High
Landslide Risk Low Low Low
Collapse Risk Low Low Low
Flood Risk Low Low Low
Surface Contamination
Risk Low Low Moderate

Conduit Flow Risk6 K6 K6 K6

Although the data in this data set have been compiled, in part or in whole, by the Missouri Department of Natural Resources, no warranty, expressed or implied, is made by the department as to the accuracy of
the data or related materials. The act of distribution shall not constitute any such warranty, and no responsibility is assumed by the department in the use of these data or related materials. This map and related
information are subject to change as additional information is acquired. For additional information, please contact the Department's Drinking Water Branch (Water Protection Program).

http://dnr.mo.gov/env/wpp/pdwb/swpp.htm
http://dnr.mo.gov
http://dnr.mo.gov/env/wpp/dw-index.html


Sikeston  

Prepared by CARES, University of Missouri Extension

Contaminant Summary
PWSS No. 4010743

Sheet Prepared: Jun 11, 2020

57 potential contaminant sources in the listed databases (multiple databases may list the same contaminant source):
Database  Database

✔  ACRES (Assessment, Cleanup And Redevelopment Exchange System)    MN-TEMPO (Minnesota - Permitting, Compliance, & Enforcement)

✔  AIR (Integrated Compliance Information System-Air)  ✔  MO-DNR (Missouri Department Of Natural Resources)

✔  AIRS/AFS (Air Facility System)  ✔  NCDB (National Compliance Database)

✔  AIRS/AQS (Air Quality System)  ✔  NPDES (National Pollutant Discharge Elimination System)

  BR (Biennial Reporters)    OTAQREG (Office Of Transportation And Air Quality Fuels Registration)

  BRAC (Base Realignment And Closure)    RADINFO (Radiation Information System)

✔  CAMDBS (Clean Air Markets Division Business Systems)    RBLC (Ract/Bact/Laer Clearinghouse)

  CEDRI (Compliance And Emissions Data Reporting Interface)  ✔  RCRAINFO (Resource Conservation And Recovery Act Information System)

  ECRM (Enforcement Criminal Records Management)    RFS (Renewable Fuel Standard)

  E-GGRT (Electronic Greenhouse Gas Reporting Tool)    RMP (Risk Management Plan)

  EGRID (Emissions & Generation Resource Integrated Database)  ✔  SEMS (Superfund Enterprise Management System)

✔  EIA-860 (Energy Information Administration-860 Database)  ✔  SFDW (Safe Drinking Water Information System)

✔  EIS (Emission Inventory System)    SSTS (Section Seven Tracking System)

  FFDOCKET (Federal Facility Hazardous Waste Compliance Docket)    STATE (State Systems)

✔  ICIS (Integrated Compliance Information System)    TRIS (Toxics Release Inventory System)

  LMOP (Landfill Methane Outreach Program)    TSCA (Toxic Substances Control Act)

  LUST-ARRA (Leaking Underground Storage Tank - American Recovery And
Reinvestment Act)  ✔  SWIP (Source Water Inventory Project Field Inventory - see below)

60 potential contaminant sources in the SWIP Field Inventory:
Count Site Type  Count Site Type

0  Airport or abandoned airfield  0  Laundromat

0  Animal feedlot  0  Livestock auction

0  Apartments and condominiums  0  Machine or metalworking shop

0  Asphalt plant  2  Manufacturing (general)

6  Auto repair shop  0  Material stockpile (industrial)

8  Automotive dealership  0  Medical institution

0  Barber and beauty shop  0  Metal production facility

0  Boat yard and marina  0  Mining operation

0  CAFO  7  Other

0  Campground  1  Paint store

2  Car wash  0  Park land

0  Cement Plant  0  Parking lot

0  Cemetery  1  Petroleum production or storage

0  Communication equipment mfg  0  Pharmacies

0  Country club  0  Photography shop or processing lab

3  Dry cleaner  0  Pit toilet

1  Dumping and/or burning site  0  Plastic material and synthetic mfg

0  Electric equipment mfg or storage  1  Print shop

0  Electric substation  0  Railroad yard

0  Farm machinery storage  0  Recycling/reduction facility

3  Feed/Fertilizer/Co-op  0  Research lab

2  Fire station  0  Restaurant

2  Funeral service and crematory  1  Sawdust pile

1  Furniture manufacturer  0  School

0  Furniture repair or finishing shop  0  Sports and hobby shop

0  Garden and/or nursery  0  Swimming pool

0  Garden, nursery, and/or florist  0  Tailing pond

0  Gasoline service station  5  Tank (above-ground fuel)

0  Golf courses  0  Tank (other)

0  Government office  0  Tank (pesticide)

0  Grain bin  6  Tank (underground fuel)

3  Hardware and lumber store  0  Trucking terminal

0  Hazardous waste (Federal facility)  1  Veterinary service

1  Highway maintenance facility  0  Wastewater treatment facility

0  Jewelry or metal plating shop  2  Well (abandoned)

0  Junk yard or salvage yard  1  Well (domestic)

0  Lagoon (commercial)  0  Well (irrigation)

0  Lagoon (industrial)  0  Well (livestock)

0  Lagoon (municipal)  0  Well (monitoring)

0  Lagoon (residential)  0  Well (public water supply)

0  Landfill (municipal)  0  Well (unknown)

Although the data in this data set have been compiled, in part or in whole, by the Missouri Department of Natural Resources, no warranty, expressed or implied, is made by the department as to the
accuracy of the data or related materials. The act of distribution shall not constitute any such warranty, and no responsibility is assumed by the department in the use of these data or related
materials. This map and related information are subject to change as additional information is acquired. For additional information, please contact the Department's Drinking Water Branch (Water
Protection Program).
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The Missouri Department of Natural Resources (MoDNR) has assembled this information to assess the susceptibility of
drinking water sources to contamination. There are many unforseen and unpredictable factors that may cause a source to
be contaminated. MoDNR routinely monitors all public supplies to ensure public health is protected. Public water systems
and local communities are encouraged to take all measures possible to reduce the susceptibility of their drinking water
source to chemical contamination. For more information, call 1-800-361-4827.

Dots containing numeric values correspond to the number of individual wells or surface water intakes.

GROUND WATER

Geological and Hydrogeological Assessment Criteria

Are any system wells deemed by the Public Drinking Water Branch to be under the direct influence of surface water?

Are any system wells potentially prone to karst conditions or solution flow?

Do any system wells draw water from a source with high total dissolved solids (TDS)?

Are any system wells located proximal to known subsurface or groundwater contamination?

Do any system wells draw water from an unconfined aquifer?

Based on known stratigraphic relationships for each well, the risk of contamination from surface sources is: 5 3

Well Construction and Maintenance Assessment Criteria

Are all system wells state-approved?

Do any system wells exhibit structural defects, construction deficiencies, or other conditions that might allow
contamination to enter the well at the wellhead?

Are security measures in place to prevent unauthorized tampering with all system wells?

Does the system have back-up, emergency power available?

Monitoring Assessment Criteria

Have any system wells exhibited consistent detections for any of the following parameters in raw water?

Volatile Organic Chemicals (VOC):

Synthetic Organic Chemicals (SOC):

Inorganic Compounds (IOC):

Nitrates/Nitrites:

Radionuclides:

Bacteria/Viruses/Microbial Pathogens:

Natural Hazard Assessment Criteria

The number of system wells located in a region prone to flooding. 8

The number of system wells located in a region that may experience the following conditions in the event of a large-scale
earthquake.

Potential liquefaction risk: 8

Potential landslide risk: 8

Potential subsurface collapse/instability risk: 8

Are any system wells prone to declining water levels during a prolonged drought?

Do all system wells have lightning surge protection?

Potential Contaminant Inventory Assessment Criteria

Potential sources of contamination exist within the wellhead protection area:

A system well is located in an area with a high density of transportation corridors: 1 7

A system well is located in an area that may have improperly maintained or faulty on-site septic systems:

Additional Assessment Criteria

Does the system have a wellhead/source water protection plan endorsed by the Department of Natural Resources?

Does the system have an emergency interconnection with a neighboring public water system?
Although the data in this data set have been compiled, in part or in whole, by the Missouri Department of Natural Resources, no warranty, expressed or implied, is made by the department as to the
accuracy of the data or related materials. The act of distribution shall not constitute any such warranty, and no responsibility is assumed by the department in the use of these data or related
materials. This map and related information are subject to change as additional information is acquired. For additional information, please contact the Department's Drinking Water Branch (Water
Protection Program).
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1 For additional information about Missouri’s regional groundwater provinces, please visit the Missouri Department of Natural Resources’ Water
Resources Center Web page or contact the Missouri Geological Survey.

2 Source aquifers are determined from well log information, where available, and on general water quality characteristics for the regional
groundwater province within which each well is located. Source aquifers for wells with little or no well log information are inferred based on
best available information.

Additional Source Aquifer Notes:

• Water sources labeled "Cincinnatian, Pennsylvanian, or Devonian/Silurian" are not regionally extensive aquifer systems in Missouri.
These represent isolated, localized water-bearing formations. Broad water quality descriptions are Not currently available for these
sources. "Precambrian" water sources exhibit water quality characteristics similar to the St. Francois aquifer.

• The Springfield Plateau aquifer is regionally extensive only in southwest and west-central Missouri. Aquifers labeled "Mississippian" or
"Springfield Plateau (equivalent)" refer to wells that draw water from the same geological formations that comprise the Springfield Plateau
aquifer, but are located in areas of the state not hydraulically connected to the regional aquifer system. Broad water quality
generalizations are not available for these isolated, localized water-bearing units.

3 Unconfined aquifers are generally more vulnerable to surface or shallow subsurface contamination and warrant additional protections around
the wellhead. Confined aquifers are not as vulnerable to surface or shallow subsurface contamination, but may exhibit naturally elevated levels
of dissolved minerals, radionuclides, or variations in other water quality parameters such as dissolved oxygen and pH.

4 Please refer to 10 CSR 23-3.090 and 10 CSR 23-3.100 for additional information about well construction standards for Missouri’s regional well
drilling areas.

5 TDS1 Total dissolved solids information is currently only available for the Ozark and Springfield Plateau aquifers. Information is based on
broad, regional groundwater quality trends, rather than on well-specific monitoring.

6 K6 This well is not constructed in materials prone to conduit or solution flow.

Although the data in this data set have been compiled, in part or in whole, by the Missouri Department of Natural Resources, no warranty, expressed or implied, is made by the department as to the
accuracy of the data or related materials. The act of distribution shall not constitute any such warranty, and no responsibility is assumed by the department in the use of these data or related
materials. This map and related information are subject to change as additional information is acquired. For additional information, please contact the Department's Drinking Water Branch (Water
Protection Program).

http://dnr.mo.gov/env/wpp/pdwb/swpp.htm
http://dnr.mo.gov
https://dnr.mo.gov/geology/wrc/
https://dnr.mo.gov/geology/
http://dnr.mo.gov/env/wpp/dw-index.html
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2014 Sikeston Public Well 
Assessment Reports (CARES) 
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Although all data in this dataset have been used by the Missouri Department of
Natural Resources (MoDNR), no warranty, expressed or implied, is made by 
MoDNR as to the accuracy of the data and related materials.  The act of 
distribution shall not constitute any such warranty, and no responsibility is

assumed by MoDNR in the use of these data or related materials.  This map is 
subject to change as additional information is acquired.  Additional information 
at: http://drinkingwater.missouri.edu.
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Although all data in this dataset have been used by the Missouri Department of
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assumed by MoDNR in the use of these data or related materials.  This map is 
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Well Number

Extended PWS #

Local Well Name

Well ID #

DGLS ID #

Facility Type

Status

Latitude

Longitude

Location Method

Method Accuracy (ft)

USGS 7.5 Quadrangle

County

MoDNR Region

Date Drilled (year)

Material (C/U)

Base of Casing Formation

Total Depth Formation

Total Depth

Ground Elevation (ft)

Top Seal

Bottom Seal

Casing Depth (ft)

Casing Size (in)

Casing Type

Elev. of Casing Top (ft)

Outer Casing Depth (ft)

Outer Casing Size (in)

Screen Length (ft)

Screen Size (in)

Static Water Level (ft)

Well Yield (gpm)

Head (ft)

Draw Down (ft)

Pump Test Date (year)

Pump Type

Pump Manufacturer

Pump Depth (ft)

Pump Capacity (gpm)

Pump Meter (Y/N)

VOC Detection (Y/N)

Nitrate Detection (Y/N)

Chlorination (Y/N)

Filtration (Y/N)

GWUDISW (Y/N)

Surface Drainage

State Approved(Y/N)

Date Abandoned (year)

Date Plugged (year)

W1

4010743101

Well #1, Plant #2

13051

0011630

City

Active

36.87904

-89.58645

GPS

38

Sikeston North

Scott

Southeast

1951

Unconsolidated

Wilcox

Midway

421

_________________

_________________

_________________

331

12

_________________

_________________

_________________

_________________

81

8

60

600

_________________

60

1975

Vertical Turbine

_________________

150

863

_________________

N

N

Y

Y

_________________

_________________

_________________

_________________

_________________

W5

4010743105

Well #6, Plant #2

13049

0019120

City

Active

36.87818

-89.58558

GPS

43

Sikeston North

Scott

Southeast

1960

Unconsolidated

Wilcox

Wilcox

401

_________________

_________________

_________________

307

18

_________________

_________________

_________________

_________________

80

12

66

1100

_________________

54

1960

Vertical Turbine

_________________

135

1500

_________________

N

N

Y

Y

_________________

_________________

_________________

_________________

_________________

W6

4010743106

Well #7, Plant #2

13048

0026235

City

Active

36.87954

-89.5837

GPS

43

Sikeston North

Scott

Southeast

1969

Unconsolidated

Wilcox

Midway

404

_________________

_________________

_________________

309

18

_________________

_________________

_________________

_________________

80

12

65

1450

_________________

59

1992

Vertical Turbine

_________________

170

1600

_________________

N

N

Y

Y

_________________

_________________

_________________

_________________

_________________

W7

4010743107

Well #8, Plant #3

13047

_________________

City

Active

36.8806231803

-89.6011240613

GPS

43

Sikeston North

Scott

Southeast

1976

Unconsolidated

Alluvium

Alluvium

145

_________________

_________________

_________________

108

18

Steel

_________________

_________________

_________________

30

12

27

1300

_________________

33

1976

Vertical Turbine

_________________

84

1350

_________________

N

N

Y

Y

_________________

_________________

_________________

_________________

_________________

W8

4010743108

Well #9, Plant #3

13046

_________________

City

Active

36.880473182

-89.6026440566

GPS

39

Sikeston North

Scott

Southeast

1976

Unconsolidated

Alluvium

Alluvium

143

_________________

_________________

_________________

108

18

Steel

_________________

_________________

_________________

30

12

27

1300

_________________

34

_________________

Vertical Turbine

_________________

84

1350

_________________

N

N

Y

Y

_________________

_________________

_________________

_________________

_________________
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Well Number

Extended PWS #

Local Well Name

Well ID #

DGLS ID #

Facility Type

Status

Latitude

Longitude

Location Method

Method Accuracy (ft)

USGS 7.5 Quadrangle

County

MoDNR Region

Date Drilled (year)

Material (C/U)

Base of Casing Formation

Total Depth Formation

Total Depth

Ground Elevation (ft)

Top Seal

Bottom Seal

Casing Depth (ft)

Casing Size (in)

Casing Type

Elev. of Casing Top (ft)

Outer Casing Depth (ft)

Outer Casing Size (in)

Screen Length (ft)

Screen Size (in)

Static Water Level (ft)

Well Yield (gpm)

Head (ft)

Draw Down (ft)

Pump Test Date (year)

Pump Type

Pump Manufacturer

Pump Depth (ft)

Pump Capacity (gpm)

Pump Meter (Y/N)

VOC Detection (Y/N)

Nitrate Detection (Y/N)

Chlorination (Y/N)

Filtration (Y/N)

GWUDISW (Y/N)

Surface Drainage

State Approved(Y/N)

Date Abandoned (year)

Date Plugged (year)

W9

4010743109

Well #10, Plant #3

13045

_________________

City

Active

36.87862

-89.60025

GPS

65

Sikeston North

Scott

Southeast

1959

Unconsolidated

Alluvium

Alluvium

142

_________________

_________________

_________________

119

12

Steel

_________________

_________________

_________________

21

12

30

1000

_________________

_________________

1987

Vertical Turbine

_________________

64

1150

_________________

N

N

Y

Y

_________________

_________________

_________________

_________________

_________________

W10

4010743110

Well #11, Plant #1

13044

_________________

City

Active

36.87877

-89.58268

GPS

44

Sikeston North

Scott

Southeast

1987

Unconsolidated

Wilcox

Wilcox

390

_________________

_________________

_________________

300

16

Steel

_________________

_________________

_________________

80

10

65

1062

_________________

43

1987

Vertical Turbine

_________________

174

1000

_________________

N

N

Y

Y

_________________

_________________

_________________

_________________

_________________

W11

4010743111

Well #12

13043

_________________

City

Active

36.88044

-89.58263

GPS

45

Sikeston North

Scott

Southeast

1991

Unconsolidated

Wilcox

Wilcox

382

_________________

_________________

_________________

292

18

Steel

_________________

_________________

_________________

80

12

_________________

_________________

_________________

_________________

_________________

Vertical Turbine

_________________

174

1000

_________________

N

N

Y

Y

_________________

_________________

_________________

_________________

_________________
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Method Codes
Address Matching (Geocoding)
     Block/Group
     Street Centerline
     Nearest Street Intersection
     Primary Street Name
     Digitization
     Other Address Matching
     ZIP Code Centroid
Census - 1990
     Block Centroid
     Block/Group Centroid
     Tract Centroid

Code
  A2
  A3
  A4
  A5
  A6
  AO
  Z1

  C1
  C2
  C3

Global Positioning System
     Static Mode
     Kinematic Mode
     Differential Post Processing
     Precise Positioning Service
     Signal Averaging
     Real Time Differential Processing
Interpolation
     Topo Map
     Aerial Photography (DOQQ)
     Satellite Imagery

Code
  G1
  G2
  G3
  G4
  G5
  G6

  I1
  I2
  I3
 

Location Codes
Building
Center of Facility
Intersection
Lagoon or Pond
Main Access Point (Gate)
Main Office
Other
Pile
Road
Tank, Standpipe, or Tower
Well
Unknown

  BL
  CF
  IN
  LS
  MG
  MA
  OT
  PL
  RD
  TK
  WL
  UN

Accuracy Codes
Metric
     Meters
     Kilometers
English
     Feet
     Yards
     Miles
Unknown
Site not found at
  database position
Site position not
  verified

Code
  m
  km
  
  ft
  yd
  mi
  UN
  NF

  NV

Other
     Land Survey
     Quarter Description
     Unknown

Code
  P1
  S2
  UN

Map
C.No.

CARES
ID

Site Name Type Location
Code

Accuracy
Code

Method
Code

Database
Code

C1 140966 Elanco Products  UN NV UN Dealcov

C2 108627 Scott-New Madrid Electric Coop  UN NV UN Chemcov

C3 108628 Coleman Plant  UN NV UN Chemcov

C4 108630 Sikeston Bd of Municipal Utilities  UN NV UN Chemcov

C5 110225 Board Of Municipal Utilities  UN NV UN Tanks

C6 110226 Board Of Municipal Utilities  UN NV UN Tanks

C7 110379 Boyer Construction Company  UN NV UN Tanks

C8 110498 Bridger Equipment Company  UN NV UN Tanks

C9 110543 Brown Sand & Gravel Co, Inc  UN NV UN Tanks

C10 111299 Charles Terrell  UN NV UN Tanks

C11 111413 City Garage  UN NV UN Tanks

C12 111527 City Of Miner  UN NV UN Tanks

C13 111831 Community Shelter Workshop  UN NV UN Tanks

C14 111964 Cooney Equipment Company  UN NV UN Tanks

C15 112305 Dekalb Ag Research  UN NV UN Tanks

C16 112309 Dekalb-pfizer Genetics  UN NV UN Tanks

C17 112488 Don King Equipment  UN NV UN Tanks

C18 113154 Ferrell Excavating  UN NV UN Tanks

C19 113947 Hale Auction Company  UN NV UN Tanks

C20 114303 Holiday 66 Service  UN NV UN Tanks

C21 114332 Home Oil Co  UN NV UN Tanks

C22 114397 Hucks #139  UN NV UN Tanks

C23 114828 Joe Williams  UN NV UN Tanks

C24 115060 Kellett Oil Co.  UN NV UN Tanks

C25 115145 Kimo's Office Building  UN NV UN Tanks

C26 115609 Lewis Bros Bakeries, Inc  UN NV UN Tanks

C27 115921 Malone & Hyde Drug Dist-never Owned  UN NV UN Tanks

C28 116354 Mhtd Dist Garage  UN NV UN Tanks

C29 116376 Mid South Tractor Parts  UN NV UN Tanks

C30 117395 Par Gas (sinclair)  UN NV UN Tanks

C31 117520 Pepsi Cola  UN NV UN Tanks

C32 118701 Santie Wholesale Oil Co  UN NV UN Tanks

C33 118714 Saunders System Inc  UN NV UN Tanks

C34 118760 Scott Co R-v School Dist  UN NV UN Tanks

C35 118765 Scott-new Madrid-mississippi El Cor  UN NV UN Tanks

C36 118815 Semo Motor Company  UN NV UN Tanks

C37 118816 Semo Nursing Center Inc  UN NV UN Tanks

C38 119100 Sikeston  UN NV UN Tanks

C39 119102 Sikeston Coca-cola Bottling Co  UN NV UN Tanks

C40 119103 Sikeston Concrete Prods Co, Inc  UN NV UN Tanks

C41 119104 Sikeston General Oil Co  UN NV UN Tanks

C42 119106 Sikeston Maint Shed  UN NV UN Tanks

C43 119107 Sikeston Pepsi Cola  UN NV UN Tanks

C44 119381 Southwestern Bell  UN NV UN Tanks

C45 120481 Todd Corporation  UN NV UN Tanks

C46 120611 Trigg Shell  UN NV UN Tanks

C47 120622 Troop E Satellite  UN NV UN Tanks

C48 120761 Union Pacific  UN NV UN Tanks

C49 120798 United Parcel Service, Inc  UN NV UN Tanks

C50 120840 Uptown Shell  UN NV UN Tanks
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Code
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  A4
  A5
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  C1
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  C3

Global Positioning System
     Static Mode
     Kinematic Mode
     Differential Post Processing
     Precise Positioning Service
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     Real Time Differential Processing
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     Topo Map
     Aerial Photography (DOQQ)
     Satellite Imagery

Code
  G1
  G2
  G3
  G4
  G5
  G6

  I1
  I2
  I3
 

Location Codes
Building
Center of Facility
Intersection
Lagoon or Pond
Main Access Point (Gate)
Main Office
Other
Pile
Road
Tank, Standpipe, or Tower
Well
Unknown

  BL
  CF
  IN
  LS
  MG
  MA
  OT
  PL
  RD
  TK
  WL
  UN

Accuracy Codes
Metric
     Meters
     Kilometers
English
     Feet
     Yards
     Miles
Unknown
Site not found at
  database position
Site position not
  verified

Code
  m
  km
  
  ft
  yd
  mi
  UN
  NF

  NV

Other
     Land Survey
     Quarter Description
     Unknown

Code
  P1
  S2
  UN

Map
C.No.

CARES
ID

Site Name Type Location
Code

Accuracy
Code

Method
Code

Database
Code

C51 120845 U-pump-it  UN NV UN Tanks

C52 121651 Woodtruss  UN NV UN Tanks

C53 121750 Quality Plating  UN NV UN SMARS

C54 122606 Jerry James Trailers Inc.  UN NV UN HW Gen

C55 123286 Scott-new Madrid-mississippi Electric  UN NV UN HW Gen

C56 123833 Cooney Equipment Co.  UN NV UN HW Gen

C57 123835 Semo Motor Co.  UN NV UN HW Gen

C58 123836 Sikeston Dry Cleaners  UN NV UN HW Gen

C59 123890 Todd, Inc.  UN NV UN HW Gen

C60 124108 Satterfield Body Shop Hazar Entry CF 33 ft I2 HW Gen

C61 124665 Missouri Delta Community Hospital  UN NV UN HW Gen

C62 124814 Auto Tire & Parts  UN NV UN HW Gen

C63 125054 Stricker Body Shop  UN NV UN HW Gen

C64 125343 At&t  UN NV UN HW Gen

C65 125753 King Cleaners  UN NV UN HW Gen

C66 125930 Mid-south Tractor Parts  UN NV UN HW Gen

C67 126133 Carnell's Body Shop  UN NV UN HW Gen

C68 126233 Mo Dept Of Transportation  UN NV UN HW Gen

C69 126406 Heritage American Homes  UN NV UN HW Gen

C70 127163 One Day Cleaners  UN NV UN HW Gen

C71 127545 Kelpro, Inc.  UN NV UN HW Gen

C72 127758 Chamberlain's Amoco  UN NV UN HW Gen

C73 127798 Canedy Sign Co., Inc.  UN NV UN HW Gen

C74 127851 Faultless Cleaners  UN NV UN HW Gen

C75 128391 Don King Salvage  UN NV UN HW Gen

C76 128417 Bootheel Diesel Fuel Injection  UN NV UN HW Gen

C77 128903 Sikeston Light And Water  UN NV UN HW Gen

C78 128972 Missouri Highway & Transportation Dept.  UN NV UN HW Gen

C79 129213 Media Press  UN NV UN HW Gen

C80 129679 Dekalb Plant Genetics  UN NV UN HW Gen

C81 129840 Quality Plating % Usepa Region Vii  UN NV UN HW Gen

C82 130016 Central States Coca-cola  UN NV UN HW Gen

C83 130088 Curtis H. Cline  UN NV UN HW Gen

C84 130731 Dekalb Corp  UN NV UN HW Gen

C85 132505 HANDY STREET CALCIUM ARSENATE SITE  UN NV UN CERCLIS

C86 132606 MRM INDUSTRIES  UN NV UN CERCLIS

C87 135413 Dekalb Agresearch Inc  UN NV UN APCP

C88 136492 Mcmullin Gin Co Inc  UN NV UN APCP

C89 136493 Sikeston Cotton Oil Mill Inc  UN NV UN APCP

C90 136501 Missouri Delta Community Hospital  UN NV UN APCP

C91 136502 Old Coal-fired Generator  UN NV UN APCP

C92 136503 Sikeston Power Station  UN NV UN APCP

C93 136505 Hendrick Concrete Products Corp  UN NV UN APCP

C94 136506 Sikeston Woodworking  UN NV UN APCP

C95 136510 Daily Standard  UN NV UN APCP

C96 136514 Crowder Gin Company, Inc  UN NV UN APCP

C97 136517 Marnor Aluminum Processing Inc  UN NV UN APCP

C98 136521 Mrm Industries Inc  UN NV UN APCP

C99 136528 Faultless Cleaners Inc  UN NV UN APCP

C100 136537 Sikeston  UN NV UN APCP
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C101 136539 King Laundry And Dry Cleaners  UN NV UN APCP

C102 136540 Sikeston Dry Cleaners  UN NV UN APCP

C103 385324 Magic Car Wash Car wash BL 33 ft I2 CARES

C104 385325 Williams Auto Sales Auto repair shop BL 33 ft I2 CARES

C105 385326 Rogers Auto Sales Automotive dealership BL 33 ft I2 CARES

C106 385327 The House of Color Paint store BL 33 ft I2 CARES

C107 385328 Drakes Auto Sales Automotive dealership BL 33 ft I2 CARES

C108 385329 Hucks Tank (underground fuel) BL 33 ft I2 CARES

C109 385330 Jim's Auto Sales Automotive dealership BL 33 ft I2 CARES

C110 385331 Cox's Car Wash Car wash BL 33 ft I2 CARES

C111 385332 Sinclair Gas Tank (above-ground fuel) BL 33 ft I2 CARES

C112 385333 Midtown Motors Automotive dealership CF 33 ft I2 CARES

C113 385334 C&C Motors Automotive dealership BL 33 ft I2 CARES

C114 385335 Moll Priniting Company Print shop BL 33 ft I2 CARES

C115 385336 Feeders Supply Feed/Fertilizer/Co-op BL 33 ft I2 CARES

C116 385338 Meeks Print Shop Other BL 33 ft I2 CARES

C117 385339 Cornell's Collision Repair Auto repair shop BL 33 ft I2 CARES

C118 385340 FG Convienience Store Tank (underground fuel) BL 33 ft I2 CARES

C119 385341 Rhodes Convienience Store Tank (underground fuel) BL 33 ft I2 CARES

C120 385342 Animal Health Center Veterinary service BL 33 ft I2 CARES

C121 385343 Elite Car Wash Other BL 33 ft I2 CARES

C122 385344 Sikeston Fire Department Fire station BL 33 ft I2 CARES

C123 385345 Allsops Woodworking Furniture manufacturer BL 33 ft I2 CARES

C124 385346 Sonny's Solid Waste Tank (above-ground fuel) CF 33 ft I2 CARES

C125 385349 Auto Repair Auto repair shop BL 33 ft I2 CARES

C126 385350  Well (domestic) WL 33 ft I2 CARES

C127 385351 Riggs Building Supplies and Home Center Hardware and lumber store BL 33 ft I2 CARES

C128 385352 Sabona Mfg. Manufacturing (general) BL 33 ft I2 CARES

C129 385353 Janitrol/Janitor Supply Other BL 33 ft I2 CARES

C130 385354 Patriot/Heritage Homes Manufacturing (general) BL 33 ft I2 CARES

C131 385355 Sheltered Workshop Sawdust pile CF 33 ft I2 CARES

C132 385356 Aramark Dry cleaner BL 33 ft I2 CARES

C133 385357  Other TK 33 ft I2 CARES

C134 385358 Riggs Wholesale Co. Hardware and lumber store BL 33 ft I2 CARES

C135 385359 Electric Substation Other CF 33 ft I2 CARES

C136 385440 Sikeston Auto Service Auto repair shop BL 33 ft I2 CARES

C137 385441 Sinclair Service Station Tank (above-ground fuel) BL 33 ft I2 CARES

C138 385442 Phillips 66 Tank (underground fuel) BL 33 ft I2 CARES

C139 385443 Sikeston Laundry and Drycleaners Dry cleaner BL 33 ft I2 CARES

C140 385444 C & K Building Materials Hardware and lumber store BL 33 ft I2 CARES

C141 385445 King Laudry and Cleaners Dry cleaner BL 33 ft I2 CARES

C142 385446 Moll Printing Co. Other BL 33 ft I2 CARES

C143 385447 Premier Motor Automotive dealership BL 33 ft I2 CARES

C144 385448 Amoco Tank (underground fuel) BL 33 ft I2 CARES

C145 385449 Griffs Auto Sales Automotive dealership BL 33 ft I2 CARES

C146 385450 Beaver Janitor Supply Other TK 33 ft I2 CARES

C147 385451 Blanchard Funeral Parlor Funeral service and crematory BL 33 ft I2 CARES

C148 385452 Service Station Tank (underground fuel) BL 33 ft I2 CARES

C149 385453 Cargill Feed/Fertilizer/Co-op CF 33 ft I2 CARES

C150 385454  Tank (above-ground fuel) TK 33 ft I2 CARES
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C151 385455 Sikeston Seed Co., Inc. Feed/Fertilizer/Co-op BL 33 ft I2 CARES

C152 385456 H & H Small Engine Repair Auto repair shop BL 33 ft I2 CARES

C153 385457 Auto Repair Auto repair shop BL 33 ft I2 CARES

C154 385458 J J Auto Sales Automotive dealership BL 33 ft I2 CARES

C155 385459 Sikeston City Dump Dumping and/or burning site CF 33 ft I2 CARES

C156 385460 William Farr and Purnell Funeral Home Funeral service and crematory BL 33 ft I2 CARES

C157 385461  Well (abandoned) BL 33 ft I2 CARES

C158 385462  Well (abandoned) BL 33 ft I2 CARES

C159 385463 Sikeston Fire Station Fire station BL 33 ft I2 CARES

C160 385464  Tank (above-ground fuel) TK 33 ft I2 CARES

C161 385465 Sikeston Highway Maintenence Facility Highway maintenance facility CF 33 ft I2 CARES

C162 385466 Shell Petroleum production or storage BL 33 ft I2 CARES
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information is acquired.  Additional information at: http://drinkingwater.missouri.edu.

Sikeston
PWSS No. 4010743

Contaminant Summary Sheet

162 potential contaminant sources

Sheet Update: Jun 09, 2014

Missouri Department of

Natural Resources

Prepared by:
    CENTER FOR APPLIED

    RESEARCH AND

    ENVIRONMENTAL SYSTEMS

    UNIVERSITY OF MISSOURI

162 Potential Contaminant Sources in the Listed Databases:

60 Potential Contaminant Sources in the SWIP Field Inventory:

AFS (EPA AIRS Facility Sites)

16 APCP (MoDNR Air Pollution Control Program Sites)

APF (MoDNR Active Permitted Landfills & Transfer Stations)

2 CERCLIS (EPA CERCLIS)

3 Chemcov (VA Selected Chemical Sites)

1 Dealcov (MDA Pesticide Dealer Locations)

Dioxin (MoDNR Confirmed Dioxin List)

Grain B (USDA Former Grain Bin Sites)

31 HW Gen (MoDNR Hazardous Waste Generators)

HW Tran (MoDNR Hazardous Waste Transporters)

LUST (MoDNR Leaking Underground Storage Tanks)

MoDOT (MoDOT Highway Maintenance Facilities)

PADS (EPA PCB Activity Data Base System)

Perchlo (MoDNR Perchlorate Sites in Missouri)

Pest Ap (MDA Licensed Pesticide Applicators)

RCRIS (EPA Resource Conservation and Recovery Information System)

Silos (USGS Minuteman II Missile Silos)

1 SMARS (MoDNR Superfund Management and Registry System)

48 Tanks (MoDNR Petroleum Tank Database)

Tier 2 (MERC Tier II Reports)

Tire D (MoDNR Resolved and Unresolved Waste Tire Dumps)

TRI (EPA Toxic Release Inventory)

VCP (MoDNR Voluntary Cleanup Program Sites)

WQIS (MoDNR Water Quality Information System)

60 SWIP Field Inventory (see below)

0 Airport or abandoned airfield

0 Animal feedlot

0 Apartments and condominiums

0 Asphalt plant

6 Auto repair shop

8 Automotive dealership

0 Barber and beauty shop

0 Boat yard and marina

0 CAFO

0 Campground

2 Car wash

0 Cement Plant

0 Cemetery

0 Communication equipment mfg

0 Country club

3 Dry cleaner

1 Dumping and/or burning site

0 Electric equipment mfg or storage

0 Electric substation

0 Farm machinery storage

3 Feed/Fertilizer/Co-op

2 Fire station

2 Funeral service and crematory

1 Furniture manufacturer

0 Furniture repair or finishing shop

0 Garden and/or nursery

0 Garden, nursery, and/or florist

0 Gasoline service station

0 Golf courses

0 Government office

0 Grain bin

3 Hardware and lumber store

0 Hazardous waste (Federal facility)

1 Highway maintenance facility

0 Jewelry or metal plating shop

0 Junk yard or salvage yard

0 Lagoon (commercial)

0 Lagoon (industrial)

0 Lagoon (municipal)

0 Lagoon (residential)

0 Landfill (municipal)

0 Laundromat

0 Livestock auction

0 Machine or metalworking shop

2 Manufacturing (general)

0 Material stockpile (industrial)

0 Medical institution

0 Metal production facility

0 Mining operation

7 Other

1 Paint store

0 Park land

0 Parking lot

1 Petroleum production or storage

0 Pharmacies

0 Photography shop or processing lab

0 Pit toilet

0 Plastic material and synthetic mfg

1 Print shop

0 Railroad yard

0 Recycling/reduction facility

0 Research lab

0 Restaurant

1 Sawdust pile

0 School

0 Sports and hobby shop

0 Swimming pool

0 Tailing pond

5 Tank (above-ground fuel)

0 Tank (other)

0 Tank (pesticide)

6 Tank (underground fuel)

0 Trucking terminal

1 Veterinary service

0 Wastewater treatment facility

2 Well (abandoned)

1 Well (domestic)

0 Well (irrigation)

0 Well (livestock)

0 Well (monitoring)

0 Well (public water supply)

0 Well (unknown)
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The Missouri Department of Natural Resources (MoDNR) has assembled this information to assess the
susceptibility of drinking water sources to contamination.  There are many unforseen and unpredictable 
factors that may cause a source to be contaminated.  MoDNR routinely monitors all public supplies to
ensure public health is protected.  Public water systems and local communities are encouraged to take
all measures possible to reduce the susceptibility of their drinking water source to chemical contamination.
For more information, call 1-800-361-4827. N
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A system is highly susceptible because of construction deficiencies if:
XA well was not constructed according to plans approved by MoDNR-PDWB,

XA well was not cased to a depth approved by MoDNR,

XA well casing is not of sufficient weight,

X
A well is not sufficiently sealed (grouted) around the casing, or 
A well has developed holes in the casing or other flaws that compromise its integrity.

A system is highly susceptible due to direct influence of surface water if:
XA well has tested positive for surface water indicators such as algae or high turbidity.

A system is highly susceptible to surface contaminants if:
X

A well casing does not extend 12 inches above the well house floor, or 
18 inches above the ground surface,

X
A well casing does not extend four feet above the 100-year flood level, or 
four feet above the highest known flood elevation,

XA well is not provided with a properly screened vent, or 

XAll openings in a well casing are not properly sealed.

A system is highly susceptible based on detection histories if:
XVolatile Organic Chemicals (VOCs) have been detected in a well,

XSynthetic Organic Chemicals (SOCs) have been detected in a well,

XInorganic Chemicals (IOCs) have been detected in a well above naturally occurring levels,

XNitrates have been detected at or above one-half the MCL,

XBacteria has been consistently detected in a well, or

XViruses or microbiological contaminants are detected in a well.

A system is highly susceptible to weather, vandalism, and sabotage if:
X (1)A well is not in a locked well house of adequate construction.

A system is moderately susceptible due to local geology if:
XA producing aquifer is less than 100 feet below the surface,

XA producing aquifer has conduit flow conditions due to surficial karst topography,

XA producing aquifer is not overlain by an impermeable confining layer,

XA producing aquifer is overlain by a conductive (>5X10e-4) formation (including soil), or

XA producing aquifer is confined, but there are open wells nearby penetrating that layer.

A system is moderately susceptible to contaminants if:
X (2)Any contaminants listed in Appendix F-a are found in the source water area,

XSeptic systems are present in the source water area,

XA well is indirectly connected to a surface water body,

XA submersible well pump cannot be ruled out from containing PCBs or PHAs, or

XThere is a high density of transportation corridors in the source water area.

A system is highly susceptible to contamination if:
X

Any contaminant sites identified in the source water area are known to have contaminated
groundwater that may migrate toward a well.

(1) This system was not assessed to determine if adequate security devices such as padlocks, gates, and lighting are in place to deter vandals and saboteurs.  All water systems should
have this type of protection in place.
(2) A well (or wells) serving this system has been determined to be susceptible due to the presence of potential contaminant sources.  The water system and the wellhead protection
team should take extra care to ensure that all potential contaminants in the source water area are handled properly to avoid contamination of the drinking water supply.
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1.0 INTRODUCTION 

In accordance with the scope of services outlined in the Sikeston Board of Municipal Utilities 
(SBMU) Work Order No. 4 dated August 02, 2016, GREDELL Engineering Resources, Inc. 
(Gredell Engineering) conducted an initial structural stability assessment for the SBMU Sikeston 
Power Station (SPS) Bottom Ash Pond, a coal combustion residual (CCR) surface impoundment.  
The purpose of this assessment was to determine if the Bottom Ash Pond was designed, 
constructed, operated, and maintained in a manner consistent with recognized and generally 
accepted good engineering practices  under the Federal CCR rule, section (§) 40 CFR 257.73(d).  
This report describes Gredell Engineering’s assessment for the Bottom Ash Pond and includes 
the required certification by a qualified professional engineer stating this structural stability 
assessment was conducted in accordance with §257.73(d).   

1.1 40 CFR §257.73(d) Periodic Structural Stability Assessment 

§257.73(d), which requires the initial structural stability assessment completed by Gredell 
Engineering, is provided for reference below.  

(d)(1) The owner or operate of the CCR unit must conduct initial and periodic structural stability 

assessments and document whether the design, construction, operation, and maintenance of the 

CCR unit is consistent with recognized and generally accepted good engineering practices for the 

maximum volume of CCR and CCR wastewater which can be impounded therein.  The 

assessment must, at a minimum, document whether the CCR unit has been designed, 

constructed, operated, and maintained with:  

(d)(1)(i) Stable foundations and abutments; 

(d)(1)(ii) Adequate slope protection to protect against surface erosion, wave action, and adverse 

effects of sudden drawdown; 

(d)(1)(iii) Dikes mechanically compacted to a density sufficient to withstand the range of loading 

conditions in the CCR unit; 

(d)(1)(iv) Vegetated slopes of dikes and surrounding areas not to exceed a height of six inches 

above the slope of the dike, except for slopes which have an alternate form or forms of slope 

protection; 

(d)(1)(v) A single spillway or combination of spillways configured as specified in paragraph 

(d)1(v)(A) of this section.  The combined capacity of all spillways must be designed, constructed, 

operated, and maintained to adequately manage flow during and following the peak discharge 

from the event specified in paragraph (d)(1)(v)(B) of this section; 
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(d)(1)(v)(A) All spillways must be either: (1) of non-erodible construction and designed to carry 

sustained flows; or (2) Earth- or grass-lined and designed to carry short-term, infrequent flows at 

non-erosive velocities where sustained flows are not expected.; 

(d)(1)(v)(B) The combined capacity of all spillways must adequately manage flow during and 

following the peak discharge from a: (1) Probable maximum flood (PMF) for a high hazard 

potential CCR surface impoundment; or (2) 1000-year flood for a significant hazard potential CCR 

surface impoundment; or (3) 100-year flood for a low hazard potential CCR surface impoundment; 

(d)(1)(vi) Hydraulic structures underlying the base of the CCR unit or passing through the dike of 

the CCR unit that maintain structural integrity and are free of significant deterioration, deformation, 

distortion, bedding deficiencies, sedimentation, and debris which may negatively affect the 

operation of the hydraulic structure; 

(d)(1)(vii) For CCR units with downstream slopes which can be inundated by the pool of an 

adjacent water body, such as a river, stream or lake, downstream slopes that maintain structural 

stability during low pool of the adjacent water body or sudden drawdown of the adjacent water 

body; 

(d)(2) The periodic assessment described in paragraph (d)(1) of this section must identify any 

structural stability deficiencies associated with the CCR unit in addition to recommending 

corrective measures.  If a deficiency or a release is identified during the periodic assessment, the 

owner or operator unit must remedy the deficiency or release as soon as feasible and prepare 

documentation detailing the corrective measures taken; 

(d)(3) The owner or operator of the CCR unit must obtain a certification from a qualified 

professional engineer stating that the initial assessment and each subsequent periodic 

assessment was conducted in accordance with the requirements of this section.   
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2.0 BOTTOM ASH POND DESCRIPTION  

SPS is located west of the City of Sikeston, south of West Wakefield Avenue, and east of Route 
BB in Scott County, Missouri.  The Bottom Ash Pond at SPS resides to the southeast of SPS, and 
directly south of SPS’s coal pile and inactive Fly Ash Pond.  The Bottom Ash Pond occupies 

approximately 61 acres with a minimum and consistent berm elevation of 322.3 feet.  Based on 
an aerial survey conducted by Surdex Corporation on May 06, 2012, the Bottom Ash Pond has 
an approximate remaining capacity of 333 acre-feet (ac-ft) (14,500,000 cubic feet [ft3]).  

SPS and the Bottom Ash Pond are located at a transition between agricultural and urban areas.  
The Bottom Ash Pond is surrounded by agricultural, commercial, and residential areas.  
Residential areas are located approximately 150 feet east/southeast of the Bottom Ash Pond.  
Commercial areas are located approximately 700 feet south of the Bottom Ash Pond.  The 
remaining area around the Bottom Ash Pond is agricultural land.  There is City-owned property to 
the east, south, and west of the Bottom Ash Pond.  See Appendix A, Figure 1 – Aerial View, for 
a depiction of the Bottom Ash Pond. 
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3.0 STRUCTURAL STABILITY ASSESSMENT 

The Federal CCR Rule requires an initial and periodic structural stability assessment for existing 
CCR surface impoundments. Periodic structural stability assessments shall be conducted every 
five years.  Structural stability assessments must document whether the design, construction, 
operation, and maintenance of the CCR surface impoundment is consistent with recognized and 
generally accepted good engineering practices.     

3.1 Foundations and Abutments 

The foundation soils for the Bottom Ash Pond consist of existing soils or fills compacted to support 
the finished construction of the Bottom Ash Pond.  Topsoil and soil with unsuitable material was 
stripped to a minimum depth of 6 inches.  The stripped surface was further excavated or filled to 
the desired grades.  The foundation soils beneath the berms of the Bottom Ash Pond consist of 
silty sand (SM) and fine to medium course sand (SP) (Geotechnology 2011).   

The foundation soils where designed to be compacted in accordance with the construction 
specifications to a 95% maximum density at optimum moisture for silty sands and 70% relative 
density for sands prior to the construction of any features of the Bottom Ash Pond.  The 
construction specifications may be found in the Sikeston Board of Municipal Utilities, Sikeston 
Power Station, Bottom Ash Pond, History of Construction, Appendix C – Historical Construction 
Specifications.    

No deficiencies were found during the assessment of the foundations and abutments of the 
Bottom Ash Pond, therefore, no corrective measures are recommended.  

3.2 Slope Protection 

The Bottom Ash Pond has sufficient slope protection on the interior and exterior slopes to protect 
against various methods of erosion which may cause detrimental effects to the berms of the 
Bottom Ash Pond.  The interior slopes of the bottom ash are protected from surface erosion and 
wave action by vegetative growth and rip-rap.  Rip-rap was visible from the top of the berms to an 
observed water line elevation of 318.5 feet (as observed on October 5, 2016). Additionally, aerial 
photography obtained by Surdex Corporation on May 06, 2012 depicts rip-rap along the interior 
slopes to an observed water line elevation of 315 feet).  The exterior slopes of the Bottom Ash 
Pond berms are protected from erosion by a thick, consistent grass vegetative cover.  

No deficiencies were found during the assessment of the slope protection measures for the 
Bottom Ash Pond, therefore, no corrective measures are recommended. 
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 3.3 Berm Stability 

The berms of the Bottom Ash Pond were constructed on top of the prepared foundation soils.  
The berm fill material consists of fine sands and silty sands (SP and SM) (Geotechnology 2011).  
The berm fill materials were designed to be placed and compacted in accordance with the 
construction specifications to 70 percent relative density.  The berms were constructed with 2 
horizontal to 1 vertical slopes (2H:1V). The design finished top elevation of the berms was 322 
feet.  A recent aerial topographic survey shows that the berm has a consistent elevation that 
ranges between 322.3 and 322.6.  

A global stability evaluation was conducted by Geotechnology in 2011 on the Bottom Ash Pond 
berms provide information on the stability of the berms for decision making purposes.  The 
evaluation included four borings in the berms of the Bottom Ash Pond.  The standard penetration 
tests for the borings equates to an average N value of 22 which correlates to a medium-dense 
compaction for the berm material.  An N value of 22 indicates the berms were mechanically 
compacted during construction.   

The global stability evaluation, assessed a range of loading conditions in the Bottom Ash Pond.  
The evaluation was conducted for steady state seepage at normal pool (elevation 317 feet), 
steady state seepage at maximum pool (elevation 321.5 feet), and pseudo-static conductions for 
seismic loading (elevation 317 feet).  The calculated factors of safety for each condition were 
determined to be 2.1 (steady state, normal pool) and 1.5 (steady state, maximum pool), and 1.3 
(pseudo-static, normal pool) (Geotechnology 2011).  A factor of safety less than 1 would indicate 
an unstable condition in the berms. 

Based on the available geotechnical data and analyses of the Bottom Ash Pond, it is determined 
the dikes of the Bottom Ash Pond were mechanically compacted to a density sufficient to 
withstand the range of loading conditions in the CCR unit.  Additionally, no evidence has been 
found or observed that leads Gredell Engineering to believe the specifications were not followed. 

A visual inspection of the berms of the Bottom Ash Pond identified an area of saturated soil along 
the northern berm of the Bottom Ash Pond and west of the Fly Ash Pond.  The area was previously 
identified by SPS personnel as an area of persistent wet conditions from rainfall due to the lack 
of drainage along the toe of the slope of the Bottom Ash Pond.  The wet ground conditions were 
observed to begin approximately midway on the exterior slope of the berm (approximate elevation 
of 314 feet) and continued to the toe of the exterior slope of the berm.  The type of grass vegetation 
was visually observed to change along a horizontal line along the exterior slope of the berm that 
generally matched the beginning of the wet conditions.  Simple manual field techniques were also 
used to confirm the observations of wet conditions. 

Due to the lack of recent precipitation, the saturated condition of the soil may be the result of 
seepage through the northern berm from the Bottom Ash Pond.  However, no visible flow was 
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observed and stability analysis of critical sections of Bottom Ash Pond berms by others reportedly 
exceed the minimum Factors of Safety required by the CCR rule.    

Based on the observations and rationale described above, the wet, saturated soil condition is 
identified as a deficiency under the rule.  Consistent with recognized and generally accepted good 
engineering practices, it is recommended corrective measures be undertaken by SBMU to further 
evaluate the potential seepage through the northern berm of the Bottom Ash Pond.  The 
evaluation should recommend appropriate corrective measures to stabilize and/or repair the 
northern berm of the Bottom Ash Pond.  At a minimum, corrective measures should be taken to 
improve the conditions for future routine maintenance (i.e., mowing) and observation.   

3.4 Maximum Vegetation Height Requirement 

As stated above, §257.73(d)(1)(iv) requires the vegetated slopes of berms and surrounding areas 
to not exceed six inches above the vegetated slope of the berm.  §257.73(d)(1)(iv) was remanded 
with vacatur by the United States Court of Appeals for the District of Columbia Circuit on June 14, 
2016.  Therefore, the Bottom Ash Pond is no longer subject the maximum vegetation height 
requirement stipulated in §257.73(d)(1)(iv).   

3.5 Spillway Design and Capacity 

Discharge from the Bottom Ash Pond is through a concrete stop-log structure with dimensions of 
6 feet wide, 11 feet long, and 8.5 feet deep with a top elevation of 322.53 feet (the active spillway).  
The active spillway is not currently operated with stop-logs.  The discharge structure outlet is a 
single, 10-inch carbon fiber pipe which discharges Bottom Ash Pond effluent into the Process 
Waste Pond.  The discharge pipe inlet and outlet invert elevations are 314.53 feet and 304.97 
feet, respectively.  The discharge pipe is routed from the discharge structure to a control valve 
with an invert elevation of approximately 306.3 feet.  The distance from the discharge structure to 
the control valve is approximately 80 feet and the slope of the discharge pipe is approximately 
10.3%.  From the control valve, the discharge pipe is routed to the Process Waste Pond over a 
distance of approximately 1,820 feet with a slope of approximately 0.07%.  Average daily and 
monthly maximum flow rates from the Bottom Ash Pond to the Process Waste Pond are 1.22 and 
2.13 million gallons per day (MGD), respectively, as identified in SBMU’s NPDES permit process 

flow diagram.  

The Bottom Ash Pond also has a second overflow structure constructed of a concrete inlet with a 
30-inch corrugated metal discharge pipe through the berm separating the Bottom Ash Pond from 
the inactive Fly Ash Pond.  The discharge of the overflow structure is into the inactive Fly Ash 
Pond.  The overflow structure is inoperable due to excess CCR deposits in the inactive Fly Ash 
Pond obstructing the discharge end of the 30-inch pipe.   
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The hazard potential classification for the Bottom Ash Pond was determined by modeling a worst-
case probable scenario breach of the Bottom Ash Pond Berms and its resulting flood waters 
impact on the surrounding land using HydroCAD.  Based on the HydroCAD model, the Bottom 
Ash Pond at SPS was classified as Significant.  As stated above, §257.73(d)(1)(v)(B)(2) requires 
the inflow design flood for CCR surface impoundments with significant hazard potential 
classifications to be the 1,000 year flood (Gredell Engineering Resources, 2016a).  The 1,000-
year flood is the volume of runoff generated by the 1,000 year rainfall event for a given location.  
The 1,000 year, 24 hour rainfall event was modeled to determine if the existing Bottom Ash Pond 
and its associated discharge structures are negatively impacted by the discharge from the Bottom 
Ash Pond.  From the National Oceanic and Atmospheric Administration (NOAA) Atlas 14, Volume 
8, Version 2, the 1,000-year, 24-hour precipitation event for Sikeston, Missouri is 12 inches of 
rainfall. 

The peak discharge from the combined process wastewaters and the 1,000-year flood was 
determined to be 967 cubic feet per second (CFS) with a total influent volume of 2,622,500 ft3 
(19.6 MG).  The maximum water elevation in the Bottom Ash Pond from the combined influents 
was determined to be 320.3 feet, 1.7 feet below the top of the Bottom Ash Pond berms (elevation 
322 feet).   The current capacity of the Bottom Ash pond with 61 acres area and 1.7 feet of storage 
is approximately 4,517,000 ft3.  The peak discharge from the Bottom Ash Pond during the 1,000-
year inflow design flood was determined to be 1.78 CFS (1.15 MGD).   Therefore, the Bottom Ash 
Pond active spillway has adequate hydrologic and hydraulic capacity to manage flow during and 
following the peak discharge from the inflow design flood, as required by §257.73(d)(1)(v) (Gredell 
Engineering Resources, 2016b).   

No deficiencies were found during the assessment of active spillway of the Bottom Ash Pond. 
The emergency spillway between the Bottom Ash Pond and the Fly Ash Pond was found to be 
deficient due to excess fly ash at the discharge of the 30-inch corrugated metal pipe impeding the 
flow path of water from the Bottom Ash Pond.   Consistent with recognized and generally accepted 
good engineering practices, it is recommended corrective measures be taken to either remove 
the accumulated CCR from the discharge end of the overflow structure, or construct an alternate 
overflow structure capable of adequately managing flow during and following the peak discharge 
from the design flood event.  

3.6 Structural Integrity of Hydraulic Structures 

As stated above, §257.73(d)(1)(vi) requires the structural integrity of hydraulic structures passing 
through or beneath a CCR surface impoundment to be maintained in a manner to prevent 
conditions which negatively affect the operation of the hydraulic structure.  
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3.6.1 Identified Hydraulic Structures  

The Bottom Ash Pond has multiple hydraulic structures pass through the berms and one hydraulic 
structure passing beneath the CCR surface impoundment.  Hydraulic structures passing through 
the berms of the Bottom Ash Pond Include: 

 Overflow Structure: 30-inch corrugated metal pipe passing through the northern berm 
between the Bottom Ash Pond and the Fly Ash Pond (approximate 318.25 feet invert 
elevation).  

 Active Discharge Structure: 10-inch carbon fiber pipe passing through the northern berm 
of the Bottom Ash Pond, discharging into the Process Waste Pond (approximate 314.5 
feet invert elevation). 

 Makeup Water Inlet: 8-inch iron pipe passing through the northern berm of the Bottom Ash 
Pond from the Fly Ash Pond (approximate 321.5 feet invert elevation). 

Multiple hydraulic structures are buried on top of, or along the interior of, the Bottom Ash Pond, 
but do not pass completely through the berms.  The following pipes are laid in concrete lined pipe 
trenches up the exterior slopes, then along and across the top of the berms to the interior of the 
Bottom Ash Pond.  Once within the interior of the Bottom Ash Pond, the pipes are either re-buried 
or lay above grade.  All pipes through the berms, with the exception of the Bottom Ash Pond’s 

active spillway and inoperable overflow structure, are located above the normal water level of the 
Bottom Ash Pond (approximate elevation 318.5 feet).  

 Bottom Ash Transport Water Inlet: estimated 8 to 10-inch iron pipe (the end of the pipe 
was physically inaccessible for direct measurement); 

 Plant Operations Wastewater Inlet: 12-inch iron pipe;  

 Pipe Trench Sump Discharge Pipe: 4-inch PVC pipe; 

 Former Transport Water Inlets: Dual, 3-inch iron pipes; 

The Bottom Ash Pond was constructed with dual, 2,140-foot long culverts passing beneath the 
compacted clay liner to convey stormwater from the eastern side to the western side of the Bottom 
Ash Pond.  The stormwater culverts were located in the same location and along the same 
trajectory as the original Compress Road, which was removed during the construction of the 
Bottom Ash Pond.  The purpose of the dual stormwater culverts is to maintain the gravity flow of 
off-site stormwater (originating on the east side of the Bottom Ash Pond) to the west side of the 
Bottom Ash Pond, eventually discharging into Ditch #4.  The stormwater culverts were 
constructed as continuously reinforced concrete box culverts with inside dimensions of 5 feet tall 
by 8 feet wide for approximately 2,090 feet measured from inlet on the east to discharge on the 
west.  The remaining 50 feet of the stormwater culverts are constructed of oval corrugated metal 
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arch-pipe with approximate inside dimensions of 4 feet tall by 6.5 feet wide.  The inlet and 
discharge elevations are 301.9 feet and 297.7 feet, respectively.   

3.6.2 Structural Integrity of Identified Hydraulic Structures  

A visual inspection was conducted of each hydraulic structure passing through or beneath the 
berms of the Bottom Ash Pond, where visible, for structural integrity, significant deterioration and 
deformation, distortion, bedding deficiencies, sedimentation, and debris which may negatively 
impact the operation of the hydraulic structure.  The results of the visual inspection are described 
below. 

 Overflow Structure: The concrete headwall of the overflow structure was in good condition 
with no visual signs of deterioration.  The iron shear gate and inlet of the 30-inch 
corrugated metal pipe appeared to be in good condition with no visual signs of 
deterioration.  The discharge of the 30-inch corrugated metal pipe was not identified due 
to excessive CCR accumulation that buried the discharge end in the inactive the Fly Ash 
Pond.  The excessive CCR accumulation that negates the functionality of the overflow 
structure.  The inoperable overflow structure is not determined to be a deficiency because 
the active discharge structure adequately manages flow during and following the peak 
discharge from the design flood event (the 1,000-year flood). 

 Active Discharge Structure: The concrete discharge structure serving the 10-inch carbon 
fiber discharge pipe appeared in good condition with no visual signs of deterioration.  The 
inlet of the 10-inch discharge pipe was beneath the water surface and therefore, not 
directly observed.  The control valve serving the discharge was observed to be in good 
condition and was reported to have been recently operated per plant personnel.  The 
discharge of the 10-inch carbon fiber pipe is moderately deteriorated.  The deterioration 
does not compromise the operation of the discharge pipe.  

 Makeup Water Inlet: The 8-inch iron pipe passing through the northern berm of the Bottom 
Ash Pond from the Fly Ash Pond appeared in good condition with no visual signs of 
deterioration.  The inlet and discharge ends of the pipe showed no signs of deterioration 
and the inlet valves were observed and reported to be in operating condition.  

 Bottom Ash Transport Water Inlet: The bottom ash transport pipe was estimated at 8 to 
10-inches in diameter.  An exact determination was not possible because the inlet 
discharge end of the pipe is inaccessible.  The bottom ash transport water pipe is located 
below grade after rising from within the concrete lined pipe trench.  The transport pipe 
appeared to be in good condition within the concrete lined pipe trench and at its discharge 
location in the Bottom Ash Pond.  The concrete lined pipe trench did not appear to show 
any signs of significant deterioration. 

 Plant Operations Wastewater Inlet: The plant operations wastewater 12-inch iron inlet pipe 
was observed to be in good condition within the concrete lined pipe trench. The plant 
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operations wastewater inlet pipe is located below grade after rising from within the 
concrete lined pipe trench.  The discharge end of the pipe was showed signs of slight 
deterioration due to corrosion.  The deterioration of the discharge end of the pipe does not 
compromise the operation of the inlet pipe.   

 Pipe Trench Sump Discharge Pipe: The pipe trench sump discharge pipe (a 4-inch PVC 
pipe that runs along the top of the Bottom Ash Pond berm) was observed to be in good 
condition with no signs of deterioration. The PVC pipe is not located below grade at any 
point along its path within the boundary of the CCR Surface Impoundment.   

 Dual Former Transport Water Inlets: The two former transport water inlet (3-inch) iron 
pipes are not located below grade at any point along their path, and therefore, were not 
evaluated as part of this initial structural stability assessment. 

A visual inspection of the dual stormwater culverts located beneath the compacted clay liner of 
the Bottom Ash Pond was conducted via remote video operations.  Each stormwater culvert was 
inspected independently. A complete inspection of the southern stormwater culvert was 
accomplished.  However, approximately 300 feet of the northern stormwater culvert was not able 
to be directly inspected.  Sediments within the northern stormwater culvert prevented the direct 
inspection of the stormwater culvert between approximately 1,600 and 1,900 feet (as measured 
from the inlet using the remote video equipment). The remote video capabilities of the inspection 
equipment allowed for an indirect visual inspection of the 300 feet by zooming the video camera.  
The observed condition of this section of the northern stormwater culvert were observed to be 
consistent with the remainder of the stormwater culvert, which is discussed below.   

The continuously reinforced concrete box culvert sections of the stormwater culverts were 
observed to be in good condition. All surfaces of the concrete sections of the stormwater culverts 
were visible from the inlet of each culvert to approximately 1,200 feet into the culverts.  From 
1,200 feet to 2,090 feet, the bottom of the continuously reinforced concrete box culverts was 
obscured by sediment deposits with a maximum estimated thickness of 6-inches in depth.   
Recurring normal concrete shrinkage cracking in the top of both stormwater culverts was 
observed at regular intervals.  No apparent separation or displacement of the concrete was 
observed.  Minor seepage and calcification were observed at each crack.  Cracking along the 
exterior vertical walls of the concrete box culvert was observed, but infrequent.  Where cracking 
was present in the vertical walls, seepage and calcification were present.  No deterioration was 
observed along the bottom of the concrete sections of the stormwater culverts where it was visible 
and not obscured by sediments.  Debris was identified in the concrete sections of the stormwater 
culvert in the form of random individual rip-rap stones and tires.  The observed minor shrinkage 
cracking of the concrete sections of the stormwater culvert do not negatively affect the structural 
integrity nor the operation of the hydraulic structures.  The sediment within the concrete section 
of the stormwater culverts has a slight negative impact on the operation of the hydraulic structure 
by reducing the hydraulic capacity and flow velocity within the stormwater culverts.  However, the 
percentage of the total cross sectional area of the stormwater culverts is less than 10% for the 
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reinforced concrete box culvert sections.  The flat topography surrounding the Bottom Ash Pond 
will not result in inundation of the Bottom Ash Pond due to the slightly reduced capacity of the 
structure.  However, the sediment in the stormwater culverts is identified as a deficiency to be 
addressed in the future.    

The final 50 feet (2,090 to 2,140 feet) of each stormwater culvert is constructed of corrugated 
metal pipe.  The northern stormwater culvert appears to be in good condition with minimal 
deterioration.  The southern stormwater culvert appears to be in good condition except for two 
locations where seams near the top of the corrugated metal pipe have separated. The bituminous 
lining of both the corrugated metal culverts is deteriorating and is in danger of no longer 
functioning properly.  The bottom of both corrugated metal pipe culverts is obscured by sediments 
approximately 6- to 10-inches thick.  The sediment within the metal pipe section of the stormwater 
culverts has a slight negative impact on the operation of the hydraulic structure by reducing the 
hydraulic capacity and flow velocity within the stormwater culverts.  However, the percentage of 
the total cross sectional area of the stormwater culverts is less than 25% for the corrugated metal 
arch-pipe sections.  The flat topography surrounding the Bottom Ash Pond will not result in 
inundation of the Bottom Ash Pond due to the slightly reduced capacity of the structure.  However, 
the sediment in the stormwater culverts is identified as a deficiency to be addressed in the future. 
The separated seams of the southern stormwater culvert are also identified as a deficiency.  

A factor in the sedimentation of the stormwater culverts is believed to be that the bottom elevation 
of the grassed lined channel downstream of the discharge of the stormwater culverts was 
observed to be higher than the invert discharge elevation of the stormwater culverts.  The 
elevation of the grass lined channel reduces the velocity of water discharging from the stormwater 
culverts, resulting in sedimentation within the culverts.  The elevation of the bottom of the grass 
lined channel negatively impacts the operation of the stormwater culverts by reducing the 
discharge velocity of stormwater from the stormwater culverts.  Therefore, the elevation of the 
bottom of the grass lined channel is identified as a deficiency.   

Consistent with recognized and generally accepted good engineering practices, it is 
recommended corrective measures be taken to address the deficiencies identified in the hydraulic 
structures passing through or beneath the berms of the Bottom Ash Pond. The identified 
deficiencies and recommended corrective measures are as follows:  

 It is recommended corrective measures be taken to lower the grade of the grass lined 
channel by a minimum of 100 feet to a depth of at least 1 foot below the discharge 
elevation of the stormwater culverts to allow complete discharge of the stormwater culverts 
following a rainfall event.  The excavation of the channel will also provide a sediment trap 
for the deposition of sediments in the stormwater flow. 

 Remove the sediment and debris (rip-rap stones and tires) from within both stormwater 
culverts located beneath the Bottom Ash Pond. 
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 Repair the separated seams of the corrugated metal pipe section in the southern 
stormwater culvert.   

Generally accepted good engineering practices for surface impoundments typically include 
secondary discharge structures or spillways in the event a surface impoundment’s active spillway 

is deemed inoperable.  Accordingly, it is recommended corrective measures be taken to remove 
the obstructions to the discharge end of the pipe in the inactive Fly Ash Pond to render it operative. 
Alternatively, design and install a broad crested weir emergency spillway in the Bottom Ash Pond 
berm at least 100 feet west of the inoperable structure.  

3.7 Downstream Inundation and Sudden Drawdown  

As stated above, §257.73(d)(1)(vii) requires the structural integrity of the CCR unit must be 
maintained during low pool of the adjacent water body or sudden drawdown of the adjacent water 
body.  The Bottom Ash Pond berms are not subject to inundation by an adjacent water body.  
Therefore, the structural integrity of the Bottom Ash Pond was not assessed for low pool or sudden 
drawdown of an adjacent water body.  

3.8 Miscellaneous Assessed Site Features 

Various site features which are present in or near the Bottom Ash Pond were assessed for their 
impact on the structural stability of the Bottom Ash Pond.  Various identified site features are as 
follows:  

 Three electrical manholes were identified along the northern berm of the Bottom Ash 
Pond.  The manholes are reported by SBMU personnel to support the original power 
supply that powered the original scrubber sludge pump station located in the northeast 
corner of the Bottom Ash Pond.  The electrical manholes and the associated electrical 
conduit run parallel to the centerline of the berm, do not pass through the berm and 
therefore are not found to be detrimental to the structural integrity of the Bottom Ash Pond 
Berms. 

 Three 10-inch iron pipes were identified along the interior of the eastern berm of the 
Bottom Ash Pond. The iron pipes do not penetrate the berms of Bottom Ash Pond.  SPS 
personnel identified the pipes as former aeration lines.  The pipes observed were laid on 
the bottom of the Bottom Ash Pond, as reported by SPS personnel.  The aeration lines 
were connected with a header pipe that ran along the inside of the northern half of the 
east berm.  The aeration system was operated during the early years of operation to treat 
odors, but have not been used in recent years and are not anticipated to be used in the 
future.      

 A pit was observed in the deposited CCR materials in the southwest portion of the Bottom 
Ash Pond.  The pit was 50 to 80 feet in horizontal dimension, approximately 10+/- feet 
deep and at least 20 feet inward of the Bottom Ash Pond berms.    The pit was identified 
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by SPS personnel as an excavation used to obtain a quantity of CCR materials for off-site 
testing for potential beneficial use.  The pit was not backfilled and had vegetation growing 
around the perimeter.   
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4.0 RECOMMENDED CORRECTIVE MEASURES SUMMARY  

As stated above, §257.73(d)(2) pertaining to CCR surface impoundments states each periodic 
assessment must identify any structural stability deficiencies associated with the CCR surface 
impoundment and recommend corrective measures.  A summary of the identified deficiencies 
and recommended corrective measures are provided below:  

 An area of wet/saturated soil was identified along the exterior of the northern berm of the 
Bottom Ash Pond and west of the Fly Ash Pond.  The wet area was observed from the toe 
of the exterior slope up the berm to an approximate elevation of 314 feet.  Due to a lack 
of recent precipitation and other observations made in the field, the wet/saturated 
condition of the soil may be an indication of seepage from the Bottom Ash Pond through 
this portion of north berm.  Therefore, Gredell Engineering has identified this condition as 
a CCR rule deficiency.    
 
Gredell Engineering recommends further investigation of the wet area along the northern 
berm of the Bottom Ash Pond.  If the wet area is confirmed to be caused by seepage from 
the Bottom Ash Pond, corrective measures will be necessary to remediate this condition.  
An evaluation should be made that recommends appropriate corrective measures to 
stabilize and/or repair the northern berm of the Bottom Ash Pond.  At a minimum, 
corrective measures should be taken to improve the conditions of the berm for future 
routine maintenance (i.e., mowing) and observation.   
 

 The bottom elevation of the grass lined channel downstream of the discharge of the 
stormwater culverts underneath the Bottom Ash Pond was observed to be higher than the 
invert discharge elevation of the stormwater culverts.  The elevation of the grass lined 
channel reduces the velocity of water discharging from the stormwater culverts, resulting 
in sedimentation within the culverts.  The elevation of the bottom of the grass lined channel 
negatively impacts the operation of the stormwater culverts by reducing the discharge total 
flow and velocity of stormwater from the culverts.  Therefore, the elevation of the bottom 
of the grass lined channel is identified as a CCR rule deficiency.    
 
The recommended corrective measure is to lower the elevation of the bottom of the grass 
lined channel by at least 1-foot below the elevation of the stormwater culverts for a 
minimum of 100 feet downstream of the discharge end of the culverts.  This will allow 
complete discharge of the stormwater culverts following a rainfall event.  The excavation 
of the channel will also provide a sediment trap for the deposition of future sediments in 
the stormwater flow.   
 

 The build-up of sediment and debris observed within the concrete and corrugated metal 
pipe sections of the stormwater culverts underneath the Bottom Ash Pond creates a 
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negative impact on the operation of the hydraulic structures by reducing the hydraulic 
capacity and velocity within the stormwater culverts.  The sediment within the metal pipe 
section of the stormwater culverts reduces the hydraulic capacity and flow velocity within 
the stormwater culverts.  However, the percentage reduction of the total cross sectional 
area of the stormwater culverts is 25% or less.  It is noted that the flat topography 
surrounding the Bottom Ash Pond will likely result in all surrounding onsite and offsite 
stormwater conveyances being full during a significant flood event.  As such, the reduced 
capacity of the stormwater culverts is not expected to result in the upstream inundation of 
the Bottom Ash Pond due to the reduced capacity of the structure.  Nevertheless, Gredell 
Engineering has identified the build-up of sediment and debris in the stormwater culverts 
as a CCR rule deficiency.    
 
Gredell Engineering recommends corrective measures be taken to remove the sediment 
and debris (individual rip-rap stones and tires) from within both stormwater culverts located 
beneath the Bottom Ash Pond.  
 

 The southern stormwater culvert appears to be in good condition except for two locations 
where seams near the top of the corrugated metal pipe have been damaged and 
separated. The bituminous lining of both the corrugated metal culverts is cracking and 
deteriorating and could no longer function properly.  Therefore, the separated seams of 
the southern stormwater culvert are identified as a CCR rule deficiency.   
 
Gredell Engineering recommends repair of the separated seams of the corrugated metal 
pipe section in the southern stormwater culvert.   

Although not identified as a CCR rule deficiency, generally accepted engineering practices for 
surface impoundments typically include secondary discharge structures or spillways to be used 
in cases of excessive flow or in the event a surface impoundment’s active spillway is rendered 
inoperable.  Currently, the Bottom Ash Pond has one, operable discharge structure.  The overflow 
structure between the Bottom Ash Pond and the Fly Ash Pond is currently inoperable due to 
excess CCR accumulation at the discharge of the 30-inch corrugated metal pipe, impeding the 
flow of water from the Bottom Ash Pond.  The inoperable overflow structure was not determined 
to be a deficiency because Gredell Engineering’s hydrologic and hydraulic evaluation determined 

that the one discharge structure adequately manages the anticipated flow during, and following, 
the peak discharge from the design flood event (the 1,000-year flood).  However, consistent with 
generally accepted engineering practices, it is recommended that measures be taken to either: 
1) render the existing secondary overflow structure operable (this would involve removing the 
obstructions to the discharge end of the pipe in the inactive Fly Ash Pond); or 2) to construct an 
alternative, secondary overflow structure (an alternate, secondary overflow structure could be the 
installation of a broad crested weir spillway in the Bottom Ash Pond berm at least 100 feet west 
of the inoperable structure).   
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5.0  MISCELLANEOUS REQUIREMENTS 

Section 257.73(g) states that SBMU must comply with: 

 The recordkeeping requirements specified in 257.105(f); 
 The notification requirements specified in 257.106(f); and,  
 The Internet requirements specified in 257.107(f). 
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14 October 2016  
File No. 128065‐001 
 
 
Sikeston Power Station Board of Municipal Utilities 
P.O. Box 468 
Aberdeen, Ohio 45101 
 
Attention:  Mr. Mark, McGill 

Results Engineer/Plant Chemist 
 
Subject:  Report on Detailed Initial Safety Factor Assessment 
    Sikeston Power Station 
    Bottom Ash Pond 
    Sikeston, Missouri 
 
Mr. McGill: 
 
We are pleased to submit herewith our report entitled, “Report on Detailed Initial Safety Factor 
Assessment, Sikeston Power Station, Bottom Ash Pond, Sikeston, Missouri.” This report includes 
background information regarding the project from inception through completion including references 
to our Preliminary Seismic Screening completed 20 June 2016, the results of our field investigation 
program, and the results of the Detailed Initial Safety Factor Assessment. 
 

This work was performed by Haley & Aldrich, Inc. (Haley & Aldrich) on behalf of the Sikeston Board of 
Municipal Utilities (Sikeston BMU) in accordance with the United States Environmental Protection 
Agency’s Hazardous and Solid Waste Management System; Disposal of Coal Combustion Residuals from 
Electric Utilities, 40 CFR Part 257, specifically §257.73(e). The safety factor assessment discussed herein 
has been referred to as an “initial” assessment to coincide with the terminology used in §257.73(e) and  
§257.73(f) to distinguish it from the “periodic” assessments that are required every five years following 
the “initial” assessment has been completed. 
 
The scope of our work in this Detailed Initial Safety Factor Assessment consisted of the following: 1) 
using the results of the Preliminary Seismic Screening to identify data and information gaps needed to 
complete this safety factor assessment work; 2) Planning and executing a field investigation program to 
obtain supplemental subsurface information for seismic response evaluation and slope stability 
analyses; 3) Conducting a geotechnical laboratory testing program on soil samples recovered from the 
supplemental subsurface explorations; 4) performing advanced/detailed level engineering evaluations 
related to seismic response analysis, liquefaction and slope stability; and 5) preparing and submitting 
this report presenting the results of our assessment. 
 

 
   

HALEY & ALDRICH, INC.
6500 Rockside Road 
Suite 200 
Cleveland, OH 44131 
216.739.0555 
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1 

 
1. Introduction 
 
1.1 GENERAL 
 
Haley & Aldrich, Inc. (Haley & Aldrich) has been contracted by the Sikeston Board of Municipal Utilities 
(Sikeston BMU) to perform a Detailed Initial Safety Factor Assessment for the Bottom Ash Pond located 
at Sikeston Power Station in Sikeston, Missouri. This work was completed in accordance with the United 
States Environmental Protection Agency’s (EPA’s) Hazardous and Solid Waste Management System; 
Disposal of Coal Combustion Residuals from Electric Utilities, 40 CFR Part 257, specifically §257.73(e) 
(EPA, 2015) and in accordance with our scope of services dated 29 June 2016. 
 
1.2 PURPOSE OF SAFETY FACTOR ASSESSMENT 
 
The purpose of this study was to investigate the subsurface soil and water conditions at the site and to 
perform a detailed initial safety factor assessment in accordance with Section §257.73(e)(1) of the Final 
CCR Rule. To achieve the objective discussed above, the scope of work undertaken for this investigation 
included the tasks listed below. 

 
 Planning and executing a field investigation program to obtain supplemental subsurface 

information for the detailed liquefaction and slope stability analyses. The program consisted of: 
 

– performing a seismic survey; 
– installing four (4) drive‐point piezometers to depths ranging from 3 ft to 15 ft below 

ground surface; and  
– collecting four (4) bulk samples of ponded material from the Bottom Ash Pond. 

 
 Conducting a geotechnical laboratory testing program on bulk samples collected during the field 

investigation program. 
 

 Performing an advanced site‐specific seismic response analysis and Newmark displacement 
analysis of the impoundment embankment. 
 

 Evaluating liquefaction susceptibility of material used to construct the impoundment 
embankments. 
 

 Performing static and seismic stability analyses for rotational failure surfaces using limit 
equilibrium methods. 

 
1.3 ELEVATION DATUM AND HORIZONTAL CONTROL 
 
The elevations referenced in this report are in feet and are based on the North American Vertical Datum 
of 1988  (NAVD88). The horizontal control  is the Missouri State Plane East coordinate system, which  is 
based on North American Datum 83 (NAD83). 
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2. Description of Ponds 
 
A summary of relevant information associated with the Bottom Ash Pond is provided below. Additional 
details can be found in the Dam Safety Assessment report prepared by O’Brien and Gere (O’Brien & 
Gere, 2010) and the Global Stability Evaluations report prepared by Geotechnology, Inc. 
(Geotechnology, 2011). Refer to Figure 1, “Project Locus” for the general site location. 
 

 DESCRIPTION OF BOTTOM ASH POND 
 
The Bottom Ash Pond is a Coal Combustion Residuals (CCR) surface impoundment located east of the 
Sikeston Power Station in Sikeston, Missouri. The Bottom Ash Pond makes up the southern portion of 
the oval shaped Sikeston Power Station CCR impoundment system. The Bottom Ash Pond is bordered on 
the north by the Fly Ash Pond and the plant’s coal stockpiling area, on the south agricultural land, on the 
east by agricultural land and residential properties, and on the west by the plant facilities and 
agricultural land.  
 
The Bottom Ash Pond was originally designed by Burns & McDonnell, with construction completed in 
1981. The Bottom Ash Pond previously received sluiced scrubber sludge until 1998 when the plant 
facilities underwent system upgrades and no longer generated scrubber sludge. The current primary 
function of the Bottom Ash Pond is to settle and store bottom ash sluiced from the Sikeston Power 
Station generating unit. A 30‐in. diameter pipe connects the Bottom Ash Pond to the Fly Ash Pond 
through a splitter dike, which is generally closed to flow unless heavy rainfall temporarily raises the 
water level in the Bottom Ash Pond. Effluent from the Bottom Ash Pond flows into a 12‐in. diameter 
steel pipe that extends below grade and discharges into the Process Waste Pond. 
 
The impoundment is a combined incised/diked earthen embankment structure with an average 20‐ft 
crest width. The embankment height as measured from the crest to the exterior toe of slope is 
approximately 12 ft. The interior and exterior slopes are designed at 2 horizontal to 1 vertical (2H:1V). 
The Bottom Ash Pond was designed with a 2‐ft thick clay liner on the interior slope and bottom of the 
pond. The impoundment has a total surface area of approximately 54 acres. The top of the 
impoundment embankment is at approximately El. 322. The maximum storage and surcharge pool levels 
of are El. 315 and El. 322, respectively. The corresponding available freeboard is 7 ft. 
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3. Field Investigation Program 
 
3.1 PREVIOUS EXPLORATIONS AND LABORATORY TESTING PERFORMED BY OTHERS 
 
Several subsurface exploration and laboratory testing programs were previously completed at the site by 
others. The approximate locations of the relevant historic explorations performed by others are shown 
on the attached Figure 2. A brief summary of the explorations is provided below, and relevant logs and 
laboratory test results are included in Appendix A. Note that “relevant” explorations refers to explorations 
from previous  investigations by others  that were directly used  in our  safety  factor assessment of  the 
Bottom Ash Pond. 
 
 Twenty (20) rotary wash test borings and seven (7) Dutch cone soundings were performed by 

Burns & McDonnell in 1977 as part of the subsurface exploration program for the power plant 
site. Out of these, seven (7) test borings are relevant to Bottom Ash Pond and were used in our 
evaluation of the subsurface conditions. 
 

 Fourteen (14) test borings were drilled by Geotechnology, Inc. in 2011 as part of the ash ponds 
investigation program. In six (6) of these test borings, a piezometer was installed. Of the 
fourteen (14) test borings, six (6) were relevant to Bottom Ash Pond and were used in our 
evaluation of the subsurface conditions. 
 

 One (1) groundwater monitoring well was installed by Layne‐Western Company, Inc. in 1979 
adjacent to the west side of the Bottom Ash pond.  

 
3.2 CURRENT SUBSURFACE EXPLORATION PROGRAM 
 
A subsurface exploration program was conducted at the project site by Haley & Aldrich on 21 July 2016 
to obtain subsurface information for engineering evaluations. The program consisted of installing drive‐
in piezometers and performing a seismic survey. 
 
3.2.1 Piezometers 
 
Four (4) piezometers were installed to depths ranging from 5.0 to 14.5 ft below ground surface as 
summarized in Table I1. The location of the piezometers is shown on Figure 2.  
 
The piezometers consisted of drive‐point piezometers manufactured by Solinst Canada, Ltd. Each 
piezometer consisted of a stainless steel 50 mesh cylindrical filter‐screen within a 6‐in. long, 0.75‐in. 
diameter stainless steel body. The individual piezometers were attached to various lengths of 0.75‐in. 
diameter NPT black iron pipe. The piezometers were installed by Haley & Aldrich representatives using a 
slide hammer and each piezometer included a shield to reduce the potential for smearing and plugging 
of the mesh screen during installation. 
 
At each piezometer location, bulk samples of CCR material within the upper 1.0 to 2.0 ft below ground 
surface were collected. The samples were transmitted to Shannon & Wilson, Inc. of St. Louis, MO for 
laboratory testing. 

                                                            
1 Note: A table that does not appear near its citation can be found in a separate table at the end of the report. 
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3.2.2 Seismic Survey 
 
Haley & Aldrich engaged the University of Memphis Center for Earthquake Research and Information 
(CERI) to perform a seismic survey at the site on 21 July 2016. The purpose of the seismic survey was to 
characterize the shear wave velocity of the subsurface soils at the site and develop a subsurface shear 
wave velocity profile to be used in seismic response analysis and liquefaction evaluation. The survey was 
performed along County Road 478 located south of the power plant. The survey was performed using 
multi‐channel analysis of surface wavers (MASW), Refraction Microtremor (ReMi), and 
refraction/reflection techniques. Details of the techniques used and results of the survey are included in 
Appendix C along with a plan showing the location of the survey. 
 
3.3 LABORATORY TESTING PROGRAM 
 
A laboratory testing program was conducted on selected samples of bottom ash and scrubber sludge 
(CCR material) recovered at the location of each drive‐in piezometer to aid in classification and for 
determination of engineering properties required for design. The primary purpose of the testing 
program was to evaluate the index properties of the CCR material. Testing included natural moisture 
contents and grain size distributions with hydrometer analysis. The tests were performed in general 
conformance with applicable ASTM test procedures. Results of the laboratory testing program are 
presented in Appendix B and are summarized in Table III.   
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4. Subsurface Conditions 
 
4.1 GEOLOGY 
 
The site is located within the New Madrid seismic zone. The new Madrid Seismic Zone lies at the north 
end of  the Mississippi  embayment, which  is  a deep,  low‐lying basin  filled with Cretaceous  to  recent 
sediments.  Sikeston  Power  Station  is  located  in  the  Southeastern  Lowlands  physiographic  region  in 
southeastern Missouri (MDNR, 2002). The site lies on Sikeston Ridge and in the adjacent  lowland flood 
plain area immediately west of it. Soils underlying the site consist of alluvial soils, deposited and reworked 
through stream actions of Ohio and Mississippi Rivers (Burns & McDonnell, 1977).  
 
Bedrock is present at a depth of approximately 770 ft below ground surface. The bedrock consists of 
limestone, sandstone, and dolomite (Luckey, 1985). The seismic survey conducted at the site indicates 
that the geologic strata consist of, from top to bottom, a Holocene silt and clay stratum at the ground 
surface; a Quaternary sand stratum at a depth of approximately 13 ft, and a Quaternary gravel stratum 
at a depth of approximately 73 ft. Below the Quaternary gravel, Eocene strata exist at a depth of 191 ft 
below ground surface; the Paleocene Midway Group is located at a depth of 252 ft and the top of the 
Cretaceous formation is located at depth of 328 ft. Refer to the seismic survey included in Appendix C 
for additional geology information. The geologic stratigraphy at our site is graphically presented in 
Appendix D. 
 
4.2 SUBSURFACE CONDITIONS 
 
Descriptions of the near‐surface soil conditions encountered during the historic subsurface exploration 
programs conducted at the site are provided below in order of increasing depth below ground surface. 
Actual soil conditions between boring locations may differ from these typical descriptions. Refer to the 
test boring logs for specific descriptions of soil samples obtained from the borings. 
 
 EMBANKMENT FILL ‐ Below the surface of the impoundment embankment crest, there is a 

stratum of fill material primarily described in historic logs as poorly‐graded SAND (SP), silty 
SAND (SM) and clayey SAND (SC). This stratum was encountered in historic borings B‐6, B‐7, P‐8, 
and P‐10. This stratum was fully penetrated where encountered. The thickness of this stratum 
ranged from approximately 12 to 17 ft. The density of coarse‐grained soils encountered in this 
stratum ranged from loose to dense but was generally medium dense. 

 
 ALLUVIAL SAND – Below the EMBANKMENT FILL there is a stratum of natural soil (Quaternary 

alluvial deposits) primarily described in the historic logs as poorly‐graded SAND (SP), well‐graded 
SAND (SW) and silty SAND (SM). This stratum was encountered in all relevant historic test 
borings. Where encountered, this stratum was not fully penetrated in any of the borings. The 
density of coarse‐grained soils encountered in this stratum ranged from loose to very dense but 
was generally medium dense. 
 

4.3 GROUNDWATER CONDITIONS 
 
Water levels were measured in the drive‐in piezometers upon completion of installation. Measured 
water levels are summarized in Table I. Where encountered, measured water levels in the piezometers 
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generally ranged from a depth of 0.5 to 8.0 ft below ground surface, which corresponds to a water level 
ranging between approximately El. 311.8 and El. 318.3. Water was not measured in piezometer HAP‐2. 
 
In historic borings performed by Burns & McDonnell and Geotechnology, Inc., water levels were typically 
measured in the boreholes when water was encountered during drilling of the test borings. Measured 
water levels in historic test borings are summarized in Table II. Where encountered, measured water 
levels in the test borings generally ranged from a depth of 3.5 to 17.0 ft below ground surface. 
 
In addition to water levels measured in the test borings, long‐term water levels were measured in 
observation wells near the Bottom Ash Pond as summarized in Table IV. Measured water levels in the 
observation wells generally ranged from a depth of 10.4 to 24.5 ft below ground surface, which 
corresponds to a water level ranging between approximately El. 296.8 and El. 299.0.  
 
Water level readings have been made in the piezometers and subsurface explorations at times and 
under conditions discussed herein. However, it must be noted that fluctuations in the level of the water 
may occur due to variations in power plant sluicing activities, season, rainfall, temperature, dewatering 
activities, and other factors not evident at the time measurements were made and reported herein.
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5. Safety Factor Assessment 
 
As mentioned previously, the purpose of this study was to perform a detailed initial safety factor 
assessment in accordance with Section §257.73(e)(1) of the Final CCR Rule. As required by the Rule, the 
certified initial safety factor assessment is performed for a CCR unit to determine calculated factors of 
safety for each CCR unit relative to the minimum prescribed safety factors for the critical cross section of 
the embankment. The minimum required safety factors are defined as follows: 
 
 For dikes constructed of soils that have susceptibility to liquefaction, the calculated liquefaction 

factor of safety must equal or exceed 1.20. 
 The calculated static factor of safety under the long‐term, maximum storage pool loading 

conditions must equal or exceed 1.50. 
 The calculated static factor of safety under the maximum surcharge pool loading condition must 

equal or exceed 1.40. 
 The calculated seismic factor of safety must equal or exceed 1.00. 

 
Stability analyses have been performed in general conformance with the principles and methodologies 
described in the USACE Slope Stability Manual (U.S. Army Corps of Engineers, 2003). Conventional static 
and seismic stability analyses of the impoundment embankments were performed for rotational failures 
using limit equilibrium methods. Limit equilibrium methods compare forces, moments, and stresses 
which cause instability of the mass of the embankment to those which resist that instability. The 
principle of  the  limit equilibrium method is to assume that if the slope under consideration were 
about to fail, or at the structural limit of failure, then one must determine the resulting shear stresses 
along the expected failure surface. These determined shear stresses are then compared with the shear 
strength of the soils along the expected failure surface to determine the safety factor. The details of 
the analyses performed for the Bottom Ash Pond are presented in the following sections of this report. 
 
5.1 DESIGN WATER LEVELS 
 
In accordance with the Federal CCR Rule, the water retained in an impoundment must be modeled at 
the maximum storage pool level for the static drained and seismic undrained analyses. The maximum 
surcharge pool level must be used to model the ponded water for the static undrained analyses. A 
summary of the maximum storage pool and surcharge pool water levels at the Bottom Ash Pond are 
provided below. 
 

 
Location 

Maximum 
Storage Pool Level 

Maximum 
Surcharge Pool Level 

Available 
Freeboard 

Bottom Ash Pond   El. 315 
 

El. 322 7 ft 

      
The elevation of the groundwater table within the embankment and at the toe of slope were estimated 
based on groundwater conditions encountered in nearby subsurface explorations and observation wells. 
Additionally, there is no current evidence of seepage emanating from the exterior slopes of the ponds, 
suggesting that the phreatic surface is contained within and/or below the embankments. 
 
Given the prescribed impoundment pool levels and the observed static groundwater levels discussed 
above, a seepage analysis was performed to determine the piezometric head between the interior slope 
of the impoundment embankment and the exterior toe of the embankment. The computer software 
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program, Slide 6.029, developed by RocScience, Inc., was used to perform the seepage analyses. 
Permeability values for each material layer were estimated from typical published values based on 
material description and correlations to grain size. During the course of the seepage analyses, minor 
adjustments were made to the permeability values and isotropic permeability ratios to best model the 
conditions observed in the field. Results from the seepage analysis provided pore pressure values within 
the model that were used in the stability analysis. 
 
The models suggest that much of the seepage emanating from the Bottom Ash Pond is moving 
downward into the more permeable foundation soils and establishing a groundwater table at or near 
approximately El. 298 rather than moving laterally through the clay liner and embankments. The 
phreatic surfaces used in the slope stability models are shown on the slope stability graphical output 
included in Appendix D. 
 
5.2 MATERIAL PROPERTIES 
 
The material properties used in our analyses have been developed using the results of the referenced 
historic test borings and laboratory testing. In cases where subsurface explorations and/or laboratory 
test data did not exist for certain materials, properties were estimated based on properties used in 
historic analyses previously performed by others at or near the site as indicated below: 
 

 Clay Liner – typical published values 

 Bottom Ash/Scrubber Sludge – typical published values 

A summary of the material properties is provided below in Table V. It should be noted that a small 
amount of cohesion was used for the Embankment Fill material to avoid surficial sloughing failures. 
 
TABLE V 
MATERIAL PROPERTIES 

Material 
Material 
Strength 

Unit  
Weight  
(pcf) 

Cohesion
(psf) 

Friction 
Angle 

(degrees) 

Bottom Ash/ Scrubber Sludge 
Drained  90  0 30

Undrained  90  750 0

Clay Liner  
Drained  125  0 28

Undrained  125  1000 0

Embankment Fill 
Drained 120 50 35

Undrained 120 100 35

Foundation Soils 
Drained  120  0 35

Undrained  120  0  35 

 
A seismic survey was used to obtain in‐situ measurements of shear wave velocity. The insitu 
measurements were performed to a depth of 770 ft below existing ground surface. The site specific 
shear wave velocity profile is included in Appendix D. 
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5.3 SITE SPECIFIC SEISMIC RESPONSE ANALYSIS 
 
5.3.1 Seismic Response Analysis 
 
As mentioned previously, the Sikeston Power Station is located within the New Madrid Seismic Zone and 
the Mississippi embayment. The natural embayment soils underlying the Bottom Ash Pond are 
estimated to be approximately 770‐ft thick. It has been demonstrated that strong ground motions 
migrating up through the thick soil in the Mississippi embayment alter the spectral response at the 
ground surface so that it is much different than the response in the bedrock below the site.  
 
Accordingly, a site‐specific target response spectrum was created for the Sikeston Power Station to 
develop the 2,500‐year earthquake motions for use in this study. This target spectrum was developed 
based on the maximum critical risk‐targeted (MCER) spectral response acceleration. Two different design 
methods (probabilistic and deterministic) were used to approximate the MCER spectrum and the lesser 
of the spectral response accelerations from each method at each period was used to create the site‐
specific target spectrum. The seismic hazard analysis results were then used to compute a 2,500‐yr 
return period deterministic target spectrum. A special type of target spectrum, called the conditional 
mean spectrum (CMS), was created for the study because it focuses the mean spectral response of all 
the ground motions to a particular period along the target spectrum. 
 
A CMS target spectrum was generated for both the short period (T*=0.1s) related to the sliding mass 
and long period (T*=1.0 s) related to the soil column thickness. The CMS spectrum corresponding to the 
long period (T*=1.0 s) was determined to be the most conservative and was used to complete the 
seismic response analysis 
 
Seven time‐history records were used to match the CMS target spectrum for the site. The time histories 
represent the site‐specific ground motions associated with the controlling earthquake event and 
consider the magnitude, distance and focal mechanism. The results of the one‐dimensional ground 
response analysis indicate that the calculated site‐specific peak ground acceleration (PGA) for a 2,500‐
year event ranges from 0.30g to 0.73g for top of bedrock and from 0.37g to 0.50g at the ground surface. 
Details of the seismic response analysis are included in Appendix D. 
 
5.3.2 Newmark Displacement Analysis 
 
The Newmark displacement analysis is based on the shear stress time history acting along the failure 
plane within the slope. The yield acceleration determined by the analysis is the minimum amount of 
ground acceleration necessary to initiate motion along the failure surface and is used to determine the 
appropriate pseudo‐static coefficient for seismic stability analyses. 
 
Shake 2000 was used to perform the Newmark displacement analysis by incorporating the results of the 
one‐dimensional ground response analysis and estimating slope displacement for each of the seven 
time‐histories discussed above. The critical impoundment cross‐section was evaluated and the most 
conservative location of the failure plane was determined to be 10 to 12 ft below the top of slope. 
Correction factors were applied to scale the displacements to the target magnitude 8 event. Details of 
the analysis are included in Appendix D along with graphical presentation of the results. 
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5.4 LIQUEFACTION POTENTIAL EVALUATION 
 
During strong earthquake shaking, loose, saturated cohesionless soil deposits may experience a sudden 
loss of strength and stiffness, sometimes resulting in loss of bearing capacity, large permanent lateral 
displacements, and/or seismic settlement of the ground. This phenomenon is called soil liquefaction. In 
accordance with the requirements of §257.73(e)(1), evaluations have been performed to assess the 
potential for liquefaction of the soils used to construct the impoundment embankment.  
 
The results of the subsurface explorations performed at the site indicate that the majority of soils used 
to construct impoundment embankments consist of poorly‐graded SAND, silty SAND, and clayey SAND. 
These materials are generally susceptible to liquefaction when saturated. However, groundwater is 
located approximately 5 to 10 ft below the embankments. Consequently, the existing embankment soils 
are not saturated and as a result, are not susceptible to liquefaction. In accordance with the 
requirements of §257.73(e)(1), a post‐liquefaction stability analysis is not required since the soils used 
to construct the embankment are not susceptible to liquefaction in their current state. 
 
5.5 STABILITY ANALYSIS 
 
5.5.1 Methodology for Analyses 
 
The computer software program Slide 6.029 was used to evaluate the static and seismic stability of the 
impoundment embankment. Analyses were performed to evaluate static drained (long‐term) and 
undrained (short‐term) strength conditions for circular failures using Spencer’s method of slices. 
Spencer’s method of slices was selected because it fully satisfies the requirements of force and moment 
equilibrium (limit equilibrium method). 

 
Seismic stability was evaluated using pseudo‐static analyses. Pseudo‐static analyses model the seismic 
shaking as a “permanent” body force that is added to the force‐body diagram of a conventional static 
limit‐equilibrium analysis; typically, only the horizontal component of earthquake shaking is modeled 
because the effects of vertical forces tend to average out to near zero (Jibson, 2011). This is a traditional 
approach for evaluating the stability of a slope during earthquake shaking and provides a simplified 
safety factor analysis for one earthquake pulse. A 20 percent reduction in material strength was 
incorporated in the pseudo‐static analyses to represent the approximate threshold between large and 
small strains induced by cyclic loading (Duncan, 2014). A safety factor greater than or equal to one (FS ≥ 
1.0) indicates a slope is stable and a safety factor below one (FS < 1.0) indicates that the slope is 
unstable.  
 
5.5.2 Pseudo‐static Coefficient 
 

The pseudo‐static coefficient, ks, used in our seismic analyses was selected using the results of the 

Newmark displacement analysis discussed previously. According to the MSHA Impoundment Design 
Manual, the acceptable displacement of coal refuse impoundments is 25% of the upstream freeboard 
(MSHA, 2009)2. At the Bottom Ash Pond, that equates to 21 in. based on 7 ft of freeboard. 
 

                                                            
2 This document is mentioned in the preamble of the Rule and is one of the reference documents that was used by 
the EPA to evaluate how to perform static and seismic stability analyses. 
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For a 21‐in. acceptable displacement, the Newmark displacement curves in Appendix D show that the 
minimum allowable yield acceleration corresponding to the average displacement is 0.21g. A 
pseudostatic coefficient lower than 0.21g will result in more than 21 in. deformation and one higher 
than 0.25g will result in less than 21 in. deformation. For the seismic stability analyses performed for the 
impoundments, a pseudostatic coefficient of 0.25g was selected. This value was selected because it is 
slightly above the minimum value, which is conservative, and will result in displacements that are below 
MSHA acceptable values. 
 
5.5.3 Results of Stability Evaluation 
 
The critical cross section is defined as that which is anticipated to be most susceptible to failure amongst 
all cross sections. To identify the critical cross section at our project site, we examined the following 
conditions at several cross section locations at the impoundment: 

a. the geometry of the upstream and downstream slopes; 
b. phreatic surface levels within and below the cross sections; 
c. subsurface soil conditions; 
d. presence or lack of surcharge loads behind the crest of the embankments; and 
e. presence or lack of reinforcing measures in front of the embankments.  

 
Examination of the conditions noted above resulted in the identification of one critical cross section at 
the Bottom Ash Pond. The location of the critical cross section is shown on Figure 2. The results of our 
analyses are presented below in Table VI and are shown on the Slide output files included in Appendix D. 
 
As shown below, the static safety factors are above the minimum required values for the critical cross 
sections. Similarly, the pseudo‐static analyses for the analyzed section indicates an acceptable seismic 
safety factor.  
 
TABLE VI 
SUMMARY OF STATIC AND SEISMIC STABILITY EVALUATIONS 

 

Pond 
Cross 
Section 

Condition 
Earthquake 

Event 
Soil 

Strength1 

Required
Safety 
Factor 

Calculated 
Safety 
Factor 

 

 

Bottom Ash 
Pond 

A‐A’ 
Static  ‐ 

Drained  1.5  2.1   

Undrained  1.4  2.5   

Seismic  2,500‐year Undrained2 1.0 1.2 
   

1. Refer to Table V for material properties. 
2. Soil strengths have been reduced by 20 percent for seismic analyses. 
 

5.6 CONCLUSIONS 
 
The analyses associated with the safety factor assessment have been performed in accordance with the 
requirement of Section §257.73 of the Final CCR Rule. A summary of our conclusions as they relate to 
the rule requirements are provided below. 
 
 §257.73(e)(1)(i) ‐ The calculated static factor of safety under the long‐term, maximum storage 

pool loading conditions must equal or exceed 1.50. 
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As shown in Table VI, the static safety factors for the long‐term (drained) maximum storage pool 
condition are above the minimum required value for the critical section analyzed. Accordingly, 
this requirement has been met. 
 

 §257.73(e)(1)(ii) ‐ The calculated static factor of safety under the maximum surcharge pool 
loading condition must equal or exceed 1.40. 

 
As shown in Table VI, the static safety factors for the maximum surcharge pool loading condition 
(undrained) are above the minimum required value for the critical section analyzed. Accordingly, 
this requirement has been met. 

 
 §257.73(e)(1)(iii) ‐ The calculated seismic factor of safety must equal or exceed 1.00. 

 
As shown in Table VI, the calculated seismic safety factor is above the minimum required value 
for the critical section analyzed. Accordingly, this requirement has been met. 
 

 §257.73(e)(1)(iv) ‐ For dikes constructed of soils that have susceptibility to liquefaction, the 
calculated liquefaction factor of safety must equal or exceed 1.20. 
 
The results of historic subsurface investigations indicate that the material used to construct the 
impoundment embankment are not susceptible to liquefaction because they are not saturated. 
Accordingly, this requirement has been met. 
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TABLE I PAGE 1 OF 1
SUMMARY OF PIEZOMETER INSTALLATION
SIKESTON POWER PLANT BOTTOM ASH POND
SIKESTON, MISSOURI

HAP‐1 320.6 380854.393 1078051.494 14.5 5.0 315.6
HAP‐2 320.6 380296.771 1078427.273 11.0 Not measured Not measured
HAP‐3 319.7 380261.526 1079064.430 11.0 8.0 311.8
HAP‐4 318.8 380411.896 1079534.587 5.0 0.5 318.3

Notes:

HALEY & ALDRICH, INC. Printed: 19 September 2016

\\Was\common\Projects\128065‐Sikeston\Deliverables\Report\Tables\[2016‐0916‐HAI‐Sikeston Geotech Tables‐F.xlsx]Table I ‐ Piezo Summary

Depth

7/21/20163 

(ft)

Total

Depth

(ft)
Northing2 Easting2

Ground 

Surface El.2 (ft)

Depth to Water (ft)
Piezometer 

Designation1
Elevation

7/21/20163 

(ft)

1. Installation of piezometers on 21 July 2016 was performed by Haley & Aldrich, Inc.
2. The elevation data are provided in feet above sea level and refer to NAVD88 Datum. Ground surface elevation data at piezometer locations was provided by 

Gredell Engineering Resources, Inc. and were determined using the results of the Surdex Aerial Mapping performed during Summer 2016. The coordinates are 

provided in units of feet, relative to the Missouri State Plane East Coordinate System (NAD83).
3. Water level readings at the piezometers have been made at times and under conditions discussed herein. However, it must be noted that fluctuations in the level 

of the water may occur due to variation in season, rainfall, temperature, plant operations, and other factors not evident at the time measurements were made and 

reported.



TABLE II PAGE 1 of 1
SUMMARY OF RELEVANT HISTORIC SUBSURFACE EXPLORATIONS
SIKESTON POWER PLANT BOTTOM ASH POND
SIKESTON, MISSOURI

Exploration Performed Year Ground  Surface Boring Depth to

Designation1,2 By Drilled Elevation3 Depth Groundwater3

(ft) (ft) (ft)
B‐6 Geotechnology, Inc. 2011 322.2 45.0 Not Measured
B‐7 Geotechnology, Inc. 2011 322.1 45.0 Not Measured
B‐13 Geotechnology, Inc. 2011 306.2 35.0 11.5
B‐14 Geotechnology, Inc. 2011 305.0 35.0 11.5
P‐8 Geotechnology, Inc. 2011 322.0 25.0 See Table IV
P‐10 Geotechnology, Inc. 2011 322.2 20.0 17.0
P‐12 Burns & McDonnell 1977 306.0 60.0 9.0
P‐13 Burns & McDonnell 1977 306.3 100.0 9.5
P‐16 Burns & McDonnell 1977 307.1 60.0 11.0
P‐17 Burns & McDonnell 1977 307.1 85.0 9.0
P‐18 Burns & McDonnell 1977 303.8 75.0 7.0
P‐19 Burns & McDonnell 1977 300.0 50.0 6.0
P‐20 Burns & McDonnell 1977 299.4 95.0 3.5

Gredell Engineering Resources, Inc. 2016 306.1 37.2 See Table IV
Well C Layne‐Western Company, Inc. 1979 310.0 15.3 Unknown

Notes:
1. Technical monitoring of explorations shown above was not performed by Haley & Aldrich, Inc.
2. "Relevant" explorations are defined as explorations used in our evaluation of the stability of the Bottom Ash Pond.
3.

HALEY & ALDRICH, INC. Printed: 19 September 2016

\\Was\common\Projects\128065‐Sikeston\Deliverables\Report\Tables\[2016‐0916‐HAI‐Sikeston Geotech Tables‐F.xlsx]Table II ‐ Historic Borings

Ground surface elevations and groundwater depths shown above reflect the elevation and depth reported on the 

corresponding boring log. The ground surface elevation of Well C has been approximated using Google Earth. The ground 

surface elevation for TPZ‐3 was provided by Sikeston BMU.

TPZ‐3



PAGE 1 OF 1TABLE III
SUMMARY OF CURRENT AND HISTORIC LABORATORY TEST RESULTS
SIKESTON POWER PLANT BOTTOM ASH POND
SIKESTON, MISSOURI

Boring Sample Sample USCS Material Moisture LL PL PI % % %
Designation Number Depth Symbol Type Content Gravel Sand Fines Moisture Total c' φ' 

(ft) (%) Content (%) Density (tsf) (degrees)

HAP‐1 P‐1 1.0‐2.0 ML CCR 34.4 0.0 35.4 64.6
HAP‐2 P‐2 0.0‐1.0 SM CCR 22.1 0.0 83.6 16.4
HAP‐3 P‐3 1.0‐2.0 SP‐SM CCR 27.5 0.0 86.0 14.0
HAP‐4 P‐4 1.0‐2.0 ML CCR 54.1 0.0 47.1 52.9

B‐1, B‐2 Composite 0.0‐20.0 SM Soil (Borrow) 1.3 81.0 17.7 0 39
B‐11, B‐12 Composite 0.0‐15.0 SM Soil (Borrow) 3.3 81.7 15.0 0 41
B‐13, B‐14 Composite 0.0‐15.0 SM Soil (Borrow) 2.0 82.0 16.0 0 42
B‐6, B‐7 Composite 0.0‐20.0 SM Soil (Borrow) 0.0 81.4 18.6 0 36
B‐6 33.5 SP Soil (Natural) 0.0 96.7 3.3
B‐7 13.5 SP Soil (Natural) 0.0 96.1 3.9
B‐13 18.5 SP Soil (Natural) 0.2 97.2 2.6
B‐14 13.5 SP Soil (Natural) 1.8 95.7 2.5
P‐8 18.5 SM Soil (Natural) 0.3 77.2 22.5

P‐13 Bag 2 5.0‐8.5 SP Soil (Natural) 0.0 96.8 3.2
P‐13 D‐13 63.5‐65 SP Soil (Natural) 0.0 94.2 5.8
P‐13 D‐17 83.5‐85.0 SP Soil (Natural) 26.0 71.1 2.9
P‐13 D‐20 98.5‐100.0 SP Soil (Natural) 21.0 72.8 6.2
P‐16 D‐5 23.5‐25.0 SP Soil (Natural) 0.0 97.0 3.0
P‐16 D‐12 58.5‐60.0 SP Soil (Natural) 0.0 94.5 5.5
P‐17 Bag 2 5.0‐8.5 SP Soil (Natural) 0.0 95.5 4.5
P‐17 D‐12 58.5‐60.0 SP‐SM Soil (Natural) 0.0 91.7 8.3
P‐17 D‐15 73.5‐75.0 SP‐SM Soil (Natural) 0.0 93.6 6.4
P‐18 D‐5 23.5‐25.0 SP Soil (Natural) 5.0 91.9 3.1
P‐19 Bag 1 1.5‐3.5 CL Soil (Natural) 45 21 24
P‐20 Bag 1 1.0‐3.5 ML Soil (Natural) 21 19 2
P‐20 D‐3 13.5‐15.0 SP‐SM Soil (Natural) 0.8 90.6 8.6
P‐20 D‐12 58.5‐60.0 SP‐SM Soil (Natural) 17.0 77.2 5.8
P‐20 D‐18 88.5‐90.0 CL Soil (Natural) 45 22 23

 HISTORIC TESTING BY GEOTECHNOLOGY, INC. IN 2011 

Direct Shear

 CURRENT TESTING BY HALEY & ALDRICH PERFORMED IN 2016 

 HISTORIC TESTING BY BURNS & MCDONNELL IN 1977 

Haley Aldrich, Inc.

\\Was\common\Projects\128065‐Sikeston\Deliverables\Report\Tables\2016‐0916‐HAI‐Sikeston Geotech Tables‐F.xlsx Printed: 9/19/2016



TABLE IV Page 1 of 1
SUMMARY OF GROUNDWATER LEVEL MEASUREMENTS
SIKESTON POWER PLANT BOTTOM ASH POND
SIKESTON, MISSOURI

Observation Top of Well Measurement Depth to Groundwater Well 

Well Casing Depth Date Water2,3 Elevation Installation

Elevation1 Notes
(ft) (ft) (ft) (ft)

322.0 25.0 6/1/2016 23.0 299.0 Well was installed on 8/30/2011 by Geotechnology, Inc.
6/16/2016 24.5 297.5
6/24/2016 24.1 297.9
7/15/2016 24.2 297.8
9/8/2016 24.4 297.6

308.6 37.2 5/4/2016 10.4 298.1 Well was installed on 5/13/2016 by Gredell Engineering Resources, Inc.
6/24/2016 11.0 297.6
7/15/2016 11.2 297.4
8/8/2016 11.5 297.1
9/8/2016 11.8 296.8

Notes:

1.
2. Depth to water level readings were provided by Sikeston BMU.
3. Water level readings have been made in the wells at times and under conditions discussed herein. However it must be noted that fluctuations in the level

of the water may occur due to variations in season, rainfall, temperature, and other factors not evident at the time measurements were made and
reported.

HALEY & ALDRICH, INC. Printed: 19 September 2016
\\Was\common\Projects\128065-Sikeston\Deliverables\Report\Tables\[2016-0916-HAI-Sikeston Geotech Tables-F.xlsx]Table IV - GW Measurements

TPZ‐3

P‐8

Top of casing elevation of P‐8 was reported by Geotechnology, Inc. and top of casing elevation of TPZ‐3 was provided by Sikeston BMU.



 

 

FIGURES 
 



APPROXIMATE SCALE: 1 IN = 2000 FT
OCTOBER 2016      FIGURE 1

PROJECT LOCUS

SIKESTON POWER STATION
BOTTOM ASH IMPOUNDMENT
SIKESTON, MISSOURI

12
80

65
_0

01
 L

O
C

U
S

 F
IG

 1
.P

D
F

SITE COORDINATES: 36°52'32"N, 89°36'56"WMAP SOURCE: ESRI



LEGEND

DESIGNATION, LOCATION AND GROUND SURFACE

ELEVATION OF PIEZOMETERS INSTALLED ON 21 JULY

2016 BY HALEY & ALDRICH, INC.

DESIGNATION AND LOCATION OF MONITORING WELL

INSTALLED IN 2016 BY GREDELL ENGINEERING

RESOURCES, INC.

DESIGNATION AND APPROXIMATE LOCATION OF

HISTORIC BORINGS PERFORMED IN 2011 BY

GEOTECHNOLOGY, INC. "P" DESIGNATION INDICATES

A PIEZOMETER WAS INSTALLED IN THE COMPLETED

BOREHOLE.

DESIGNATION AND APPROXIMATE LOCATION OF

MONITORING WELL INSTALLED IN 1979 BY

LAYNE-WESTERN COMPANY, INC.

DESIGNATION AND APPROXIMATE LOCATION OF

BORINGS PERFORMED IN 1977 BY BURNS &

MCDONNELL.

CRITICAL CROSS SECTION

NOTES:

1. BACKGROUND IMAGE FOR KEY MAP IS DATED 2 AUGUST 2014 FROM ESRI GIS.

2. ELEVATIONS INDICATED ON THIS DRAWING ARE IN FEET AND REFER TO

NAVD88 DATUM.

3. THE LOCATION OF THE GEOTECHNOLOGY, INC. BORINGS WERE

APPROXIMATED FROM A PLAN ENTITLED "AERIAL PHOTOGRAPH OF SITE AND

BORING LOCATIONS" DATED 8 OCTOBER 2011 (LATEST REVISION) BY

GEOTECHNOLOGY, INC. OF ST. LOUIS, MISSOURI.

4. THE LOCATION OF THE LAYNE-WESTERN COMPANY, INC. MONITORING WELL

WAS APPROXIMATED FROM AN ELECTRONIC CAD IMAGE ENTITLED " SITE

CHARACTERIZATION WORK PLAN FIGURE 1 - SITE LOCATION MAP" DATED JULY

2015 FROM GREDELL ENGINEERING RESOURCES, INC. OF JEFFERSON CITY,

MISSOURI.

5. BURNS & MCDONNELL BORING LOCATIONS WERE APPROXIMATED FROM A

PLAN ENTITLED "FIGURE 2" PREPARED BY BURNS & MCDONNELL OF KANSAS

CITY, MISSOURI.

6. TECHNICAL MONITORING OF PIEZOMETERS INSTALLED ON 21 JULY 2016 WAS

PERFORMED BY HALEY & ALDRICH, INC.

7. AS-DRILLED LOCATIONS AND ELEVATIONS OF HALEY & ALDRICH PIEZOMETERS

WERE DETERMINED BY GREDELL ENGINEERING RESOURCES, INC. USING

SURDEX AERIAL MAPPING INFORMATION COMPLETED IN SUMMER 2016.

0 300 600

SCALE IN FEET

A'A

HAP4

B-14

WELL C

P-17

EL. 318.8

TPZ-3

G
:
\
1
2
8
0
6
5

 
S

I
K

E
S

T
O

N
\
C

A
D

\
1
2
8
0
6

5
_

0
0

1
_

0
0

0
3

 
S

I
K

E
S

T
O

N
 
E

L
P

.
D

W
G

P
O

S
T

O
L
O

W
S

K
I
,
 
K

E
V

I
N

F
I
G

 
2

1
0
/
7
/
2

0
1

6
 
1

0
:
1
6

 
A

M
L
a

y
o
u

t
:

P
r
i
n
t
e
d

:

FIGURE 2

SIKESTON POWER STATION

BOTTOM ASH IMPOUNDMENT

SIKESTON, MISSOURI

SUBSURFACE EXPLORATION

LOCATION PLAN

SCALE: AS SHOWN

OCTOBER 2016



 

 

 APPENDIX A 
 

Historic Test Boring Logs and Laboratory Test Results 

































































 

 

APPENDIX B 
 

Current Laboratory Test Results 
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Shear-Wave Velocity Profile Results for 
Sikeston Power Plant, Missouri 

 
EXECUTIVE SUMMARY 
 
We conducted a seismic survey near the Sikeston Power Plant at Sikeston, MO on July 21, 2016 
in order to better characterize the soil profile beneath the plant.  We used multi-channel analysis 
of surface waves (MASW), Refraction Microtremor (ReMi), and refraction/reflection techniques 
to characterize the shear-wave (Vs) profile to bedrock (Paleozoic Limestones).  The surface-wave 
techniques successfully characterized the soil profile and the refraction/reflection techniques 
provided constraints on the depth to the top of the Cretaceous sediments (95±10 m) and the 
Paleozoic bedrock (235±20 m).  The Vs profile is summarized in the results section below. 
 

INTRODUCTION 
 
A seismic field survey was conducted near the Sikeston Power Plant on July 21, 2016.  Figure 1 
shows the location of the survey line along a road SW of the plant. We conducted shallow 
MASW and ReMi and deep refraction/reflection and ReMi surveys.  Figure 2 shows us 
conducting the seismic surveys near the power plant.  Figure 3 shows the 40 kg Propelled Energy 
Generator (PEG) source used in the shallow MASW survey.  We also used a 450 lb weight drop 
source for the deeper refraction/reflection survey.  The MASW survey also provided 
refraction/reflection information at 19 shot points along that survey. 
 

METHODS 
 
The seismic survey techniques employed at the Sikeston Power Plant used both active and 
passive source surface-wave methods and active source refraction/reflection methods.  Both 
shallow and deep passive (ambient noise) Refraction Microtremor (ReMi) surveys (Louie, 2001; 
Stephenson et al., 2005; Donghong et al., 2008) were conducted using 180 m (7.5 m geophone 
spacing) and 400 m (20 m spacing) long survey lines.  An active source Multichannel Analysis 
of Surface Waves (MASW) survey (Park et al., 1999) was conducted using a 144 m (2 m 
spacing) line and the PEG source.  A deeper refraction line (415 m with variable geophone 
spacing) was conducted using the 450 lb. weight-drop source (Dobrin, 1960; Telford et al., 
1976).  Reflections were observed on both the MASW and the refraction surveys, and analyzed 
for depth of the reflectors (Dobrin, 1960; Telford et al., 1976). 
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Figure 1: Location of University of Memphis seismic survey near the Sikeston MO power plant 

(red line SW of plant). 
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Figure 2: Picture of the MASW survey being conducted next to the road with the power plant in 

the background. 
 



Page 4 
 

 
 

Figure 3: Picture of the PEG source used in the MASW survey. 
 

RESULTS 
 
The shallow profiling and reflection results provide the best information about the Vs profile near 
the power plant.  Surface-waves in the form of Rayleigh Waves were very efficiently generated 
by the PEG and weight-drop systems.  Also the ambient noise consisted of Rayleigh Waves 
travelling along the line of geophones.  The shallow MASW and ReMi results provided Vs 
estimates down to 125 m because of the efficient generation of surface waves, which is much 
deeper than the usual 30 to 60 m with these geophone spreads (lines).  The results from the deep 
ReMi survey, although seemingly providing Vs information down to 175 m, were judged to not 
be reliable enough to be used.  Because most of the shot energy went into surface-waves, 
refracted phases were weak.  However, two strong reflections were noted on the deep refraction 
profile on the record closest to the shot and the first (shallowest) reflection also appeared on the 
MASW shot records. 
 
The shallow MASW and ReMi combined results are in Table 1 and Figure 4.  The strong Vs 
increase from 636 m/s to 1284 m/s at 100 m depth is interpreted as the top of the Cretaceous 
sediments based on deep borehole logs in the Mississippi embayment (see discussion below).  
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The uncertainty in these estimates, both in depth and velocity, is probably on the order of 10 – 
20%. 
 
 
 
 

Table 1: Table of Vs results from shallow MASW and ReMi. 
 

Depth(m) Vs(m/s) Depth(ft) Vs(ft/s) 
-3.9 160 -12.7 526 
-3.9 252 -12.7 826 
-8.7 252 -28.5 826 
-8.7 180 -28.5 591 

-14.7 180 -48.3 591 
-14.7 350 -48.3 1148 
-22.3 350 -73.1 1148 
-22.3 300 -73.1 983 
-31.7 300 -104.0 983 
-31.7 488 -104.0 1600 
-43.5 488 -142.7 1600 
-43.5 473 -142.7 1553 
-58.2 473 -191.0 1553 
-58.2 423 -191.0 1386 
-76.7 423 -251.5 1386 
-76.7 636 -251.5 2086 
-99.7 636 -327.0 2086 
-99.7 1284 -327.0 4211 

-124.6 1284 -408.7 4211 
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Figure 4: Graph of shallow Vs profile in meters (left) and feet (right). 
 
 
The refraction results are limited because most of the shot energy went into surface (Rayleigh) 
waves.  Above the shallow water table, the average Vp = 600 ± 100 m/s.  The thickness of this 
shallow Vp layer is 6 ± 1 m.  Below the water table, likely to the Cretaceous sediments, the 
average Vp = 1700 ± 100 m/s, which is near the Vp through saturated sediments. 
 
Reflectors were noted on the near shot geophone records for both the shallow and deep surveys 
(Figures 5 and 6).  The first reflection was clearly visible on both the shallow and deep shot 
records.  The second reflection was only visible on the deep (450 lb weight-drop) shot record.  
The two-way travel time to these two reflections are 0.124 s and 0.265 s.  The first reflecting 
layer appears to be flat laying in Figure 6. 
 
Given the refraction Vp information above, the first reflector has an estimated depth of 95 ± 10 
m.  This corresponds to the top of the Vs = 1284 m/s layer at 100 m from the shallow MASW and 
ReMi profile.  We believe this reflection is from the top of the Cretaceous sediments as it is the 
first strong velocity contrast in the soil profile.  Assuming the Cretaceous sediments have a 
uniform Vp of 2,000 to 2,200 m/s based on deep boring loggings in the Mississippi embayment 
(Figures 7 and 8), the second reflector has an estimated depth of 235 ± 20 m.  Projecting the 
change in Vp with depth trend for the deeper lying Cretaceous sediments to a 200 m depth in 
Figure 7 and using the Vp range for the Memphis Sand at 200-300 m depth in Figures 7 and 8, we 
arrived at the 2,000 to 2,200 m/s Vp range for the Cretaceous sediments beneath the Sikeston 
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Power Plant.  We believe the second reflection is from the top of the Paleozoic Limestone, which 
from deep boring logs elsewhere has a Vp = 5,500 ± 500 m/s (Figure 7) and a Vs of 3,300 ± 200 
m/s (Cramer et al., 2004). 
 

 
Figure 5: Single 450 lb. weight-drop shot record from the geophone nearest the shot.  Two 
reflections are located near sample 1000 and 2200 (breaking to the left).  The reflection 
amplitudes are greater than the shot noise on either side of them.  Adjacent geophone records 
suggest that these reflections have normal moveout (confirming them as reflections). 
 

 
Figure 6: 19 at shot point geophone records (3 stacked records per shot point) from the MASW 
survey.  The shot points are spaced 4 m apart along the spread.  The shallow reflector in Figure 
5 also appears on these records near sample 1000.  There is variation in the arrival time along 
this profile likely from variations in the first layer (above water table) thickness and shear-wave 
velocity. 
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Figure 7: Wilson-2 Vp log with geology (Cramer et al., 2004, Figure 6). 
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Figure 8: MLGW well 236 Vp and Vs logs with geology (Cramer et al., 2004, Figure 5). 

 



Page 10 
 

GEOLOGY CORRELATIONS 
 
There is borehole information about the geology in the Sikeston area.  The nearest distance to 
boreholes providing geologic layer information vary from 1.2 to 7.4 km from the power plant.  
For the shallow layers (silt/clay, sand, gravel, Eocene) the nearest borehole (index SC-67) is 1.2 
NE at 36.888681oN, 89.612902oW.  In this borehole the Holocene silt/clay is at the surface, the 
top of the Quaternary sand is at 4 m, the top of the Quaternary gravel is at 19 m, and the top of 
the Eocene is at 60 m.  These depths correlate fairly well with the Vs profile in Table 1, 
suggesting that at the power plant site Holocene silt/clay is at the surface, the top of the 
Quaternary sand is at 3.9 m, the top of the Quaternary gravel is at 22.3 m, and the top of the 
Eocene is at 58.2 m. 
 
Boreholes with deeper geology are farther away from the plant and do not correlate as well in 
their depths-to-top with the Vs values in Table 1.  The top of the Paleocene Midway Group is at 
123 m depth in a borehole 3 km to the NE at 36.89N, 89.59W and the top of the Cretaceous and 
Paleozoic are at 135 m and 209 m in a borehole 7.4 km away to the SW at 36.8454N, 89.6925W.  
From Figures 7 and 8 and Cramer et al. (2004), we see that the Cretaceous layer is the first 
geological layer that exceeds a Vs of 1000 m/s, and the 1284 m/s at 100 m in Table 1 is similar to 
the mean Vs estimate of 1175 m/s for the Cretaceous in Cramer et al. (2004).  Thus we judge that 
the top of the Cretaceous is at 100 m beneath the plant from the Vs profile in Table 1, which is 
much shallower than observed in the borehole 7.4 km away.  This also correlates well with the 
first reflector seen in our seismic survey (95 ± 10 m).  From this we estimate that the top of the 
Midway Group is at 76.7 m beneath the power plant, which is much shallower than in the 
borehole 3 km away.  The second reflector being from the top of the Paleozoic at 235 ± 20 m 
corresponds fairly well with the 209m depth observed in the borehole 7.4 km away from the site. 
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Notes:

1. Based on historic analyses performed by Geotechnology Associates.

2. Current design properties for these materials are conservatively estimated using typical published values and Haley & Aldrich's experience with similar materials.
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 SITE SPECIFIC SEISMIC RESPONSE ANALYSIS 
 
Introduction 
 
The Sikeston Power Plant is located within the New Madrid Seismic Zone (NMSZ) and the Mississippi 
embayment. The NMSZ is associated with strong ground motions and the Mississippi embayment is 
associated with thick soil.  The natural embayment soils underlying the impoundments are estimated to 
be 770‐ft thick. It has been demonstrated that the strong ground motions migrating up through the 
thick soil alter the spectral response at the ground surface so that it is much different than the response 
in the bedrock below the site.  At short periods increasing soil thickness correlates with a decreasing 
hazard due to the nonlinear soil behavior. Similarly, at long periods, increasing soil thickness correlates 
with increasing hazard due to soil resonance (Cramer, 2015).  

 
Overview of Site‐Specific Seismic Analysis  
 
A one‐dimensional ground response analysis was performed to estimate the subsurface response to an 
earthquake event at Sikeston. Due to the complex nature of the analyses required, Dr. Professor Edward 
Kavazanjian, Jr. at Arizona State University and Dr. Professor Chris Cramer at the University of Memphis 
were retained as part of our team to assist with the site‐specific seismic analyses. 
 
It is important that the rock and soil characteristics used to develop the ground response model match 
the engineering and seismic characteristics of  the soil and rock at the Sikeston Power Plant.   Properly 
conditioned bedrock strong ground motions (acceleration time histories) are required to perform a site‐
specific  seismic  analysis.  These  rock  motions  should  match  the  spectral  response  of  characteristic 
ground motions with respect to the dominant seismic sources affecting Sikeston.  Unfortunately, strong 
motion records from large magnitude events are not available for Central U.S. (Romero and Rix, 2001). 
Therefore,  records  were  obtained  from  other  sources  that  approximate  the  spectral  response 
characteristics at the site.  
 
A site‐specific target response spectrum was created for the site to be used as a guide in selecting the 
proper ground motions for the study.   This target spectrum was developed following well established 
criteria developed for building and infrastructure standards.  The common design is based on the 
maximum critical risk‐targeted (MCER) spectral response acceleration.  Two different design methods 
(probabilistic and deterministic) are used to approximate the MCER spectrum and the lesser of the 
spectral response accelerations from each method at each period is used to create the site‐specific 
target spectrum. The probabilistic target spectrum is created from the uniform hazard spectrum (UHS) 
by performing a probabilistic seismic hazard analysis (PSHA). 1  It is then adjusted for maximum ground 
motion and targeted risk.  The deterministic target spectrum is calculated from 84th‐percentile ground 
motions representing a characteristic earthquake on a known or perceived active fault within the region.  
 

                                                            
1 The uniform hazard spectrum is calculated by research on potential sources of earthquakes (e.g., faults and 
locations of past earthquakes), the potential magnitudes of earthquakes from these sources and their frequencies 
of occurrence, and the potential ground motions generated by these earthquakes. Uncertainty and randomness in 
each of these components is accounted for in the computation. 
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The bedrock at the site is classified as NEHRP Site Class A, hard rock. The 2008 UHS, provided by USGS, 
for a hypothetical Site Class A rock, based on the 2,500 –year return period ground motions, was used to 
identify the Probabilistic Target Spectrum used for the site‐specific evaluation. Ground motions scaled to 
this spectrum were input in Shake at the base of the soil column as outcrop motions.  Shake performs 
the necessary deconvolution techniques on the motions to adjust to within motions used for the one 
dimensional analysis. 
 
USGS Deaggregation and Deterministic Target Spectrum 
 
Unlike the west coast, central and eastern U.S. does not have a well‐defined fault system and associated 
seismic sources needed to properly develop a Deterministic spectral response.  Therefore, it is common 
practice to use pseudo fault locations to develop the deterministic target.  Deaggregation data obtained 
from a probabilistic seismic hazard analysis (PSHA) is used to provide the relevant information needed to 
develop the deterministic target.  The NSHMP PSHA interactive deaggregation web site was used to 
obtain the characteristics of the most significant earthquakes deemed to contribute the most to the 
seismic activity at the Sikeston power plant. It should be noted that USGS has not yet released the 
deaggregation data for the 2014 hazard maps, therefore the 2008 deaggregation data available on the 
USGS website were used to determine the most significant earthquakes that are considered for the 
seismic hazard for Sikeston.  The deaggregation data suggests that the representative design earthquake 
for ground motions with a return period of 2,500 years should be between magnitude 7.5 and 8.0 at a 
distance of approximately 18 km from the site (Figure 1).  The deterministic spectrum for scenario 
events (i.e. for events that conformed to the CMS to be discussed later) was based upon the information 
on the location and magnitude obtained from the PSHA. 
 
The deterministic target spectrum is based on ground motion prediction equations (GMPEs) that use 
magnitude and distance to predict the spectral response of the ground motion. According to the USGS 
PSHA, the largest event predicted to affect Sikeston Power Plant is a magnitude 8 earthquake that is 
17.7 km from the site. The computer software program Shake 2000, developed by GeoMotions, 
provided the central and eastern U.S. (CEUS) GMPEs and the CMS algorithms used to create the target 
spectrum. Site‐specific spectral responses were generated from two appropriate CEUS attenuation 
relationships using Shake 2000 as shown on Figure 2.  These attenuation relationships were based on a 
magnitude 8 earthquake as a distance of 17.7 km from the source. The GMPE representing the Campbell 
2003 attenuation relationship was selected to produce the deterministic target spectrum for the site 
because it had the largest spectral response among all GMPEs tested. 
 
A special type of target spectrum, called the conditional mean spectrum (CMS), was created for the 
study because it focuses the mean spectral response of all the ground motions to a particular period 
along the target spectrum (Baker, 2011).   According to a joint venture between NIST and NEHRP 
(2011):2 

“The Uniform Hazard Spectrum (UHS) is constructed by enveloping the spectral amplitudes at all 
periods that are exceeded with a given probability, computed using probabilistic seismic hazard 
analysis. However, those spectral values at each period are unlikely to all occur in a single 
ground motion. These conditional spectra instead condition the spectrum calculation on spectral 
acceleration at a single period, and then compute associated spectral acceleration 

                                                            
2 Selecting and Scaling Earthquake Ground Motions for Performing Response‐History Analyses; joint venture 
NEHRP Consultants and NIST, NIST GCR 11‐917‐15, 2011 
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values at all other periods. This conditional calculation assures that ground motions selected to 
match that spectrum have appropriate properties for naturally occurring ground motions that 
would occur at the site of interest.” 

 
 

The particular target period selected is related to fundamental period of the structure being analyzed. 
The fundamental period for the impoundment at Sikeston is related to the anticipated height of the 
sliding mass should failure occur and predicted to be around T* = 0.1s.  However, it can be argued that 
at least until a slide is triggered the appropriate value to use is the resonant period of the soil layer itself 
as there is no impedance contrast to trigger the slide.3 Therefore, CMS target spectrums were generated 
for both the short (T*=0.1s) period related to the sliding mass and long (T*=1.0 s) period related to the 
soil column.  Separate sets of ground motions were scaled to each target spectrum and complete and 
separate analyses were performed.  The CMS spectrum corresponding to the long period was shown to 
be the most conservative.  The remaining portion of this report will focus on results obtained from using 
the long period CMS. 
 
Conditional Mean Spectrum Groundmotions Scaled to Target Period T=1.0 s 
 
The CMS spectrum according to Baker, 2011 is to be constructed with the ground motion scaled so that 
its  mean spectral response at the target period, T* matches the spectral response of the uniform hazard 
spectrum at the same period. The target period, T*= 1.0s is chosen to approximate the fundamental 
frequency of the soil column.   The difference between the mean response of the ground motion at the 
target period and the mean value of the UHS at the same period is the standard deviation.  The mean 
values of all points on the UHS are conditioned to the standard deviation of the ground motion at T*= 
1.0 s.   
 
Shake 2000 by Geomotion, Inc. was used to provide the CMS spectrum for Campbell 2003 CEUS GMPE 
using a target period T* = 1.0 s .  The standard deviation between the Campell GMPE and UHS spectral 
response at T* was estimated to be 0.66.  this value was used to adjust the Campbell GMPE to provide 
the CMS Target used for the Shake models.  Figure 3 presents the CMS target spectrum that was used 
for the Sikeston Power Plant.  
 
Rock Motions for The CMS 
 
Seven time‐history records were selected to match the target response spectrum for the site. A primary 
focus was  to match  the ground motion  spectra  to  the CMS  target  spectrum, as  suggested by NEHRP 
(2011) when considering magnitude, distance, and focal mechanism. Rock motion records were selected 
from the Pacific Earthquake Engineering Research (PEER) Center’s Strong Motion Database. The motions 
are  summarized  below  in  Table  IV.    As  shown  on  Figure  4,  the  arithmetic mean  spectrum  of  the 
generated records closely matches the CMS bedrock spectrum over the period range of significance.  
 
 
 
 
 
 

                                                            
3 Conversation with Edward Kavazanjian 
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TABLE IV 
EARTHQUAKE RECORDS (Long Period CMS) 

Event 
Retur
n 

Period 
PEER File Name 

Earthquake Record Used 

Earthquake  M 
Mechanis

m 
Distanc
e (km) 

Conditional 
Mean 
Response 

2,500‐
year 

 RSN6_IMPVALL.I_I‐ELC180.AT2 
"Imperial Valley‐

02"  6.95   strike slip  6.09 

 RSN15_KERN_TAF021.AT2   "Kern County"  7.36   Reverse  38.42 

 RSN28_PARKF_C12050.AT2   "Parkfield"  6.19   strike slip  17.64 

 RSN59_SFERN_CSM095.AT2   "San Fernando"  6.61   Reverse  89.37 

 RSN122_FRIULI.A_A‐
COD000.AT2   "Friuli_ Italy‐01"  6.5   Reverse  33.32 

     RSN126_GAZLI_GAZ000.AT2   "Gazli_ USSR"  6.8   Reverse  3.92 

     RSN143_TABAS_TAB‐L1.AT2   "Tabas_ Iran"  7.35   Reverse  1.79 

 
One‐Dimensional Ground Response Analysis    
 
As mentioned previously, a one‐dimensional ground response analysis was performed to estimate the 
surface ground motion at the site. The soil column used as input into the model was constructed from 
the shear wave velocity profile at the site (from in‐situ testing provided by earthquake specialists at the 
University of Memphis) along with other characteristics such as layer thickness, soil density and the 
dynamic behavior. The dynamic geotechnical properties (damping, modulus‐damping curves, density, 
etc.) used in the ground response analysis were obtained from EPRI (1993) and are based on extensive 
laboratory testing and literature review.  The modulus reduction and damping curves were developed 
for various confining pressures corresponding to depths ranging from 0 to 305 meters. These curves are 
shown in Figure 5. 
 
The computer software program Shake 2000 by Geomotion was used to numerically simulate the 
propagation of rock motions applied to the base of the soil column up through the soil layers to the top 
of the soil column. Shake2000 uses an equivalent linear numerical technique to model the non‐linear 
dynamic soil behavior in the soil column. Figure 6 shows the results of the Shake ground response 
analysis for the seven representative rock motions. This figure compares the spectral response of the 
scaled bedrock motions to the surface ground response and shows the transformation in response 
caused by wave propagation through the 770‐ft thick soil column.   Table V summarizes the surface PGA 
estimates at the Sikeston Power Plant.  
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TABLE V 
PREDICTED SURFACE PGA AND NEWMARK MAGNITUDE CORRECTION FACTOR 

Earthquake 
Original 

Magnitude 

CMS 
Scaled 
PGA1 

Shake 
Surface 
PGA 

Newmark 
Magnitude 
Correction 
Factor2 

 "Imperial Valley‐02"  6.95  0.36 g  0.37 g  1.34 

 "Kern County"  7.36  0.55 g  0.49 g  1.19 

 "Parkfield"  6.19  0.70 g  0.50g  1.65 

 "San Fernando"  6.61  0.45 g   0.39 g  1.47 

 "Friuli_ Italy‐01"  6.5  0.30 g  0.44 g  1.52 

 "Gazli_ USSR"  6.8  0.58g  0.43 g  1.40 

 "Tabas_ Iran"  7.35  0.73g  0.44 g  1.20 
1 CMS scaled to period range of significance at T*=1.0s 
2 Determined using the method developed by Bray and Traversarou 

 
Newmark Displacement Analysis 
 
The Newmark method predicts the amount of block displacement for a given value of yield acceleration. 
The Newmark displacement analysis is based on the shear stress time history acting along the failure 
plane within the slope. The yield acceleration is the minimum amount of ground acceleration necessary 
to initiate motion along the failure surface and is used to determine the appropriate pseudo‐static 
coefficient for seismic stability analyses. 
 
Shake 2000 was used to perform the Newmark displacement analysis by incorporating the results of the 
one‐dimensional ground response analysis to estimate slope displacement. Shake 2000 incorporates 
several different variants of the Newmark block displacement method and the numerical approach 
known as YSLIP developed by Kavazanjian and Matasovic (1996) was chosen for our analysis. All seven 
site‐specific bedrock motions were used to evaluate relationships between the Newmark permanent 
displacements and the associated yield acceleration. Several impoundment cross‐sections were 
evaluated and the most conservative location of the failure plane was determined to be 10  to 12 ft 
below the top of slope.  
 
After performing the Newmark displacement analysis, it was necessary to adjust the displacement 
predictions to correspond to the difference between the magnitudes of the ground motions used in the 
analysis and the magnitude of the representative earthquake event established for the New Madrid 
Power Plant. Correction factors were applied to scale the displacements to the target magnitude 8 event 
(Figure 7). The correction factors were determined using the approach developed by Bray and 
Travasarou (2007), which relates permanent displacement from a Newmark analysis with the magnitude 
of the earthquake event (Bray, 2007). Figure 8 presents the magnitude scaled permanent displacement 
versus yield acceleration. When seven or more ground motions are used in the analysis, it is common 
practice to use the average of the scaled relationships.4  
   

                                                            
4 ASCE/SEI 7‐10; “Minimum Design Loads for Buildings and Other Structures” 
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Figure 1:  Deaggregation Plot for Sikeston at T = 1.0 s 
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Figure 2:  GMPE's ‐Attenuation models for Sikeston 
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Figure 3: 2008 Uniform Hazard Spectrum and Conditional Mean Spectrum for Sikeston Power Plant 
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Figure 4:  Ground motions scaled to CMS at target T*=1.0s 
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Figure 5:  EPRI (1993) (a) modulus reduction and (b) damping curves 
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Figure 6: Comparison between input motions to Shake and output.  Note that spectral response has shifted to longer periods 
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Figure 7: Results of Newmark analysis with Bray and Traversarou Corrections 
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Figure 8:  Newmark Block Displacement Analysis for Sikeston 
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Material Name Color
Unit Weight
(lbs/Ō3)

Strength Type
Cohesion
(psf)

Phi
(deg)

Clay Liner 125 Mohr‐Coulomb 0 28
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Material Name Color
Unit Weight
(lbs/Ō3)

Strength Type
Cohesion
(psf)

Phi
(deg)

Clay Liner 125 Mohr‐Coulomb 1000 0
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Material Name Color
Unit Weight
(lbs/Ō3)

Strength Type
Cohesion
(psf)

Phi
(deg)

Clay Liner 125 Mohr‐Coulomb 800 0

Embankment Fill 120 Mohr‐Coulomb 80 28

Alluvial Sand 120 Mohr‐Coulomb 0 28

BoƩom Ash/FGD 90 Mohr‐Coulomb 600 0
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